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Glossary of evaluation related terms 

 

Term Definition 

Baseline The situation, prior to an intervention, against which progress can 
be assessed. 

Effect Intended or unintended change due directly or indirectly to an 
intervention. 

Effectiveness The extent to which the development objectives of an intervention 
were or are expected to be achieved. 

Efficiency A measure of how economically inputs (finances and other 
resources) are converted (through activities) into outputs. 

Impact Positive and negative, intended and non-intended, directly and 
indirectly, long term effects produced by a development 
intervention. 

Indicator Quantitative or qualitative factors that provide a means to measure 
the changes caused by an intervention. 

Intervention An external action to assist a national effort to achieve specific 
development goals. 

Lessons learned Generalizations based on evaluation experiences that abstract 
from specific to broader circumstances. 

Log frame 
(logical 
framework 
approach) 

Management tool used to guide the planning, implementation and 
evaluation of an intervention. System based on MBO (management 
by objectives) also called RBM (results based management) 
principles. 

Outcomes The achieved or likely effects of an intervention’s outputs. 
Outputs The products in terms of physical and human capacities that result 

from an intervention. 
Relevance The extent to which the objectives of an intervention are consistent 

with the requirements of the end-users, government and donor’s 
policies. 

Risks Factors, normally outside the scope of an intervention, which may 
affect the achievement of an intervention’s objectives. 

Sustainability The continuation of benefits from an intervention, after the 
development assistance has been completed. 

Target groups The specific individuals or organizations for whose benefit an 
intervention is undertaken. 
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Executive summary 

Background, purpose and methodology of this evaluation 

This report covers the independent final evaluation of the project - National Cleaner 
Production Programme – Republic of Moldova” (UNIDO SAP ID: 104143) (“the Project” 
and “NCPP-Moldova”), commissioned by UNIDO and conducted by two external 
evaluators: Dr. Dick van Beers, International Evaluator, and Mr. Serghei Ostaf, 
National Evaluator, (“the evaluators”). 

The objectives of the evaluation are: to assess the performance of the Project; to 
ascertain the continued relevance of Resource Efficient and Cleaner Production 
(RECP) for Moldovan businesses and other organizations; and to provide lessons 
learnt and potential recommendations. 

The three-year project was formally approved in June 2011 and implementation 
commenced after confirmation of funding from the Government of Austria in 
September 2011. The approved Project budget was € 500,000. A zero-cost one year 
extension was agreed in October 2014, with a view to complete the project by 30 
September 2015. By end of June 2015, about 94% of total budget had been 
committed. 

The objective of the Project was to improve the resource efficiency and environmental 
performance of businesses and other organizations, in particular small and medium 
enterprises in the food processing, construction materials’ and municipal services’ 
sectors, through the implementation of  methods, practices and policies. 

Key findings 

Based on the assessment discussed and presented in this evaluation report (Chapters 
5 to 6), the key findings are summarized below. The detailed and full set of findings 
are included Chapter 7 of this report. 

NCPP-Moldova delivers value-adding RECP services to enterprises, government 
organizations and society. Private sector companies and public institutions involved 
in the Project show significant recognition of NCPP-Moldova. A substantial community 
of technical RECP experts has been created and is active in RECP promotion in three 
regions. 

Substantial environmental savings have been identified and implemented as a 
result of the project. Annual environmental savings from the implementation 
monitoring in 7 companies and 25 club members are estimated at 3,015,000 kWh, 
148,000m3 water, and 52.3 tons of materials. Furthermore, 24 RECP assessments 
carried out with public institutions identified over annual electricity savings of up to 
21,000,000 kWh and 4,400kt of CO2 savings. The monitored economic savings from 
implemented measures are estimated at € 290,000 annually (estimated to be over € 
870,000 over past 3 years). A representative and extensive sample of savings at the 
beneficiary companies were verified through a quality check of 10 RECP assessment 
reports, site visits to 6 companies and public institutions participating in the project, 
quality and consistency review of Excel spreadsheets with accumulative project results 
and interviews with Project beneficiaries, project team members and RECP Club 
Coordinators. 

Current monitoring of RECP implementation does not cover yet all participating 
organizations, so economic and environmental savings are higher than reported 
above. 8 detailed RECP assessments are ongoing and 46 enterprises are part of the 
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second/third cycle of RECP Clubs in Causeni, and Ungheni Municipalities. As a spin 
off from the Project two more RECP clubs are established in Balti and Orhei 
Municipalities with participation of 42 enterprises and the RECP club model is 
replicated to five countries under EaP GREEN. 

Given the total project budget of € 500,000, the savings achieved through the Project 
show a substantial return on investment, also taken into account that the Project 
delivered a range of other RECP services and promotions. The sustainability of these 
actions are discussed in Section 5.5 and Chapter 9 of this evaluation report. 

In addition to technical capacity building, there is a need to further build 
capacity of the established pool of RECP experts on management consulting, 
including and setting up their own consultancy businesses and advising 
organizations on access to finance. From the RECP assessment reports produced 
by the Project and communications with the enterprises it is clear that more of the 
identified environmental and economic savings can be achieved if support is provided 
to access available financing and funding schemes (which may have more favorable 
interest ratings and lending conditions). There seems substantial market demand and 
potential for the delivery of a full RECP package of technical and management 
solutions through new business ventures.  

Although overall policy implementation in the country is a challenge, progress 
towards mainstreaming RECP concepts through policy instruments has been 
made. The industry-to-regulation/policy approach applied (the established RECP Club 
model) as part of NCPP-Moldova has been proven to be successful. These clubs are 
built upon several success factors for replication, including the involvement of regional 
communities, creation of so-called “industry champions”, trust building between local 
stakeholders, hands-on information sharing and problem solving, and creating 
platforms for tackling collective opportunities and challenges in the regions. From the 
interviews held with project stakeholders as part of this evaluation (Annex F) and 
minutes from meetings of the National Executive Board (March and June 2015), there 
is emerging consensus that a separate National RECP Strategy is not supported by 
key stakeholders. However, the most effective RECP policy instruments to be 
implemented in the country are still under discussion. Key stakeholders still have to 
agree on the most effective top-down RECP policy instruments in country. One of the 
underpinning root-causes is that there is a capacity constraint at governmental 
institutions and at country level in general. More capacity building to decision makers 
and supporting RECP experts on developing and integrating RECP policies and their 
implementation in Moldova is therefore required. This complex policy topic and how it 
was addressed as part of the NCPP-Moldova is further discussed in Chapter 5 of this 
evaluation report.  

The results achieved at company and public institution level are likely to be 
sustainable. The sustainability of the broader project outcomes will depend on 
the institutionalization of RECP related activities in the country, including the 
completion of a long term plan for the RECP service provision. There is a need for 
further institutionalizing the Project outcomes with other RECP related initiatives and 
programs in the country and internationally. Although the set-up arrangement and 
operation of the National Executive Board was successful, capacity constraints, 
decision makers’ cultural and country context issues remain. The NEB played a key 
role in the successful guidance and implementation of the Project, and starting the 
process to institutionalize RECP in the country. The evaluators note the importance to 
complete the assessment of most appropriate long term plan for NCPP-Moldova, and 
the required institutional set up and legal entity and supporting business and 
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operational plans. This task is currently being undertaken by contracted experts in the 
period July to September 2015. 

The important “enabling role” and key strengths of the NCPP-Moldova should be 
recognized and this should be the basis for stakeholder discussions on the 
future work of the NCPP in the country and the region. The key strengths of the 
NCPP-Moldova are on providing a leading role on industry-to-regulation/policy 
(“bottom-up”) approaches in the country, including capacity building, demonstration of 
RECP improvements in enterprises/public institutions, and facilitating multi-stakeholder 
engagement. It is the view of the evaluators that the responsibility for the development 
and integration of RECP related policies and strategies should lie with the relevant 
government authorities. The NCPP-Moldova should provide a fostering role in this 
process (e.g. facilitate, pilot and support). In order for the government to take a 
leading role in the development and integration of RECP related policies more 
capacity building to policy makers and their experts is required on developing and 
integrating RECP policies and their implementation. 

Overall rating and conclusion 

The table below provides the overall ratings made by the evaluators for the criteria 
assessed in this evaluation report. 

Evaluated aspects Cross-reference  
in this report 

Highly 
satisfactory 

Satisfactory Not 
satisfactory 

Project formulation Section 5.1 X X  

Ownership and relevance Section 0  X  

Efficiency of implementation Section 5.3 X X  

Effectiveness Section 5.4 X X  

Impact and sustainability Section 5.5  X  

Project coordination and 
management 

Section 5.6  X  

Other (gender 
mainstreaming and 
procurement) 

Section 5.7  X  

Assessment against log 
frame 

Section 6.1 X X  

Key success factors for 
providers of services in 
resource efficient and 
cleaner production 
UNEP/UNIDO, 2010)1

 

Section 6.2  X  

Overall rating Whole report X X  

The overall conclusion is the NCPP-Moldova is providing unique and added value 
services to private sector companies and public institutions in reducing resource use, 
wastes and pollution. The RECP policy related outputs have played a complementary 
and fostering role at the national level. 

__________________ 

1
 Good Organization, Management and Governance Practices: a primer for providers of services in resource 

efficient and cleaner production, UNIDO/UNEP, Vienna/Paris, Austria/France (2010). 
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The Project demonstrates satisfactory to highly satisfactory performance against 
the Project’s logical framework. In the view of the evaluators, the work of the NCPP-
Moldova should be continued with key stakeholders in industry, government, and 
NGOs through a next phase. 

Key recommendations 

Based on the findings of this evaluation, the key recommendations are summarized 
below. The detailed and full set of recommendations is presented in Chapter 8. 

Key recommendations to UNIDO 

 UNIDO to re-focus its efforts on institutionalizing and synergizing RECP 
activities in the country, including the completion of a long term actionable plan 
for the RECP service provision in the country and restructuring the current draft 
of RECP policy roadmap being developed through the Project as an action 
oriented document rather than a regulatory document. 

 UNIDO to further develop NCPP-Moldova as an “enabler” for the 
implementation and scaling up of RECP in the country, meaning a leading role 
on RECP capacity building and demonstration, and fostering role (e.g. facilitate, 
pilots, support) in the development, integration and implementation of RECP 
related policy instruments at the national level. 

 UNIDO to expand capacity building to (1) government decision makers and 
supporting policy experts on RECP policy implementation and integration, and 
(2) technical RECP experts to deliver extended package of RECP services to 
companies and public institutions (including access to finance and management 
consulting). 

Key recommendations to government and counterpart organizations 

 Key government, industry and society stakeholders (e.g. Ministry of 
Environment, Ministry of Economy, Ministry of Agriculture and Food Industry, 
local governments,  environmental and economic focused NGOs, international 
companies operating in Moldova) to adopt the renewed National Declaration on 
RECP Promotion coordinated through NCPP-Moldova. 

 Rather than developing a separate and new National RECP Strategy, it is 
recommended that government agencies in Moldova incorporate relevant 
RECP concepts into already existing policy instruments and ensure their 
implementation. Throughout the duration of the Project, this integration process 
has already started by the Ministry of Environment incorporating the RECP 
concept into the National Environmental Management Strategy. The successful 
RECP Club Model (as the industry-to-regulation/policy approach applied as part 
of NCPP-Moldova) should be considered for integration into existing policies.  

 Ministry of Environment, Ministry of Economy, Chamber of Commerce and 
Industry, Academy of Sciences, current member companies, and Austrian 
Development Agency to continue the National Executive Board (NEB) after the 
Project. 

Key recommendations to donor 

 Austria (through its Ministry for Europe, Integration and Foreign Affairs, BMEIA) 
to consider continuing the support to the NCPP-Moldova as part of a potential 
next phase with key stakeholders in industry, government, and NGOs.  
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Focus of potential next phase 

The following focus areas and enabling functions are suggested for a potential next 
phase of the NCPP-Moldova (further details are provided in chapter 9): 

a) Institutionalize RECP service provision in a legal entity. 
b) Facilitate multi-stakeholder engagement towards institutionalization of RECP 

related policies in the country. 
c) Continue practical support to RECP implementation through the established 

RECP clubs, and support their replication to other regions in the country and 
internationally. 

d) Expand capacity building to (1) government decision makers and supporting  
policy experts, (2) RECP experts to deliver extended package of RECP 
services to companies and public institutions (including access to finance and 
management consulting), and (3) curriculum of engineering, and other 
educational training courses/programmes. 

e) Support the incubation of new consultancies offering a portfolio of RECP 
services to private and public clients. 

f) Continue the monitoring of RECP implementation in companies and public 
institutions and disseminate RECP achievements and success stories. 

g) Assist stakeholders to create synergies with parallel RECP related initiatives 
nationally and internationally. 

It is noted that the continuation of the EaP Green Program until December 2016 
provides de facto for a lean next phase of the present project and/or transitional phase 
towards a full scale dedicated RECP project in Moldova. 

Lessons learnt 

Lessons learnt for the wider applicability beyond the evaluated project are summarized 
below. A full and detailed overview of lessons learnt is provided in chapter 10. 

 RECP enabling role: It is important to recognize where RECP service 
providers can play a leading, piloting, facilitating or contributing role. The key 
responsibility for developing and integrating RECP related policies and 
strategies should lie with the relevant government authorities. 

 RECP Clubs as replication model: The establishment of RECP Clubs has 
proven to be a very successful concept to support the implementation and 
scaling up of RECP in Moldova. These clubs are built upon several success 
factors for replication, including involvement of regional communities, creation 
of so-called “industry champions”, and trust building between local 
stakeholders. 

 Full package of RECP services to beneficiaries: Companies and public 
institutions need RECP services providers which can offer an extended - full 
package of RECP services, including management consulting to improve the 
business skills and access-to-finance solutions. 

 The importance of multi-stakeholder engagement: Multi-stakeholder 
engagement processes are generally challenging and time consuming, yet are 
key to the long-term success and sustainability of RECP initiatives in any 
country. These multi-stakeholder processes need to be planned strategically 
and need to occur at different levels (e.g. locally, nationally, and internationally) 
throughout the project. 



 

 

1 

 

1 Introduction 

1.1 Project background and description 

This independent final evaluation covers the project National Cleaner Production 
Programme – Republic of Moldova (UNIDO project No. UE/MOL/11/002 – SAP 
104143) (“the Project”), conducted by two external evaluators: Mr. Dick van Beers, 
International evaluator and Mr. Serghei Ostaf, National evaluator, (“the evaluators”). 

RECP is briefly described in Box 1. 

Box 1: Resource efficient and cleaner production (RECP) briefly explained 

 

UNIDO is the specialized intergovernmental organization that supports Inclusive and 
Sustainable Industrial Development (ISID) in developing and transition countries. Its 
areas of intervention are industrial resource efficiency and sustainable production, 
trade capacity building and productive capacity building. Resource Efficient and 
Cleaner Production (RECP) is an exemplary intervention area aimed at mobilizing 
enterprises, in particular small and medium sized enterprises (SMEs) from the 
manufacturing and related productive sectors to ‘green’ their operations and become 
more efficient in the use of natural resources (materials, energy and water) and less 
polluting (in terms of waste water, waste and emissions). 

RECP applies preventive environmental management techniques and total productivity 
practices with the triple aim of improving the efficient use of natural resources 
(materials, energy and water), minimizing the generation of wastes and emissions, and 
reducing the risks of industrial operations to workers, consumers and communities. 

RECP aims at changing processes, products and services to increase efficiency and reduce risks to 

humans and the environment. Those changes combine: 

1. Good housekeeping: prevents leaks and spills and aims to achieve proper, standardized 

operation and maintenance procedures and practices. 

2. Input material change: replacement of hazardous or non-renewable inputs by less hazardous or 

renewable materials or by materials with a longer service life-time. 

3. Improvement of process control: modification of working procedures, machine operation and 

process record keeping. The objective is to operate processes at higher efficiency and with lower 

rates of waste and emission generation. 

4. Equipment modification: modification of the production equipment that lead to higher efficiency 

and lower rates of waste and emission generation. 

5. Technology change: replacement of the technology, processing sequence and/or synthesis 

pathway in order to minimize the rates of waste and emission generation during production. 

6. On-Site recovery/reuse: reuse of the wasted materials in the same process or for another useful 

application within the company. 

7. Production of useful by-products: transformation of previously discarded wastes into materials 

that can be reused or recycled for another application outside the company. 

8. Product modification: modification of product characteristics in order to minimize the 

environmental impacts of the product during or after its use (disposal) or to minimize the 

environmental impacts of its production. 

Source: UNIDO 
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Experiences from thousands of enterprises globally representing all key manufacturing 
and related productive sectors have demonstrated that adopting RECP can be good 
for business, environment and climate, and ultimately development at large2.  

With funding support from the Government of Austria (through its Ministry for Europe, 
Integration and Foreign Affairs, BMEIA), UNIDO implemented the Project entitled – 
National Cleaner Production Programme (NCPP) – Republic of Moldova. The Project 
was implemented within the framework of the joint global RECP programme with the 
United Nations Environment Programme (UNEP) for developing and transition 
countries, which builds upon the achievements, experiences and lessons learned by 
both organizations with establishing and supporting National Cleaner Production 
Centres (NCPCs) globally since 1994 (www.unido.org/cp). 

1.2 Project summary 

The Project was designed during 2010-2011 on the basis of the achievements, 
experiences and lessons learned during the implementation of a (pilot) National 
Cleaner Production Programme (NCPP) in the Republic of Moldova, between 2009 
and 2010, implemented with seed funding support from the Government of Czech 
Republic using the Technical University of Moldova (TUM) as national counterpart. 
Resource Efficient and Cleaner Production(RECP) assessments were completed in 5 
companies from Chisinau, Orhei, and Riscani regions and 5 national experts were 
trained in conducting plant level assessments, whereas in addition several awareness 
and dissemination activities were undertaken. 

Building on these pilot achievements, the Project was aimed to further advance the 
adaptation and adoption of RECP in the country, in particular in the food/agribusiness, 
construction materials and municipal services’ sectors. The three-year Project was 
formally approved in June 2011 and implementation commenced upon release of the 
funding in September 2011. The approved Project budget is €500,000 (inclusive of 
programme support costs). A zero-cost one year project extension was agreed in 
October 2014, with a view to complete the project by 30 September 2015. The 
Project’s logframe is included in Annex B of this evaluation report. 

The objective of the Project was to improve the resource efficiency and environmental 
performance of businesses and other organizations, in particular small and medium 
enterprises in the targeted food processing, construction materials’ and municipal 
services’ sectors, through the implementation of RECP methods, practices and 
policies. The Project’s activities have been structured under three outputs, 
respectively: 

1. RECP capacity: improved capacity for and wide-spread utilization of RECP 
services that support adaptation and adoption of RECP methods, practices and 
technologies, through the creation of a cadre of at least 15 national RECP experts 
and supportive communication and awareness activities, including regional 
workshops, national conference and web-site.  

2. RECP demonstration: increased implementation of RECP methods, practices 
and technologies by enterprises in the target sectors with monitoring and 
verification of the environment, resource use and economic benefits achieved. 
Using different approaches some 100 companies would have started 

__________________ 

2
   See e.g.: Taking Stock and Moving Forward: the UNIDO-UNEP National Cleaner Production Centres, 

UNIDO, 2010. 

http://www.unido.org/cp
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implementation of RECP opportunities with documented economic, environmental 
and resource conservation benefits. 

3. RECP policy and strategy: policy framework established and/or strengthened 
that enables the realization of RECP methods, practices and technologies in 
particular in the target sectors. 

The Project operated under the direction of a National Executive Board (NEB), co-
shared by the Ministry of Economy and Ministry of Environment and with due 
participation of the business sector and civil society (e.g. Chamber of Commerce and 
Industry, Academy of Sciences). The Project was hosted at the Technical University of 
Moldova (TUM). 

1.3 Objectives and methodology of the evaluation 

The evaluation was guided by the Terms of Reference (ToR) dated 16 March 2015 
(Annex A), the revised UNIDO Evaluation Policy3, and the UNEG Evaluation Norms 
and Standards4. The ToR was operationalized through an inception report. 

The field work was carried out in Chisinau and affiliated regional hubs (Ungheni and 
Causeni), Moldova, between 29 June and 3 July 2015 by two independent evaluators 
(“the evaluators”)5, appointed by UNIDO following a transparent selection process. The 
evaluators fulfilled the requirements of impartiality and independence6. The UNIDO 
Project Manager commissioned the evaluation. UNIDO’s Office for Independent 
Evaluation assured quality at the different stages of the process. 

The final evaluation served the general purpose of monitoring programme 
achievements, relative to stated aims, activities and outputs at the start of the Project, 
determining observed impacts, identifying lessons learnt and providing suggestions for 
sustaining Project achievements upon completion. 

The specific objectives of this final evaluation are: 

 To assess the performance of the project (covering its implementation and 
management) in terms of efficiency, effectiveness, impact and sustainability, vis-á-
vis the logical framework and organizational and institutional arrangements for its  
implementation and monitoring. 

 To ascertain the continued relevance of RECP for Moldovan businesses and 
other organizations, taking into consideration the changed national socio-political 
and economic situation and other major initiatives of government and the 
international community.  

 To provide lessons learnt and potential recommendations with a view to 
furthering the adaptation and adoption of RECP in Republic of Moldova, including 
institutionalization, service portfolio, outreach and advocacy. 

__________________ 

3
 Available from www.unido.org (last updated on 19 March 2015). 

4
 United Nations Evaluation Group (UNEG), Norms for Evaluations in the UN System, 29 April 2005. 

5
 Dr. Dick van Beers (Independent and International Sustainability Engineer, Germany) as the International 

Evaluator, and Mr. Serghei Ostaf (Independent Policy Consultant) as the National Evaluator. 

6
 This principle is underlined in paragraphs 48 of the UNIDO Evaluation Policy: “For independent 

evaluations, the members of an evaluation team must not have been directly responsible for the policy-

setting, design or overall management of the subject of evaluation (nor expect to be so in the near future”. 
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In doing so the dual purpose of the final evaluation is to account for the grant funding 
and other resources utilized by the Project and to document and systematize the 
experiences gained with the Project in particular with a view to scaling up and 
mainstreaming RECP in small and medium enterprises (SMEs). 

1.4 Methodology and evaluative approach 

This final evaluation covers all Project activities implemented since the Project’s start, 
notionally from September 2011 – June 2015, covering all three output areas in a 
balanced manner (i.e. RECP Capacity, RECP Demonstration and RECP Policy). 

The final evaluation focused on the following three cross-cutting impact dimensions, 
namely: 

 Institutionalization and Governance (of RECP service delivery):  progress in 
the institutionalization of the RECP service delivery, through formalization of the 
NCPP and/or otherwise, its management systems and business processes, and 
the active participation of representatives of government, business and civil society 
in setting direction for and monitoring of the RECP service provisions7. 

 Adoption (of RECP methods, practices and techniques): the level of actual 
implementation of RECP methods, practices and techniques by final beneficiaries 
(enterprises in target regions and sectors) and the scale of economic, resource 
conservation and environmental benefits realized by them8, as well as RECP-
relevant Project-enabled changes in government policy and/or strategy and in 
availability of technology and finance for enterprises. 

 Learning and domestication9: progress in learning from RECP experiences and 
achievements in Moldova, and incorporation of lessons learned into activities and 
services of the NCPP and its activities, including, but not limited to: 
communications strategy and awareness raising activities; contents and structure 
of training; and types, methodology and approaches of RECP service delivery (to 
enterprises and government). 

Methodological principles 

The core methodological principles applied to this evaluation include: 

 A particular emphasis on triangulation (cross-validation) of data sources and an 
assessment of plausibility of the results obtained. 

 The application of deductive reasoning, i.e. base conclusions and 
recommendations on evaluation findings. 

__________________ 

7
 Taking into account international good practices, as for example documented in: UNIDO/UNEP (2010), 

Good Organization, Management and Governance Practices: a primer for providers of services in resource 

efficient and cleaner production, UNIDO/UNEP, Vienna/Paris, Austria/France. 

8
 Using where appropriate enterprise level RECP indicators, as documented in: UNIDO/UNEP (2010), 

Enterprise-Level Indicators for Resource Efficiency and Pollution Intensity: a primer for small and medium 

sized enterprises, UNIDO/UNEP, Vienna/Paris, Austria/France. 

9
 In this context, domestication is understood as the process of customizing and fine-tuning international 

RECP concepts, methods and practices to Moldova context and in particular the needs and opportunities 

experienced by target enterprises, with a view to make RECP more appropriate, attractive and affordable to 

those target enterprises and foster and catalyze their self interest in RECP adoption. Domestication is thereby 

a key enabler for scaling up and mainstreaming RECP in national context.  
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 Application of the basic principle of “realistic evaluation”, i.e. “intervention plus 
environment leads to results”. Factors external to UNIDO’s support that may have 
facilitated or impeded the achievement of the expected results are taken into 
account. 

 The use of an iterative approach, meaning that evolving findings were taken into 
account and subsequently validated, as far as this is possible.  

 Rather than driving the discussion through a predefined “protocol, the evaluators 
primarily facilitated an open discussion with the purpose of collecting as many 
different opinions and ideas as possible that might be of use for formulating well -
funded, useful recommendations. 

The evaluators’ assessment of whether UNIDO provided the right type of support in 
the right way through each of the expected results to achieve the Project objectives 
was based on set of evaluation criteria, including project formulation, ownership and 
relevance, efficiency of implementation, effectiveness, impact and sustainability, 
project management and coordination. The detailed evaluation criteria are outlined 
under “Scope of assessment” in Chapter 5 ”Assessment against evaluation criteria”. 

Data collection 

Data was collected through desk study (see list of documents included in Annex D, in-
depth discussions with all key stakeholders of the Project, both in the form of focal-
groups and individually (see list of organizations and persons met enclosed in Annex 
F) and personal observation by the evaluators during field visits. The Project team 
members openly shared all relevant information and their viewpoints on the Project. 

Preliminary findings 

Preliminary findings were presented and discussed in detail with the members of the 
National Executive Board of the NCPP–Moldova on 3 July 2015. On 11 July, a first 
draft report was circulated to UNIDO in preparation of a physical de-briefing 6 August 
2015 with the Project Manager, the Office for Independent Evaluation and the donor. 
Purpose of the de-briefing was a factual verification of key findings and an in-depth 
discussion of conclusions and recommendations. All factual corrections received prior 
and during a de-briefing meeting on date in Vienna were taken into account. 

The NEB members endorsed the preliminary findings as presented on 3 July 2015, 
and have requested to receive the detailed final evaluation report. The full draft of the 
evaluation report was circulated to NEB members on 21 August. ADA provided 
comments on the draft report which have been considered and integrated into the final 
version of the report. 

1.5 Limitations 

Considering the Project’s scope and geographical coverage, the duration of the field 
mission (seven days), which also included field visits to beneficiary companies outside 
Chisinau, was relatively short.  However, the evaluators note that a comprehensive 
evaluation was undertaken during the field mission, and that all key local and national 
stakeholders have been met and interviewed. 

As part of the field mission the evaluators visited a sample of beneficiary companies in 
the food/agribusiness, construction materials’ and municipal services’ sectors. The 
visits provided an additional insight on the work of the NCPP-Moldova. A qualitative 
review of the RECP assessment reports produced for the participating companies 
indicate that the reported economic and environmental savings reflect the true 
situation. However, a detailed quantitative audit of all environmental and economic 
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savings was not undertaken as part of this evaluation. However, a representative and 
extensive sample of savings at the beneficiary companies were verified through a 
quality check of 10 RECP assessment reports, site visits to 6 companies and public 
institutions participating in the project, quality and consistency review of Excel 
spreadsheets with accumulative project results and interviews with Project 
beneficiaries, project team members and RECP Club Coordinators.  

Taking into account these limitations, sufficient factual information for a well-founded 
evaluation against set evaluation criteria was available. 
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2 Country and project context 
2.1 Country context 

Landlocked between Romania and Ukraine, Moldova emerged for the first time in 
history as an independent Republic following the collapse of the USSR in 1991. The 
Republic of Moldova has surface area of 33,8 sq km, of which around 85% is arable 
for agricultural use. The Republic of Moldova is home to a population of 3.6 million 
inhabitants with a per capita Gross National Income (GNI) of USD 2 233 in 2012 10. 

The country ranks among the lowest in terms of Human Development Index among 
countries in the region11, and is facing serious challenges in meeting the Millennium 
Development Goals (MDG), including in the areas of water, sanitation and energy12. 
HDI value for 2012 is 0.660 (in the medium human development category) positioning 
the country at 113 out of 187 countries and territories. Between 1990 and 2012, 
Moldova HDI value increased from 0.65 to 0.660, an increase of 2 percent or average 
annual increase of about 0.1%. The country slipped from 99th to 113th place on the HDI 
ladder during the Project period. 

After the severe contraction of the economy during the 1990s, growth in Gross 
Domestic Product (GDP) had been positive from 2000 to 2008, with average 6% from 
2001 to 2005, while in 2006-7 slowed down to 3% and in 2009 contracted by 6% in the 
wake of the global financial crisis. After 2010, the growth reinstalled by average 4% till 
2014. By 2005, over 80% of GDP had been privatized, with state-ownership continuing 
for large scale enterprises in a few cases only. Moldova remained the poorest country 
in Europe, with Gross National Income (GNI) of USD 2,550 per capita (in 2014 in 
current USD), a level below other countries in its immediate vicinity13. 

The export of labor and resulting inflow of workers’ remittances has come to dominate 
economic and social life of Moldovan citizens. In 2008, workers’ remittances 
represented almost a third of the Gross Domestic Product (GDP), a figure that 
dropped to 22% in 2009. Workers’ remittances were in 2012 nearly double the total 
Manufacturing Value Added (MVA) and triple the contribution of agriculture. 

In 2011 life expectancy was 67 years for the male and 74 years for female 
population14. The incidence of poverty according to the international threshold of 4.3 
dollars per day decreased from 34.5% in 2006 to 20.8% in 2012 (final target – 23.0%). 

Overseas remittances have come to dominate the economy at large, and were in 2014 
equal twice the contribution of industry and triple the contribution of agriculture. The 
once flourishing agriculture and agri-business sectors have dwarfed since 

__________________ 

10
 https://data.un.org/CountryProfile.aspx?crName=Republic%20of%20Moldova. 

11
 Central and Eastern Europe and Central Asia. 

12
 Human Development Report 2013, Explanatory Notes http://hdr.undp.org/sites/default/files/Country-

Profiles/MDA.pdf, p2. 

13
 http://data.worldbank.org/indicator/NY.GDP.MKTP.KD.ZG. 

14
 http://www.worldlifeexpectancy.com/country-health-profile/moldova. 

https://data.un.org/CountryProfile.aspx?crName=Republic%20of%20Moldova
http://hdr.undp.org/sites/default/files/Country-Profiles/MDA.pdf
http://hdr.undp.org/sites/default/files/Country-Profiles/MDA.pdf
http://data.worldbank.org/indicator/NY.GDP.MKTP.KD.ZG
http://www.worldlifeexpectancy.com/country-health-profile/moldova
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independence after the collapse of the Soviet Union. Further development challenges 
include the large foreign debt and high unemployment15. 

The November 2014 election resulted in the vote of the continuation of the majority for 
the pro-European political parties that came to power as a result of 2010 parliamentary 
elections (PLDM, PDM and PL). However, the Government has been formed only in 
March 2015. The prime minister however declared resignation in June 2015, therefore 
currently there is interim prime-minister serving the position. June 2015 local elections 
produced an overall support for the pro-European choice for the PLDM, PDM and PL 
as well as newly formed PPME. The new Government has been voted in early august 
2015 led by V. Strelet. 

In interim and election periods the government can only perform the functions of the 
administration of the policies rather than to elaborate and adopt new ones. The 
instability influences heavily the stability of the administration and opens opportunities 
for the developments of various crises. A recent example in the financial and banking 
sector emerged in the late 2014 and beginning of 2015 when two private banks (BS 
and UB) as well as the state run bank BEM have been involved in the scandal of the 
toxic credits amounting to entire credit portfolio and the hostile takeover of the three of 
them. The Government rushed to save them by providing through the Nat ional Bank of 
Moldova a state guarantee amounting overall to 1 bln euro or 25% of GDP - decisions 
taken in secret in several turns in November 2014, March and May 2015 – all justified 
to save the deposits of the clients. The banking and financial crises is impacting 
seriously on the political situation in the country. 

2.2. Positioning of the project in relation to other initiatives 

An overview of project history and previous cooperation is provided in Annex C of this 
evaluation report. An overview of currently operating initiatives relevant to the Project 
are provided below. 

Global RECP programme 

In 1994, UNIDO launched jointly with UNEP the Cleaner Production Programme with 
the objective of increasing the competitiveness and productive capacity of industry, 
specifically Small and Medium Enterprises (SMEs), through implementation of CP and 
application, adaptation and diffusion of Environmentally Sound Technologies 
(www.unido.org/cp)17. The main modus of programme implementation was through the 
creation of National Cleaner Production Centres (NCPCs) and in some countries 
through National Cleaner Production Programmes ((NCPP). The NCPCs/NCPPs were 
initially established as project management units administered by UNIDO and/or 
UNEP. However, over time it was expected that these would become increasingly 
independent, both administratively as well as financially, through an appropriate 
national institutional and governance arrangement, either in one centralized agency 

__________________ 

15
 

http://econ.worldbank.org/WBSITE/EXTERNAL/EXTDEC/EXTDECPROSPECTS/0,,contentMDK:227594

29~pagePK:64165401~piPK:64165026~theSitePK:476883,00.html. 

16
 Taking Stock and Moving Forward: the National Cleaner Production Centres, UNIDO/UNEP, 2010, 

www.unido.org/cp.  

17
 Taking Stock and Moving Forward: the National Cleaner Production Centres, UNIDO/UNEP, 2010, 

www.unido.org/cp.  

http://www.unido.org/cp\)
http://econ.worldbank.org/WBSITE/EXTERNAL/EXTDEC/EXTDECPROSPECTS/0,,contentMDK:22759429~pagePK:64165401~piPK:64165026~theSitePK:476883,00.html
http://econ.worldbank.org/WBSITE/EXTERNAL/EXTDEC/EXTDECPROSPECTS/0,,contentMDK:22759429~pagePK:64165401~piPK:64165026~theSitePK:476883,00.html
http://www.unido.org/cp
http://www.unido.org/cp
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(typical for a NCPC) or by coordinating the different inputs from various agencies 
(common for a NCPP). The Programme currently covers activities in over 55 countries 
in Africa, Asia, Latin America and Eastern European countries. Of special relevance 
was the experience in the region prior to launch of the NCPP in Moldova, particularly 
from Romania, Bulgaria, Ukraine, Czech Republic, Slovakia, Hungary, Croatia, 
Russian Federation, Albania, Macedonia, Serbia and Uzbekistan. 

NCPCs/NPPs have provided substantial contributions to the promotion of more 
resource efficient and environmentally sound industrial production processes through 
diverse services, such as: 

 Awareness rising: promoting the concept of CP and its benefits to business 
community (industrialists, industrial associations, consultants, government, the 
financial institutions, institutes of higher education, NGOs, etc.). 

 Information dissemination: providing relevant information on CP and related 
topics to companies, governments and other interested parties. 

 Training: building CP capacity, primarily in industry, but also in industry 
associations, government, research institutes, financial institutions, universities and 
consultants. 

 In-plant demonstrations: These form an important element of technical training 
and awareness raising, showing successful CP applications in different industries. 

 Technical assistance: assisting enterprises to identify and implement CP 
solutions and support them with implementation of Environmental Management 
Systems (EMS, including ISO 14001) as well as other CP-related approaches. 

 CP technology investments: creating capacity for transferring CP technologies 
and promoting CP investments and financing thereof in particular in SMEs. 

 Policy advice: assisting policy-makers to develop and implement policies, which 
promote voluntary engagement of industries on environmental performance 
improvements through implementation of CP programmes. 

UNIDO and UNEP have extended the scope of their joint programme to Resource 
Efficient and Cleaner Production (RECP) to associate CP more profoundly with today’s 
and tomorrow's most pressing environmental and resource use challenges, at the 
local, national and global scales. 

In 2007/2008, in cooperation with UNEP and the Governments of Austria and 
Switzerland, UNIDO carried out an independent programme evaluation of this UNIDO-
UNEP CP Programme. The evaluation uncovered a richness of experience and 
expertise and confirmed that good progress had been made in putting CP on the 
agenda of the public and private sectors, training technical staff, implementation of in 
particular low to intermediate technology options and policy change in some 
countries18. 

 

 

__________________ 

18
 Independent Evaluation of the UNIDO-UNEP Cleaner Production Programme, UNIDO, Vienna, 2008, 

http://www.unido.org/fileadmin/user_media/About_UNIDO/Evaluation/CP_Program_Evaluation_Report_M

ay_2008.pdf. 

http://www.unido.org/fileadmin/user_media/About_UNIDO/Evaluation/CP_Program_Evaluation_Report_May_2008.pdf
http://www.unido.org/fileadmin/user_media/About_UNIDO/Evaluation/CP_Program_Evaluation_Report_May_2008.pdf
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Global RECP network (RECPnet) 
RECPnet (http://recpnet.org) is the global network for promoting the widespread 
adaptation and adoption of Resource Efficient and Cleaner Production in developing 
and transition economies. As patron agencies, UNIDO and UNEP, provide support for 
RECPnet through their joint RECP Programme. RECPnet aims to enable and 
contribute to the effective and efficient development, application, adaptation and 
replication of RECP concepts, methods, policies, practices and technologies in 
developing and transition countries and to facilitate effective North-South and South-
South collaboration and the transfer of RECP-relevant knowledge, experiences and 
technologies. RECPnet has been formalized by its Charter and became operational in 
November 2010 with 41 founding members. An elected executive committee has since 
guided the further development of RECPnet. NCPP Moldova was accepted as 
observer member of RECPnet in 2012. 

NCPP-Moldova was implemented within the framework of the global joint UNIDO-
UNEP RECP Programme for developing and transition countries. Under the umbrella 
of this global UNIDO-UNEP Programme, NCPP-Moldova was able to participate in and 
benefit from a range of programmatic activities, including for example international 
training, participation in meetings of the global network, accessing RECP resources 
(manuals, case studies, experts, etc.) and expertise and experience from other 
countries (through respective NCPCs and other RECP service providers that 
participate in the global network) and contributing to global programme level outputs 
and outcomes (for example flexible framework on RECP policy, technology and 
finance). 

Millennium Development Goals (MDGs) 
The UNIDO-UNEP RECP Programme supports the realization of the United Nations 
Millennium Declaration. Specific contributions of the global programme to Millennium 
Development Goals (MDGs) are: 

 MDG7: Ensure Environmental Sustainability: The implementation of CP and related 
concepts, practices and technologies by businesses and other organizations will 
reduce their intensities of waste and pollution generation and of resource use, 
contributing to slowing down environmental degradation and un-sustainable use of 
natural resources. 

 MDG8: Develop a Global Partnership for Development: The global programme is 
structured as a multi-pronged, multi-levelled intervention to motivate enterprises 
and other organizations to consider RECP and then providing these with the 
necessary services and resources to implement RECP. This will strengthen and/or 
create partnerships at several levels. At the global level, a network of NCPCs and 
other RECP Services Providers has been created, that develops and disseminates 
best practice methods and approaches for RECP implementation, with the support 
of UNIDO and UNEP. At the national, and potentially subnational and multi-country 
levels, the member RECP Services Providers will further strengthen their 
collaboration with relevant stakeholders, including the private sector, national, local 
and regional government. 

Association agreement with the European Union 

The Government of the Republic of Moldova signed in 2014 an Association Agreement 
with the European Union, which foresees a Deep and Comprehensive Free Trade 
Agreement (DCFTA). The Association Agreement is based on the ‘more for more’ 
principle, i.e. the EU will provide more support and more market access as Moldova 

http://recpnet.org/
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demonstrates more progress in implementing the terms of the Association agreement 
and its economic and related reforms. 

 

EaP GREEN 

In order to support a regional focus on greening of economies, the EU further supports 
a regional action on greening of economies in its Eastern Partnership Countries 
(Armenia, Azerbaijan, Belarus, Moldova and Ukraine), implemented by a consortium 
led by the Organization for Economic Cooperation and Development (OECD), with 
contributions from United Nations Economic Commission for Europe (UNECE), UNEP 
and UNIDO (EaP GREEN Programme, 2013-2016, see: 
http://www.oecd.org/env/outreach/eapgreen.htm). 

The programme responds to commitments made by countries, the European Union 
and international partners in several international forums: the Warsaw Eastern 
Partnership Summit, the Seventh “Environment for Europe” Ministerial Conference, 
and the Rio+20 Summit. 

2.3 Key changes over the project duration 

The country’ socio-political and economic situation has remained volatile over the 
implementation period of the project as a result of both internal factors (weakened 
economic growth resulting from declining overseas remittances, exchange rate 
volatility and political change) and international developments in the region, including 
in particular the Ukraine crisis.  

It was originally planned to complete the present phase of the NCPP-Moldova by 30 
September 2014. Considering the status of the NCPP early 2014 the NEB meeting on 
27 February 2014 recommended a (zero-cost) extension until 30 September 2015. The 
donor approval of extension occurred in October 2014. 

2.4 Counterpart organizations 

Ministry of economy 

The previous Ministry of Industry was amalgamated in 2008 into the Ministry of 
Economy which is now tasked with ensuring the development of a sustainable 
economy by optimizing the framework for entrepreneurial activity, creating an attractive 
investment climate and fostering international economic cooperation. Its mandate is 
vested in the “Competitiveness Policies and Development of Small and Medium 
Enterprises”, with specific emphasis for encouraging the technological development of 
enterprises; developing the support infrastructure for enterprises; and ensuring 
favorable conditions for the development of a knowledge-driven economy. 

Implementation of RECP methods and practices will contribute to the technologica l 
development of enterprises and other organizations, whilst the establishment of RECP 
service provision, through the NCPP-Moldova, is part of the support infrastructure for 
enterprises. The General Energy Security and Efficiency Directorate  is the main 
Ministerial subdivision dealing with the relevant policies as well as Energy Efficiency 
Agency, Energy Efficiency Fund and State Energy Inspectorate19. The Energy Strategy 
of the Republic of Moldova refers to 2020 as the year of full integration in the EU 
internal energy market. In compliance with this objective, the national legislation will 
be aligned, in useful time, to the Energy Community’s acquis and will be convergent 
with the EU acquis, which will ensure the legal and regulatory compatibility with these 

http://www.oecd.org/env/outreach/eapgreen.htm
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markets. In the context of energy sector development, the National Action Plan on 
Energy Efficiency for 2013-2015. 

Ministry of environment 
The Ministry of environment is the principal custodian for environment and natural 
resources in the Republic of Moldova. It is entrusted to develop, promote and 
implement state policies on environment and natural resources protection.  It primarily 
ensures the integration of environmental requirements in economic process and sector 
policy reform. It also manages the National Environmental Fund and coordinates 
various local environmental funds. For 2011-2014, the government has prioritized for 
the environmental policy domain the provision of an adequate framework for 
environmental protection and sustainable use of natural resources and reduction of the 
negative impacts of businesses on environment, natural resources and population 
health. Improvements in the productivity of use of natural resources and reduction of 
the pollution and waste intensities of enterprises, as realized through implementation 
of RECP practices and technologies, is essential for achieving these objectives. The 
environmental fund is the mechanism for the allocation of the state subsidies towards 
the implementation of environmental objectives19. 

Technical University of Moldova 

Technical University of Moldova (TUM) is the only higher technical educational 
institution in the country, accredited by the state. TUM comprises 9 faculties: "Power 
and Electrical Engineering", "Mechanical and Industrial Engineer ing, Transportation", 
"Computers, Informatics and Microelectronics", "Engineering and Management in 
Electronics and Telecommunications", "Technology and Management in Food 
Industry", "Textile Industry", "Cadastre, Geodesy and Constructions", "Urbanism and 
Architecture", "Economic Engineering and Business". Within the Faculty of 
Engineering and Management in Machine Building there is the Technical College. The 
faculty of power and electrical engineering is the main training unit in the subject of 
energy efficiency20.  

Chamber of commerce and industry 

The Chamber provides variety of services to the business community. Among those 
are: exhibitions and fairs and participation of the Moldovan companies, Arbitration 
court services, vocational training, helping the Moldovan business to enter in the 
contact with the foreign counterparts21. 

Academy of sciences 

The Academy of Sciences of Moldova (ASM), in its role of the highest scientific forum 
of the country, represents the only public institution of national interest in the sphere of 
science and innovation, is a plenipotentiary coordinator of scientific and innovation 
activity, scientific consultant of the public authorities and has an autonomous statute 

__________________ 

19
 http://mediu.gov.md/index.php/en/. 

20
 http://www.utm.md/en. 

21
 http://chamber.md/. 

http://mediu.gov.md/index.php/en/
http://www.utm.md/en
http://chamber.md/
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and acts on the basis of self-administration principles. Institute of power engineering of 
the Academy of Science is the core partner to the energy efficiency research22.  

INQUA 

INQUA-Moldova’ – is a non-governmental and non-profit public organization and is 
one of the oldest public organizations in the Republic of Moldova. Founded in 1986, 
‘INQUA-Moldova’ was registered as a public ecological organization. The organization 
is a leader in innovative environmental researches and programs and is widely known 
in the Republic of Moldova and abroad as a community of high professional 
(international) experts and specialists who are able to conduct projects with a high 
degree of complexity. The organization works in the areas of waste management and 
energy: to stimulate the research on enhancing the waste management, to promote 
the recycling of waste from households and the industry, to promote the reuse of 
secondary raw materials and to discourage the direct use of natural resources, to 
initiate activities for the application of renewable energy23. 

__________________ 

22
 http://www.asm.md/. 

23
 http://www.inqua-moldova.com/. 

http://www.asm.md/
http://www.inqua-moldova.com/
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3 Project planning 

This chapter describes the planning process as far as relevant for the assessment 
against the evaluation criteria under Chapter 5. 

 Project identification. 
 Project formulation. 
 Description of the underlying intervention theory. 
 Funds mobilization. 

3.1 Project identification 

In early 2009, the Government of the Czech Republic agreed to provide seed funding 
(€110,000) to UNIDO for initiating a NCPP-Moldova. The Project activities were aimed 
at building capacity for RECP, raising awareness for RECP and demonstrating RECP 
benefits. The following activities were completed between June 2009 and December 
2010: 

 Training of some 20 national experts in RECP methods and practices, using the 
UNIDO CP Toolkit24 (November 2009 – February 2010). 

 Setting up of a national governance structure with a National Executive Board, and 
programme implementation by the National Programme Director in cooperation 
with a project support unit established at the host institution, namely the Technical 
University of Moldova. 

 Completion of preliminary RECP assessments by national trainee experts in five 
companies, respectively: Chateau Vartely (winery); Prometeu (nut and fruit 
processer); Carmez (meat processing); Lactis (dairy) and Fabrica Elemente de 
Constructii (concrete producer) (May – October 2010). 

The preliminary RECP assessments confirmed that RECP was applicable to Moldovan 
enterprises. They demonstrated that by focusing systematically on efficiency of use of 
materials, energy and water, it was possible to identify opportunities for streamlining 
and improvement, typically with limited investments yielding significant environmental 
and economic benefits including in companies with marginal profitability rates. It was 
found that for Moldovan industries to meet international environmental and other 
standards substantive investments are required for modernization of technology in 
use. 

Furthermore, it was found that previous CP projects implemented under various donor 
programmes over the past decade (until 2009) had not resulted in sustainable impacts 
beyond the factory gates of the very few companies that had received grants for CP 
investments. The NCPP-Moldova was therefore designed to foster domestication and 
institutionalization of knowledge, expertise and service delivery capacity for Resource 
Efficient and Cleaner Production (RECP) in Moldova, and implementation of RECP 
practices, technologies and policies in the country. It does so by taking advantage of 
the resources, expertise and experiences of National Cleaner Production Centres and 
Programmes globally, as established by UNIDO in collaboration with UNEP, since 
1994. 

__________________ 

24
 UNIDO Cleaner Production Toolkit, United Nations Industrial Development Organization, Vienna, 

Austria, 2006, www.unido.org/index.php?id=o862050.  

http://www.unido.org/index.php?id=o862050
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NCPP-Moldova adopted a sector-focus on food and beverage industries, construction 
materials’ and municipal services (schools, hospitals, district heating, waste and 
sanitation services), as these were sectors generally considered most promising for 
vitalizing the economy and improving quality of life for Moldovan people. 

The Project adopted the global programmatic framework of the UNIDO-UNEP RECP 
Programme to monitor enterprise level resource productivity and environmental 
benefits and to track progress in management, organization and governance of the 
NCPP which will also ensure that by Project completion the NCPP-Moldova would 
qualify as a regular member of the global RECP Network. Moreover, programme 
specific targets and indicators have been included in the logical framework.  

Needs of target groups 

The current status in developing and transitional economies is one of unsustainable 
economic growth which contributes to the continuation of poverty. This is rooted in 
high pollution and waste intensity of businesses and other organizations and their 
inefficient use of natural resources (including energy, water and materials). In turn, this 
has direct effects of environmental degradation and productivity losses, with several 
consequential effects, including reduced competitiveness of industries, constra ined 
market access and unattended consumer needs for environmentally sound goods and 
services. 

High intensities of resource use and waste generation are principally the result of low 
level of uptake of RECP concepts, methods, techniques and policies by industries and 
other organizations, in particular SMEs. A number of root causes maintain this 
situation. UNIDO and UNEP jointly identified four root causes for the low uptake of 
RECP, namely: 

 There is limited awareness of opportunities for and benefits of CP and resource 
efficiency and advocacy is therefore limited. 

 Policy and regulatory frameworks for CP do not exist or are not effectively 
enforced. 

 Financial mechanisms available to enterprises and other organizations 
insufficiently cater to the specific features of CP investments. 

 Existing service providers to enterprises, including in some cases the 
NCPCs/NCPPs, are insufficiently able to effectively support enterprises for the 
whole process of identification, evaluation and implementation of CP opportuni ties. 

Past and ongoing CP and related initiatives had demonstrated that CP could be 
applied beneficially in Moldovan businesses, and could provide tangible benefits for 
businesses in terms of improved productivity, better product quality and reduced 
environmental impacts, with spin of benefits from freeing up severely constrained 
capacities in effluent/sanitation, waste and energy infrastructures. 

As the Republic of Moldova is pursuing a regional integration agenda, pressure to 
improve environmental performance and increase energy and water prices is likely to 
increase substantially, leading to stronger incentives for enterprises to consider and 
implement RECP. However, the ability of enterprises and other organizations to 
respond in a proactive manner to such changes in the business environment is 
critically dependent on having access to a supply of value-adding RECP services that 
are appropriate and adapted to the present day realities experienced by Moldovan 
industry. It is therefore critically to further develop, professionalize and institutionalize 
the RECP service delivery capacity in the Republic of Moldova. This has also been 
recognized by the Government, as reflected amongst others in the letters requesting 
further support for the RECP Programme issued through the ministry of environment. 
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3.2 Project formulation 

The following strategic directions have been taken into account to consolidate and 
expand the NCPP-Moldova25: 

 The scope of the NCPP-Moldova was broadened to from CP to RECP. This 
fostered a business oriented approach that aims to capture benefits in regards to 
production efficiency, reduction of wastes and emissions and safer and responsible 
production. This also aligns the NCPP-Moldova better with the global UNIDO-
UNEP RECP Programme and its associated RECPnet. 

 The thematic focus was being placed on reduction of waste water/effluents and 
waste minimization and management, in particular for organic waste. This aligns 
the NCPP with national human development priorities, in regard to resolving 
capacity constraints in water and sanitation and complementing the infrastructure 
investments that are being made. Moreover, this provides an opportunity for honing 
in on potential for value creation from the relative abundance of organic 
wastes/residues, e.g. as source for bio-energy or materials. 

 Priority sectors for the NCPP-Moldova are food and beverage, construction 
materials and municipal services (including waste, sanitation, district heating, 
schools, hospitals, etc.). These sectors were at the time generally perceived to 
have greatest development potential, whilst they would also contribute to 
improvements in living standards. 

 Complementary focus on capacity building and industrial upgrading. The 
entrepreneurial capacities of the business sector reportedly deserve further 
strengthening to improve business performance and long-term business-survival in 
Moldova. Albeit not specific to RECP, it impacts also on the ability of enterprises to 
appreciate the full benefits and importance of implementing RECP. The NCPP-
Moldova therefore complements specific RECP content with additional modules on 
principles and practices of production economics and business management.  

 Consultative and participatory approach to policy formulation and 
implementation. Enterprises and government agencies had not yet established a 
track record of joint achievement and trust. By focusing on win-win opportunities 
for environmental improvements in tandem with enterprise benefits, the NCPP 
aimed to make a positive contribution to resolving this stalemate. In its policy 
support component, the NCPP-Moldova includes stakeholders’ consultations would 
contribute to creating agreed platform for changes conducive to implementation of 
RECP. 

 The institutional development of the NCPP is to be streamlined for Moldova to 
access as a regular member the RECPnet by meeting its eligibility criteria for 
membership and being able to comply with its code of conduct. The 
professionalization and institutionalization of the NCPP-Moldova is guided by the 
requirements of RECPnet and its available resources to fast-track access to 
RECP-Net, which in turn would give Moldova access to an expanding knowledge 
basis and opportunity to participate in regional initiatives.  

__________________ 

25
 Extracted from Project document “National Cleaner Production Programme (NCPP): Republic of 

Moldova” (UE/MOL/10/x01), June 2011. 
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Stakeholder involvement 
UNIDO designed and developed the present NCPP-Moldova on the basis of the 
findings of the preparatory stage executed during 2009-2010. The preliminary 
programme design was presented to national stakeholders and the National Executive 
Board, respectively on 1 and 2 November 2010. This yielded broad support for the 
overall direction, with several additional suggestions which were incorporated in the 
final version of the project document. 

In order to align the final institutional set-up for RECP service delivery in the Republic 
of Moldova with the national RECP strategy to be developed under the Project, the 
NCPP-Moldova was run as a project with a host institution providing support services, 
and thereby acting as a de facto project management unit. The host institution 
provided a home for the Project, its long term national staff (in particular the 
Programme Director and Technical Coordinator) and provides supportive services for 
coordination, training, administration, etc. 

The Technical University of Moldova (TUM) through its Faculty of Energetics won the 
competitive tender to act as host institution during the preparatory stage in 2010.  

The implementation of the NCPP-Moldova was directed by a National Executive Board 
(NEB), with tripartite participation from national government (represented by both the 
Ministry of Economy and the Ministry of Environment (co-chairs), business sector 
(represented by the Chamber of Commerce and Industry) and civil society 
(represented by the Academy of Science and INQUA (environment and development 
NGO)). This arrangement was put in place during the preparatory stage, and was 
further continued and strengthened over the course of the Project. 

UNIDO (Project manager), Austrian Development Agency (ADA) Moldova 
(representing Austrian donor) and the National Programme Director were ex-officio 
members of NEB. UNIDO assumed full responsibility for the Project implementation 
and coordinate directly with the Government of Austria on administrative and financial 
matters, including financial and technical summary reports.  

The two principal counterpart government agencies for the NCPP-Moldova are the 
Ministry of Economy and the Ministry of Environment. 

 The Ministry of Economy recognized the importance of RECP for the 
modernization and development of the economy, and therefore committed to the 
following in regards to implementation of the NCPP-Moldova:  

o Co-convener and co-chair of the NEB with the Ministry of Environment. 

o Promoter and facilitator of the RECP service delivery to manufacturing and 
related sectors, including, as appropriate, through the development and 
implementation of relevant policy initiatives. 

 The Ministry of environment also agreed to support the National Cleaner 
Production Programme as follows: 

o Co-convene and co-chair of the NEB with the Ministry of economy. 

o Promoter and facilitator of the RECP service delivery in particular as it 
contributes to the improvements and reductions in the generation of waste and 
waste water (and hence contributes to alleviating bottlenecks in water and 
sanitation). 

o Develop and implement appropriate policy initiatives to mainstream RECP in 
Moldova. 

o  
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Quality of project document and coherence of intervention logic 

The logical framework of the project is found in the project document (pages 38-42) 
and also in the Annex B of this evaluation report. The three project outcomes clearly 
outline the approach for the bottom-up building of the RECP Capacity, RECP 
Implementation – all to the companies and enterprises and also for streamlining of 
RECP Policy and Strategy mechanisms into suitable regulations and policies. Overall, 
the three are well matched, yet can be seen as overambitious to the first and second 
outcome that target specifically the companies as the main beneficiaries. The adding 
of the third outcome should be understood mostly as the support function to the first 
two and when relevant to provide the venue and the platform for the policy 
contribution. It is obvious that managing a full-scale third outcome makes the project 
resources spread thin across different outcomes and pushes the project to 
accommodate the third quite different type of activity that requires substantially 
different types of skills and knowledge, namely policy related ski lls that differ from the 
first two. 

Review of the outputs for each outcome proved to be consistent for the outcome 1 
(capacity) and outcome 2 (implementation). The outcome 3 (policy) has the outputs 
that relate not only to the mechanisms for the streamlining but also to the substance of 
the policy (output 3.2) as well as the implementation of the related government policy 
enhanced (output 3.3). The other two relevant outputs provide for the assessment 
(output 3.1) and institutionalization of the framework (output 3.4). The exact 
interpretation for the output 3.2 and 3.3 read for the action plan development as a non -
regulatory document that helps synergizing the efforts across the sectors while a 
broader interpretation can mean a stand-alone policy document. Exact interpretation of 
output 3.2 also reads the need for the trainings and skills formation of the relevant 
decision-makers and falls well under the outcome 3. 

It is noted that the development of the RECP policy as a stand-alone document have 
been considered by far majority of stakeholders interviewed as counter-productive and 
unnecessary. Rather than developing a separate and new National RECP Strategy, the 
evaluators are of the view that the better approach is for government agencies in 
Moldova to incorporate relevant RECP concepts into already existing policy 
instruments, and allocate sufficient resources to the actual implementation of existing 
policies.  

This complex policy issue is discussed in detail in Chapter 5, in particular Sections 5.1 
(Project formulation), 0 (Ownership and relevance), and 5.5 (Impact and 
sustainability). 

A detailed assessment of the deliverables and outcomes of the NCPP-Moldova against 
the performance indicators of the project log frame is presented in section 6.1, 
including performance rating. 

Means of verifications and assumptions are coherent and relevant. Some observations 
relate to the fact that assumptions for the outcome 3 specifically output 3.2 are not 
specified and detailed. The development of the policy proposals carries higher risks as 
compared to the policy capacity building or creation of the streamlining platforms for 
the communication. 

3.3 Description of the underlying intervention theory  

Indicative review of past CP initiatives 

Table 1 presents an indicative appraisal of the collective results from past CP and 
related projects in the Republic of Moldova (as reviewed during the preparatory stage 
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of the NCPP-Moldova over 2010). The review is categorized into the five common 
service areas promoted by NCPCs globally under the joint UNIDO-UNEP RECP 
Programme (in the respective rows). The columns provide a qualitative summary 
impression of the main achievements divided between outputs (the type and volume of 
activities delivered by the CP projects), outcomes (the level of uptake of CP methods, 
techniques and policies following these activities) and impacts (the level of benefits 
thereby achieved). 

Table 1: Indicative review of results achieved through past CP initiatives in 
Moldova26 

Activity areas 
Results chain 

Level 1: outputs Level 2: outcomes Level 3: impacts 

1. Information 
dissemination, 
awareness 
building and 
promotion. 

 Awareness and 
technical 
seminars for 
industry and 
other 
stakeholders 
held under 
different 
projects during 
2001-2006 

 Case studies, 
manuals and 
website from 
different 
projects (ENSI, 
TACIS etc.) 
prepared 
during Project 
implementation 
but 
discontinued. 

 No information on 
use of information 
materials and/or 
follow up activities 
by businesses and 
other 
organizations. 

 No information 
available on 
impacts of the 
information 
provided as 
could for 
example have 
been reflected 
in change of 
behavior and/or 
increased 
motivation for 
CP. 

__________________ 

26
 Extracted from Project document “National Cleaner Production Programme (NCPP): Republic of 

Moldova” (UE/MOL/10/x01), June 2011. 
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Activity areas 
Results chain 

Level 1: outputs Level 2: outcomes Level 3: impacts 

2. Professional 
training (service 
providers and 
others). 

 Training 
programmes 
on CP, EMS 
and energy 
efficiency were 
delivered with 
Norwegian 
support. 

 University 
course 
modules 
developed and 
introduced with 
support from 
EC. 

 Some knowledge 
and expertise 
retained on CP 
and energy 
auditing (including 
TUM). 

 Continued delivery 
of energy-
efficiency modules 
in TUM courses. 

 Increased 
knowledge and 
skills of 
engineering 
graduates in 
energy 
efficiency. 

3. In plant 
demonstrations/ 
Cleaner 
production 
assessments. 

 In-plant 
assessments 
done with 
international 
experts for an 
estimated 30 
companies 
(2001-2007) 

 Reports of some 
successful 
implementation in 
some assisted 
companies, 
demonstrating the 
applicability and 
benefits of CP for 
Moldova 

 Incomplete 
information on 
environmental, 
economic, 
social and/or 
other benefits 
actually 
achieved by 
companies. 

4. Development 
and 
implementation 
of policies 
conducive to 
cleaner 
production. 

 CP still to be 
included as 
overarching 
priority in 
industrial 
environmental 
management. 

 No evidence 
available 

 No evidence 
available 

5. Transfer of 
environmentally 
sound 
technologies 
(ESTs). 

 Couple of 
companies 
implemented 
intermediate 
cost ESTs with 
grants provided 
by international 
programmes. 

 Small revolving 
fund for CP 
investments 
was created 
(USD 25,000), 
and funded at 
least 
approximately 
USD 35,000 
worth of CP 
investments. 

 Incomplete 
evidence of 
continued 
operation of grant 
sponsored ESTs, 
albeit at below 
design 
performance 
levels. 

 Revolving fund 
appeared not to 
have funded 
further investments 
after completion of 
Norwegian project 
support. 

 No evidence of 
replication of 
EST 
implementation  
beyond grant-
supported 
companies. 
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In the project document, it was noted that past CP projects in Moldova produced 
useful outputs over the course of their implementation and contributed to some level of 
implementation of CP in companies that received technical and financial assistance. 
However 3-5 years after completion of the respective projects, evidence of continued 
implementation was patchy at best. Benefits from options implemented under the 
respective projects appeared at least in part to have been continued. However, there 
was no evidence of any replication (by other enterprises), nor of the organized 
retaining of professional or institutional capacities. 

Specifically, the following was observed from Table 1 in the project document: 

 Among the activity areas, professional training appeared to have been most 
successful this far. Some of the experts trained under past programmes had 
continued to promote CP and energy efficiency in their professional activities, but 
have not done so as their core duties or mandates. While informative outputs were 
produced as part of previous projects, the information had not further been actively 
disseminated or promoted after completion of respective projects, and hence was 
no longer available for implementation of CP and/or energy efficiency by 
businesses and other organizations. 

 Further down the results’ chain, information availability was very limited, in 
particular at the level of impacts (this is commonly observed in many countries 
globally). 

Jointly, these CP and related initiatives had provided some evidence that CP is 
applicable in Moldovan businesses. Whilst CP options were beneficial from 
environment, productivity and cost perspectives, implementation had not happened at 
a significant scale. This was at least in part understandable in the context of the 
commonly reported challenges for doing business in the country, including in 
particular27: 

 Generally weak economic outlook. 

 Deteriorated state of capital stock (hence undercapitalization (which adds further to 
financing challenges) and lower benefit/cost ratios for investment (expensive to 
retrofit with lower efficiency gains). 

 Weak investment incentives (including inter alia absence of corporate tax). 

 Inefficiencies in enterprise accounting and management capabilities and systems. 

Barriers observed for the implementation of RECP in Moldova 

Other factors that are specific barriers towards the implementation of RECP were for 
the project document summarized as in the figure below. 

__________________ 

27
 Extracted from Project document “National Cleaner Production Programme (NCPP): Republic of 

Moldova” (UE/MOL/10/x01), June 2011. 
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Figure 1: Problem analysis for limited uptake of CP methods, practices and 
technologies by Moldovan businesses and other organizations28 

Root causes for the low implementation of RECP in Moldova identified in the Project 
document: 

 Specific incentives for RECP were weak. Generally incentives pertain to savings 
on: 

o Operational costs (on energy, materials, water and other essential process 
inputs). 

o Environmental compliance (and costs of achieving such). 

o Market recognition (for improved environmental performance). 

In the Moldovan context, environmental compliance was not yet a significant 
consideration to businesses, whilst also the monetary value of operational 
savings was subdued due to low, albeit gradually increasing, prices of natural 
resources, including water and energy, and low fees for disposal of waste and 
effluents. Moreover, the domestic markets were at the time of project formulation 
unlikely to demand environmental compliance, given the serious challenges many 
Moldovans are experiencing in meeting their daily basic needs. 

Under the NCPP-Moldova, the policy component assistance was provided to 
strengthen the national industrial and environmental policy framework and its 
implementation and enforcement, which would contribute to raising the specific 
incentives for RECP, arising from environmental compliance. 

__________________ 

28
 Extracted from Project document “National Cleaner Production Programme (NCPP): Republic of 

Moldova” (UE/MOL/10/x01), June 2011. 
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 Transaction costs for implementation of RECP were high. This pertained to 
three factors: 

o Access to information, services and technologies for RECP. 

o Applicability of the available RECP services and technologies, and the value 
these generate to businesses. 

o Affordability as reflected in the costs of RECP services and technologies, 
compared to the benefits they generate to businesses. 

Previous CP initiatives had only made a modest and time-bound contribution to 
increasing the availability of CP information and auditing services, from which only 
a few dozens of businesses had been able to benefit. Further efforts were 
considered necessary to improve applicability, by offering RECP methods, 
techniques and policies that are more valuable and/or easier to implement, and 
affordability. 

3.4 Funds mobilization 

UNIDO committed to support, with funding from the Government of Austria, the 
Government of the Republic of Moldova in its effort to consolidate and expand the 
NCPP-Moldova from its early achievements in 2010. UNIDO assists the Government 
of the Republic of Moldova, primarily through the Ministry of Economy and the Ministry 
of Environment, and their executive institutions, with the implementation of the 
collaborative NCPP-Moldova. The original budget for the NCPP in the Republic of 
Moldova is summarized in the table below. 

 

Table 2: Budget for national cleaner production programme in Moldova (in €)29 

Budget 
line 

Description Year 1 July 
2011- June 
2012 

Year 2 
July 2012- 
June 2013 

Year 3 
July 2013- 
June 2014 

Total 
budget 
July 2011- 
June 2014 

11 International experts € 40,625 € 51,250 € 18,125 € 125,000 

15 Project travel € 3,000 € 3,500 € 3,500 € 10,000 

16 Missions € 3,000 € 3,500 € 3,500 € 12,250 

17 National experts € 52,800 € 61,200 € 52,800 € 166,800 

21 Subcontracts € 14,000 € 15,000 € 16,000 € 45,000 

32 Study tours € 15,000 € 0 € 0 € 15,000 

33 In service training € 5,000 € 9,500 € 9,500 € 24,000 

35 Non UNDP meetings € 3,000 € 3,000 € 3,000 € 9,000 

45 Equipment € 12,000 € 8,000 € 0 € 20,000 

51 Sundries € 4,000 € 5,625 € 5,803 € 15,428 

82 Evaluation € 0 € 0 € 15,000  

__________________ 

29
 Extracted from Project document “National Cleaner Production Programme (NCPP): Republic of 

Moldova” (UE/MOL/10/x01), June 2011. 
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Budget 
line 

Description Year 1 July 
2011- June 
2012 

Year 2 
July 2012- 
June 2013 

Year 3 
July 2013- 
June 2014 

Total 
budget 
July 2011- 
June 2014 

Net total € 154,675 € 160,575 € 127,228 € 442,478 

Programme support costs (13%) € 20,108 € 20,875 € 16,539 € 57,522 

Grant total € 174,783 € 181,450 € 143,767 € 500,000 
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4 Project implementation 

 

As evidence for the assessment of the NCPP-Moldova against the evaluation criteria 
in Chapter 5, this chapter describes the following: 

 Financial implementation. 

 Management. 

 Outputs. 

 Company level impacts and savings. 

3.5 Financial implementation 

The three-year Project was formally approved in June 2011 and implementation 
commenced upon agreement and release of project funding in September 2011. The 
approved budget is €500,000 (inclusive of programme support costs). A zero-cost one 
year extension was agreed in October 2014, with a view to complete the project by 30 
September 2015. 

Table 3 provides a summary status, based on financial reporting from UNIDO as 30 
June 2015, including breakdown by budget line/expense category and Project year. 
The tail end of expenditures in 2011 (Project was approved in Oct 2011) report to 2012 
due to change over in accounting system. UNIDO noted that distribution by budget line 
is somewhat indicative as sometimes several smaller expenditures have been lumped 
up and then report to one budget line. By 30 June 2015, about 94% of total budget of € 
500,000 had been committed. The total Project budget will essentially have been fully 
utilized by at the end current phase of the NCPP-Moldova at end of September 2015. 

As per the table below, national consultants and staff account for 48% of the total 
expenditures. In the view of the evaluators, this fraction is justified to successfully 
deliver the specified activities in the three work streams over the four years of Project 
implementation. Building upon experiences from other similar NCPPs, most of the 
Project activities (e.g. development and delivery of capacity building and trainings, 
multi-stakeholder coordination, project management, project reports and publications, 
etc) can be regarded as time and resource intensive. 

The financial reporting provided to the evaluators do not present figures in a way that 
allows for a proper assessment of type of expenditures per outcome and/or work 
stream. Provision of the information in this format including itemization as per each 
work stream would have facilitated the evaluation. 

Table 3: Summary of project expenditures and breakdown percentages as per 
June 2015 

Items 

As per 30 June 2015 

2012 2013 2014 2015 Total % of 
expenditures 

Staff & intern consultants € 26,649  € 9,216  € 22,926  € 19,943   € 78,733  19% 

Local travel € 9,402   € 3,225   € 1,242  € -   € 13,870  3% 

Staff travel € 4,646  € 2,036  € 4,121   € 1,070   € 11,873  3% 

Nat.consult./Staff € 67,539  € 43,422   € 47,733   € 41,894   €  200,589  48% 

Contractual services € 4,320   € 480   € 3,315   € 41,488   €     49,603  12% 
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Items 

As per 30 June 2015 

2012 2013 2014 2015 Total % of 
expenditures 

Train/Fellowship/Study € 27,147   € 15   € 3,520   € 4,282   €     34,964  8% 

International meetings € -  €  - € -  € - € - 0% 

Equipment € 3,062   € 14,589   € -  € -  € 17,651  4% 

Other direct costs € 4,208   € 547  € 2,434   € (38.09) € 7,151  2% 

Total direct cost € 
146,973 

 € 73,531  € 85,291  € 108,639  € 414,434  100% 

13% PSC € 19,107   € 9,559  € 11,088  € 14,123  € 53,876   

Grand total € 
166,080   € 83,089  € 96,379  €122,762   € 468,311   

% of expenditures 35% 18% 21% 26% 100%  

Budget     €  500,000  100% 

Remaining     €     31,689  6% 

4.2. Management 

As illustrated in Figure 2, the implementation of the NCPP-Moldova is directed by a 
National executive board (NEB), with tripartite participation from national government 
(represented by the Ministry of economy and the Ministry of environment (co-chairs), 
business sector (represented by the Chamber of commerce and industry) and civil 
society (represented by the Academy of science and INQUA). This arrangement was 
put in place during the preparatory stage, and was continued and strengthened over 
the course of the project. 
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Figure 2: Institutional arrangement of operation of the NCPP-Moldova (shaded 
parts were already put in place during preparatory stage)30 

UNIDO (Project manager), Austrian development agency (ADA) Moldova (representing 
Austrian donor) and the National programme director were ex-officio members of NEB. 
UNIDO assumed full responsibility for Project implementation and coordinated directly 
with the government of Austria on administrative and financial matters, including 
financial and technical summary reports. 

In total, ten meetings of the National executive board (NEB) were held throughout the 
Project (e.g. four meetings in 2012, one meeting in 2013, three meetings in 2014, two 
meetings in 2015). 

The NCPP-Moldova core team operated as per its mandate throughout the project. 
The Project Manager and National Programme Director regularly consulted on 
progress achieved throughout the Project. 

Narrative reports of activities were prepared for the donor for 2012, 2013, and first 6 
months of 2014. A draft progress report covering entire 2014 had also been prepared 
and discussed with NEB prior to the present evaluation. These complemented internal 
reporting.  

As per the Project document, the NCPP was run as a project with the host institution 
providing support services, and thereby be acting as a de facto project management 
unit. The host institution (TUM) provided a home for the project office, its long term 
national staff (in particular the programme director and technical coordinator) and 
supportive services for coordination, training, administration.  

Summary of contracted staff through NCPP-Moldova throughout the duration of the 
project31: 

 2012: 2 full time staff and 13 associated experts (part time). 

 2013: 3.5 full time staff and 3 associated experts (part time). 

 2014: 3 full time staff and 2 associated experts (part time). 

 2015: 3 full time staff and 5 associated experts (part time). 

The evaluators judged that the above staffing was sufficient to successfully deliver the 
specified activities in the three work streams over the four years of project 
implementation. 

Since its initiation in early 2010, NCPP-Moldova has maintained its office in the 
building of the Faculty of Energetics of the Technical University of Moldova (TUM). Yet 
with greater involvement of experts from the Faculty of Architecture and Urbanism of 
TUM (for the RECP demonstrations in public buildings) the NCPP became somewhat 
split between two locations within TUM. An effort was initiated in late 2013 to 
reconsolidate the NCPP activities under one roof at TUM. The responsibility for TUM 
contracted coordinator (1 part time person) included support for the project website, 
publishing related materials and facilitating the project office logistics. Activities 

__________________ 

30
 Extracted from Project document “National Cleaner Production Programme (NCPP): Republic of 

Moldova” (UE/MOL/10/x01), June 2011. 
31

 It is noted that these full time positions during 2014 and 2015 were shared between NCPP-Moldova and 

EaP Green implementation in Moldova. 
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envisaged in the greater role of TUM in provision of the services and making available 
of the staff of the experts from the university decreased over the years. The core team 
of the project carried out the rest of the activities – without the participation of TUM - 
throughout the life of the project. 

4.3 Outputs 

A summary of the outputs delivered through the project is provided below. Further 
details are included in the assessment against the project log frame (section 6.1), list 
of reference documents (annex D), and overview of key dates and project activities in 
2012-2015 (annex E). 

Work stream: 
Capacity 
building 
(Output 1) 

 Continued operation of National executive board from 2012-
2015. 

 7 awareness raising workshops per RECP club cycle. 
 1 national Project conference (2nd planned at project closure), 

and presentations at 3 international conferences. 
 40 technical RECP experts trained 

Work stream: 
demonstration 
and 
replication 
(Output 2) 

 32 implemented RECP assessments at enterprises (7 detailed 
assessments, 25 self-assessments through Clubs). 

 8 ongoing detailed assessments as part of the 2015 training 
cycle of national experts. 

 24 RECP assessments completed in public buildings. 
 46 RECP self-assessments are in progress (second/third cycle 

of RECP Clubs in Causeni and Ungheni). 
 3 RECP Clubs established in Chisinau, Causeni, Ungheni (25 

enterprises in first cycle) + 46 enterprises in current 
second/third cycle). 

 Implementation monitoring in 7 companies, and 25 club 
members. 
o Reported annual environmental savings estimated at 

3,015,000 kWh, 148,000 m3 water, 52,3 tones of materials. 
o Reported economic savings estimated at € 290,000 

annually (total of € 870,000 over past 3 years). 

Work stream: 
Policy 
support 
(Output 3) 
 

 RECP policy gap assessment report. 
 Study tour delivered for senior policy makers to Austria in 

2012. 
 Introductory training on policy instruments for RECP delivered 

in 2015 

 Liaison and engagement with various national and international 
stakeholders on policy instruments towards implementation of 
RECP in Moldova, including consultation workshop, policy 
review study. 

 Piloting of RECP Clubs Model in three regions (2013 – 2014) 
as a RECP policy measure. 

 Contributions to including RECP concept into approved 
National environmental strategy 2014-2023 of the Ministry of 
environment. 

 Draft roadmap towards implementation and coordination of 
RECP on a national level. 
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4.4 Company level impacts and savings 

Success indicators 

The 2007/8 Independent Evaluation of the UNIDO-UNEP NCPC Programme pointed to 
weaknesses in the monitoring of programme results, in particular at the impact level 
(that is in regards to the benefits achieved from RECP implementation and hence the 
practical contributions to the development objective of the Programme). The revised 
UNIDO-UNEP RECP Programme therefore puts much greater emphasis on monitoring 
and, to the extent reasonably feasible, verification of Programme achievements. For 
the NCPP-Moldova this is particularly reflected in the outcome-output-activity stream 
on RECP Implementation and Replication. 

The ultimate success of the NCPP-Moldova are improvements in the resource use and 
waste/pollution intensities of businesses and other organizations. The success 
indicators at this micro-level are the relative improvements in ratios of productive 
output (value) per unit of energy, water and material consumed by the respective 
enterprise and per unit of waste and emission generated by the respective enterprise. 
These intensity indicators are utilized at enterprise and/or organization level as these 
are the most meaningful for motivating businesses, governments and other 
stakeholders to get involved in fostering the further uptake of RECP32. 

Additional data was collected for the total resource use benefits (aggregated reduction 
in energy use, water use and materials’ use), total environmental benefit (aggregated 
reduction in greenhouse gas emissions and other key waste/emission indicators) and 
total economic impact (total of investments made and annual savings achieved).  

The project’s resources and training events for RECP assessors/auditors was 
improved to ensure that at company level the necessary information is routinely 
collected to calculate resource use and waste/pollution intensities for assisted 
companies, both before and after implementation of the RECP opportunities identified 
with the support of RECP Programme. 

In addition to the enterprise-level impact monitoring, a further set of programme level 
indicators was developed covering the main activities and outputs of the NCPP-
Moldova. The project logical framework provides a summary of the monitoring 
framework and indicators. Using this framework as a starting point, it was proposed to 
set yearly a more comprehensive indicator set with specific targets that cover micro -
indicators (enterprise), meso-indicators (pertaining to NCPP and its responsiveness to 
global trends and developments) and macro (policy/country) indicators, with 
environmental, resource productivity and institutional dimensions. These are 
incorporated into the annual work plans for the NCPP. 

Project achievements 

The implementation monitoring in 7 companies and 25 club members reports the 
following implemented savings to date: 

 Savings in electricity use of 3,015,000 kWh per year. 

 Reduction in water consumption of 148,000 m3 water per year. 

__________________ 

32
 A further description and justification for the enterprise level indicators can be found in: Enterprise Level 

Resource Productivity and Pollution Intensity Indicators: a primer for small and medium enterprises, UNIDO 

and UNEP, 2010. 
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 Reduction in material consumption of 52,3 tones per year. 

 Economic savings estimated at € 290,000 annually. 

 A total of € 870,000 monitored savings can be reported over the period of 2012-
2014 (assuming constant economic savings over subsequent years). It is noted 
that annual economic savings have likely have increased over time as companies 
implement more RECP options. Hence the cumulative savings are likely to be 
higher. 

Important note: The monitoring of implementation, as reported here, do not yet cover 
the results from the RECP self-assessments undertaken with 46 enterprises as part of 
second/third cycle of RECP Clubs in , Causeni, Ungheni, so environmental and 
economic savings at the end of the current phase will be higher than reported above. 8 
detailed RECP assessments are ongoing. As a spin off from the Project two more 
RECP clubs are established in Balti and Orhei Municipalities with participation of 42 
enterprises and the RECP club model is replicated to five countries under EaP 
GREEN. 

A representative and extensive sample of savings at the beneficiary companies were 
verified through a quality check of 10 RECP assessment reports, site visits to 6 
companies and public institutions participating in the project, quality and consistency 
review of excel spreadsheets with accumulative project results and interviews with 
project beneficiaries, project team members and RECP Club Coordinators.  

The tables below provide further detail on the monitored environmental and economic 
savings achieved through NCPP-Moldova. Table 4 illustrates that a substantial number 
of options and savings have been identified and implemented by the companies. As 
presented in  

Table 5, the project identified and quantified substantial environmental and economic 
savings in public buildings. RECP investments for two buildings are now implemented 
with funding under the National energy efficiency fund, and it is anticipated that more 
funding applications will be successful to enable the implementation of more RECP 
investments in public buildings. 

 

Table 4: Cumulative environmental and economic savings from RECP options 
identified and implemented in companies in period 2012-201533 

 
Total  

identified 

Total implemented at the enterprises 

Total 
implemented 

RECP full 
scale 

assessments 

Self-assessments 
of RECP Club 

members  
Number of assessments 32 32 7 25 

Reduction in material 
consumption (tonnes) 417 157 72 85 

Reduction in water 
consumption (kl) 369,279 444,156 89,111 355,045 

__________________ 

33
 Based on 2012-2013-2014 Annual Progress Reports and Excel spreadsheet with RECP benefits assessed 

companies and club members in three regions 2012-2014 (version 12 June 2015), As provided by NCPP-

Moldova. 
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Total  

identified 

Total implemented at the enterprises 

Total 
implemented 

RECP full 
scale 

assessments 

Self-assessments 
of RECP Club 

members  
Energy savings (in MWh) 11,152 9,044 8,173 871 

Reduction in CO2 emissions 
(kt) 3,750 3,179 2,803 376 

Cumulative savings (€) 1,000,607 868,369 653,569 214,800 

 

Table 5: Annual environmental and economic savings RECP options identified in 
public institutions in period 2012-201534 

 

Total  
identified 

at the 
public 

institution
s  

Identified in each of three regions 

Ungheni, Causeni, Chisinau 

Ungheni  Causeni Chisinau 

Number of assessments 24 12 6 6 

Reduction in water consumption 
(kl/yr) - - - - 

Energy savings (in MWh/yr) 21,028 12,944 4,476 3,608 

Reduction in CO2 emissions (kt/yr) 4,458 2,744 949 765 

Annual savings (€/yr) 826,752 508,912 175,998 141,842 

4.5. Replication, spin-off projects, continuity, and contingency/risks  

Replication 

The principal avenue for replicating RECP was through RECP Clubs which under the 
Project have been developed and successfully piloted in Chisinau, Ungheni, and 
Causeni regions, in cooperation with the mayor’s offices. 25 enterprises successfully 
completed the cycle of 7 modules with a company specific RECP action plan in 2014 
and another 46 are well on the way to complete similarly before end of the Project. 
Under EaP GREEN two more RECP clubs are established in Balti and Orhei 
Municipalities with participation of 42 enterprises, and the RECP club model is 
replicated to five countries. 

Replication activities were foreseen to scale up RECP applications in enterprises and 
public buildings by minimizing the necessary expert input per assisted company.  

A two-tracked replication strategy was developed and implemented as part of the 
Project. 

1. For public institutions (such as schools, hospitals, kindergarten etc.) a RECP guide 
was prepared with a key focus on buildings and installations (e.g. heating, 

__________________ 

34
 Based on 2012-2013-2014 Annual Progress Reports and Excel spreadsheet with final RECP results from 

assessments of public institutions (version 12 June 2015). As provided by NCPP-Moldova. 
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ventilation, water and sanitation), based on the results achieved from 12 
demonstrations in public institutions. The draft guide was completed in spring 
2013. The first version has been trialed with another 12 public institutions between 
July 2013 and June 2014. 

2. For the industry sector, the club programme was promoted with a view to its actual 
trial and roll out. Following earlier expressions of interest in the programme from 
the municipalities of Ungheni, Causeni and Chisinau, it was agreed to run a 
parallel pilot of RECP clubs in these three municipalities. In Ungheni and Causeni 
two preparatory meetings were organized to promote the programme (during 
September-October), after which the three Clubs were then officially launched with 
their first Module at the end of November 2014. These three RECP Clubs have 
started with a total membership of 29 enterprises. 

The model of the RECP clubs is based on regional groups of SMEs as these exist 
for example through EcoProfit Programmes (originating from Austria and 
elsewhere) and waste minimization clubs (originating from UK). Such groups 
receive targeted instructions on consecutive RECP topics through a series of 
workshops, and then implement each of these topics in their own enterprise with the 
guidance of national experts. The success of this Club model is depending on 
having available a self-assessment/resource package for enterprises. 

 

Spin-off projects 

The NCPP-Moldova is being used as a platform for launching complementary RECP 
activities and thereby avail additional human, technical and financial resources for 
scaling up and mainstreaming RECP in the Republic of Moldova. 

1. The 3-year UNIDO regional RECP programme for the greater Balkan region 
funded by the governments of Austria and Slovenia provides for thematic 
upgrading and knowledge sharing between NCPC/NCPPs in six target countries 
(Albania, Croatia, Macedonia, Montenegro, Moldova and Serbia) on three topics, 
respectively low carbon industrial development, innovative chemical solutions and 
sustainable tourism.  

In 2013, the NCPP National programme director participated in the kick off meeting 
(on 13th April 2013 in Vienna) and two of the NCPP national experts participated in 
the advanced training on low carbon industry in Macedonia (6th-13th October 
2013). These national experts have started follow up assessments on low carbon 
technologies for two of the companies that had been subjected to a RECP 
assessment in 2012 under the NCPP. 

In March 2014 two NCPP-Moldova staff participated to the coordination workshop 
under regional networking for strengthening cooperation and fostering transfer and 
adaptation of resource efficient and cleaner production (RECP) in the countries of 
South-Eastern Europe program, and contributed with a presentation on the status 
of implementation of the Moldovan low carbon pilot project. The workshop served 
as a platform to discuss progress of the project including what was achieved and 
what will be the next steps, and to identify mechanisms to move forward to a 
successful project implementation. Innovative chemical solutions will be the next 
topic that NCPP-Moldova is considering to undertake under this initiative.  

Also in 2014, two of the NCPP national experts participated in the low carbon 
industry advanced training in Graz, Austria. The respective national experts 
presented the results on the assessments for two companies on low carbon 
technologies in the Republic of Moldova. The experts have been provided with 
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expertise to the project, discussed the future strategies of the project activities 
related to low carbon production. 

2. EaP GREEN is the multi-agency cooperation programme implemented by 
Organization for economic cooperation and development (OECD), United Nations 
economic commission for Europe (UNECE), United Nations Environment 
Programme (UNEP) and UNIDO aimed at supporting the greening of economies in 
the countries of the Eastern Partnership region (Armenia, Azerbaijan, Belarus, 
Georgia, Moldova and Ukraine) (see e.g.: 
http://www.oecd.org/env/outreach/eapgreen.htm). 

Under EaP GREEN UNIDO is responsible for a demonstration component on 
RECP, which is funded by the EU, Government of Slovenia, Development Bank of 
Austria and UNIDO. On 10-11 February, 2014 a kick off meeting on the RECP 
Demonstration Component was organized at UNIDO Headquarters. Newly 
recruited members of the national teams from six countries of the EaP GREEN 
have been familiarized with the aims and expectations of the RECP Demonstration 
Component, and provided with information on UNIDO expertise in the RECP area, 
including tools, publications and web resources. The participants have been able to 
establish working linkages, share views on options for successful realization of the 
planned activities at the national and regional levels. NCPP-Moldova director 
participated to the kick off meeting, and contributed with a presentation on the 
status, aims and achievements of NCPP-Moldova. 

Since the startup training of EaP Green, further activities under this program have 
been completed as part of EaP Green in Moldova, including 

 Training of five additional experts 

 Completion of detailed assessment in five enterprises 

 Domestication of workshop on RECP concepts and associated development of 
primer and advocacy strategy 

 Launch of RECP Clubs in Orhei and Balti municipalities 

 Participation of project team in three additional regional training and networking 
events. 

Continuity through independent operation of NCPP-Moldova 

Taking into account the achievements and lessons learned from the implementation of 
the NCPP, an assessment was foreseen of most appropriate long term plan for the 
NCPP, and the necessary institutional set up and legal entity required. Moreover, 
business and operational plans would be developed and promoted, with a view to 
secure continuation of RECP advocacy and RECP service delivery upon conclusion of 
the present Project.  

This task was delayed due to difficulties of finding suitable national experts. The task 
is being undertaken by contracted experts in the period July to September 2015. The 
evaluators can therefore not review or comment on the appropriateness and quality of 
the long term plan and supporting business plans for independent operation of NCPP 
Moldova. 

Contingency and risks 

The project design in the project document included the identification of the 
preconditions and potential external risks, particularly considerations for an unstable 
political environment.  

http://www.oecd.org/env/outreach/eapgreen.htm
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The frequent changes at the senior level at the ministries require contingency 
arrangements in the National executive board. For example, these frequent changes 
had an impact on NEB endorsing progress reports and work plans of the NCPP-
Moldova. This is a topic for discussion in an upcoming NEB meeting to find a suitable 
contingency arrangement. 
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5 Assessment against evaluation criteria 

The assessment outlined in this chapter is based on the analysis carried out in 
Chapters 2, 3, and 4. The chapter assesses the underlying intervention theory (causal 
chain: inputs-activities-outputs-outcomes). The following aspects are assessed: 

 Project formulation. 
 Ownership and relevance. 
 Efficiency of implementation. 
 Effectiveness. 
 Impact and sustainability. 
 Project coordination and management. 
 Other aspects (e.g. gender mainstreaming and procurement issues). 
 Key strengths and weaknesses. 

5.1 Project formulation 

The Project has been formulated in a clear and easy to follow manner. The logical 
framework of the project provided for the three outcomes that clearly outline the 
approach for the bottom-up building of the RECP Capacity, RECP Implementation – all 
to the companies and enterprises and also mechanism for RECP policy and strategy 
mechanisms for their streamlining into suitable regulations and policies. The third 
outcome focusing on policy development beyond a support function was somewhat 
over-ambitious and may have set too high expectations taking into account the 
ongoing political instability and project budget. Managing a full-scale third policy 
outcome made the project resources spread thinner across the three project 
outcomes. 

Review of the outputs confirmed consistency for outcome 1 (capacity) and outcome 2 
(implementation). Outcome 3 (policy) had outputs that relate not only to the 
mechanisms for the streamlining but also the substance of the policy (output 3.2) as 
well as the implementation of the related government polic ies enhanced (output 3.3). 
The exact interpretation for the outputs 3.2 and 3.3 read for the action plan 
development as a non-regulatory document that helps synergizing efforts across the 
sectors while a narrower interpretation could have meant a stand-alone policy 
document of one of the line ministries. Exact interpretation of output 3.2 also reads the 
need for the trainings and skills formation of the relevant decision-makers and falls 
well under the outcome 3. Key activities under outcome 3 are generally well aligned, 
yet activities 3.2.1 and 3.2.3 if interpreted exactly mean some proposals of the policy 
instruments, separately or part of a RECP Strategy, while a narrower interpretation 
could have meant a stand-alone process for a separate strategy development – at 
least this is how it had been interpreted by some members/or ex-officio of the National 
executive board. 

According to the timeframe of the project, activities 3.2.1 (policy instruments to be 
proposed for the inclusion in the RECP Strategy) and 3.2.3 (policy instruments 
proposals) were scheduled to be carried out in the course of the first year. One 
stakeholder present during the interviews and meetings voiced for the presentation of 
the RECP strategy as part of the project, while the other voiced the need for the 
proposition of the amendments in existing policy documents. The view that a separate 
stand-alone RECP strategy would not be warranted in light of existing references to 
RECP or alike in already endorsed policy documents, presented by international 
expert and UNIDO project manager, received widespread support during both policy 
related stakeholder consultations, and by the majority of the members of NEB, yet not 
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unanimously by a NEB member (including ex officio member). One solution would 
have been for the NEB members to clarify the logical framework to avoid any of the 
possible interpretations. 

The current project was designed on the basis of the findings of the preparatory stage 
executed during 2009-2010. The preliminary programme design was presented to 
national stakeholders and National executive board in November 2010. These efforts 
seem to have yielded the support for the overall direction, with several additional 
suggestions which had been incorporated in the final version of the project document. 

The Global RECP Programme was formulated in response to the conclusions and 
recommendations from evaluation of the overall UNIDO-UNEP Cleaner Production 
Programme35. The NCPP-Moldova was formulated and implemented in accordance 
with the Global RECP Programme. 

Table 6 contains the score card for “Project formulation”. It demonstrates that the 
views, capacities and experiences from key stakeholders have been taken into 
account satisfactory in the project document. 

Table 6: Assessment score card for “Project formulation” 

Project stakeholders and 
beneficiaries 

Rating Justification and comments 

Views, perceptions and experiences of the target group in project formulation 

Enterprises and SMEs in 
particular in the food, 
construction materials, 
municipal services 

High 

 Views from SMEs in selected sectors 
were represented by the Chamber of 
commerce, ministry of agriculture, and 
sector associations (although names of 
sector associations are not available to 
the evaluators). 

 UNIDO designed and developed the 
present NCPP-Moldova on the basis of 
the findings of the preparatory stage 
executed during 2009-2010, including 
experiences from enterprises and SMEs 
in food, construction materials, municipal 
services. 

Government of Moldova 
(Ministries of economy, 
environment 

Medium 
 The policy activities and outputs for work 

stream 3 as outlined in the log frame are 
generally well aligned, but some project 

__________________ 

35
 

www.unido.org/fileadmin/user_media/About_UNIDO/Evaluation/Thematic_reports/CP%20Progr%20eval%

20report_ebook.pdf. 

http://www.unido.org/fileadmin/user_media/About_UNIDO/Evaluation/Thematic_reports/CP%20Progr%20eval%20report_ebook.pdf
http://www.unido.org/fileadmin/user_media/About_UNIDO/Evaluation/Thematic_reports/CP%20Progr%20eval%20report_ebook.pdf
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Project stakeholders and 
beneficiaries 

Rating Justification and comments 

NGOs and business 
associations 

High 

outcomes were interpreted differently by 
project stakeholders. 

 Preliminary programme design was 
presented and discussed with the 
National Executive Board on November 
2010, including representation from 
Ministry of Economy, Ministry of 
Environment, and Chamber of 
Commerce 

Donors (Government of 
Austria, present phase, and 
Government of Czech 
Republic, preparatory 
stage) 

High 

At the time of project formulation, it was 
important for the Government of Austria to 
address capacity building, regional 
development, and cross-cutting issues 
related to reduction of waste water/effluents 
and waste minimization and management, in 
particular for organic waste, energy, water, 
materials. These development issues have 
been addressed in the design and 
formulation of the project. 

5.2. Ownership and relevance 

Ownership is reflected in commitments by local stakeholders to maintain the project 
(NCPP-Moldova) and its outcomes, locally in Moldova as well as possibly globally, 
through the UNIDO-UNEP RECP Programme. It could cover (co-) funding of 
programme activities, providing expert inputs, implement policy conducive to RECP 
implementation, and other forms of recognition and endorsement. Ownership by 
enterprises is reflected by their willingness to invest their own resources (e.g. time, 
effort, and finance) in the identification and implementation of RECP measures, and 
participation in trainings and RECP Club meetings. Ownership can relate to RECP (as 
a concept and business practice), the national centre (NCPP-Moldova as an 
institution) and RECPnet (the global programme and the network of NCPCs supported 
by, or participating in, the UNIDO-UNEP RECP Programme). 

Relevance results from a combination of “applicability” (evidence or at least a 
reasonable expectation that the intended beneficiaries have the financial, human, 
technical, managerial and other resources needed to benefit from the NCPP) and 
“value” (evidence or at least a reasonable expectation that the intended beneficiaries 
can gain a net benefit (financial, health and safety, reputation, etc.) for  themselves or 
their organization from RECP implementation). 

The score card for “Ownership and relevance” is presented in Table 7, differentiated by 
the beneficiaries for the NCPP-Moldova, respectively enterprises, public institutions, 
NGOs and business associations (e.g. Chamber of commerce and industry), and 
Government of Moldova (Ministry of economy, ministry of environment).  

The score card clearly reveals that the ownership and relevance of RECP is high for 
enterprises, public institutions, and Chamber of Commerce and Industry. This is 
evidenced by a growing set of success stories and case studies from businesses and 
public institutions that have successfully implemented RECP. Implementation 
monitoring undertaken demonstrates the substantial environmental and economic 
savings have been identified and implemented as a result of the project.  
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To increase the ownership and relevance of the RECP trainings provided to 
enterprises and public institution, there is a need to institutionalise the RECP trainings 
by either certification of RECP trainings or licensing RECP experts by national 
authorities (e.g. Energy Efficiency Agency). RECP experts trained as part of the 
project are currently certified only with a UNIDO certificate.  

For the government of Moldova (Ministry of Economy, Ministry of Environment), the 
relevance and ownership is rated low to medium for capacity building and medium for 
RECP demonstration and policy and strategy.  

The project delivered various outputs and outcomes as part of its policy and strategy 
work stream, including a policy gap assessment, liaison and engagement with various 
national and international stakeholders on policy instruments towards implementation 
of RECP in Moldova, piloting the RECP Clubs Model, and contributions to including 
RECP concept into draft National Environmental Strategy 2014-2023 of the Ministry of 
Environment. A draft roadmap - Action plan - towards the coordination and integration 
of RECP policies and strategies on a national level is being produced. 

On one hand there is an emerging consensus that a separate National RECP Strategy 
is not supported by key stakeholders and work of the NCPP should focus more on 
providing an enabling role towards the implementation and integration of already 
existing RECP related strategies. On the other hand however, there is a degree of 
disappointment among the ministries that a dedicated National RECP strategy with 
supporting multi-stakeholder engagement and training activities has not been 
achieved. 

In the opinion of the evaluators, one of the underpinning causes for this divide is the 
capacity constraint in the country for developing and integrating  government policies, 
across all sectors yet in particular for environment and subsequently also possibly for 
RECP,  and their implementation. Furthermore, the evaluators are of the opinion that 
the responsibility for development and integration of RECP related policies and 
strategies should lie with the relevant government authorities, and not with the NCPP -
Moldova. The evaluators though equally note the capacity constraints in particular in 
the Ministry of environment, which has also resulted in fact that the majority of 
environment, energy and natural resources related policies for Moldova over the past 
decennium have in fact been drafted by internationally supported Project offices, 
comparable to the NCPP. The development of the RECP policy as a stand-alone 
document have been considered by far majority as counter-productive and 
unnecessary, while proposing of some policy instruments would have been welcomed. 
The project produced a set of the proposals that have later been included in the 
chapter of the National Environmental Strategy – evidence could be traced back to the 
communication with the relevant expert - the result that has not been accounted. The 
project has also produced a draft action plan for the implementation of the RECP as 
well as some draft documents on the proposed amendments in the policy mechanisms 
and instruments that are to be circulated.  

Table 7: Assessment score card for “Ownership and relevance” 

NCPP-
Moldova 

beneficiaries 

Rating of ownership and relevance  
of project outcomes and outputs 

Justification and comments RECP 
capacity 
building 

REP demonstration 

RECP 
policy 
and 

strategy 

Enterprises Medium High High  Private sector companies 
and public institutions 
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NCPP-
Moldova 

beneficiaries 

Rating of ownership and relevance  
of project outcomes and outputs 

Justification and comments RECP 
capacity 
building 

REP demonstration 

RECP 
policy 
and 

strategy 

Public 
institutions 

Medium High High 

involved in food / 
agribusiness, construction 
materials and municipal 
services’ sectors show 
significant recognition and 
added-value of capacity 
building and 
implementation services 
provided by NCPP 
Moldova. 

 Substantial environmental 
and economic savings 
have been identified and 
implemented as a result of 
the Project. 

 To increase the ownership 
and relevance of the RECP 
trainings to enterprises and 
public institutions, there is a 
need to institutionalise the 
RECP trainings by either 
certification of RECP 
trainings or licensing RECP 
experts by national 
authorities. 

NGOs and 
business 
associations 
(e.g. Chamber 
of commerce 
and industry) 

High High High 
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NCPP-
Moldova 

beneficiaries 

Rating of ownership and relevance  
of project outcomes and outputs 

Justification and comments RECP 
capacity 
building 

REP demonstration 

RECP 
policy 
and 

strategy 

Government of 
Moldova 
(Ministry of 
economy, 
Ministry of 
environment) 

Low to 
medium 

Medium Medium 

 Industry-to-regulation/policy 
approach applied as part of 
NCPP Moldova has been 
proven to be successful 
(Piloting of RECP Clubs 
model in three regions). The 
learnings from the 
companies and with 
companies experience need 
to be formalized in the 
policies. 

 Emerging consensus that a 
separate National RECP 
strategy is not supported by 
key stakeholders. 

 The project contributed to 
including RECP concept 
into the National 
environmental strategy 
2014-2023. This 
demonstrates ownership 
and increasing relevance of 
RECP to ministries (Ministry 
of environment in this case). 

 To increase the ownership 
and relevance to the 
ministries, further capacity 
building to decision makers 
and supporting experts on 
developing and integrating 
RECP policies and their 
implementation in Moldova 
is needed. 

5.3. Efficiency of implementation 

The score card for “Efficiency of implementation” is presented in Table 8. 

The efficiency of the RECP capacity building and demonstration work is rated high. 
Although challenging at times, the National executive board have been operating 
throughout the Project which benefitted the efficient implementation. Trainings, promotion 
and outreach activities are perceived to have been run efficiently.  The established RECP 
clubs are perceived as an efficient platform to implement and upscale RECP throughout 
the country. 

The efficiency of the RECP policy and strategy work is rated medium. In the opinion of the 
evaluators, the project activities for work stream 3 (as outlined in the log frame) have not 
been clarified and tend to gear towards the development of a separate national RECP 
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document as expressed by one interviewed representative, and supporting activities 
associated with this strategy by the rest and as provided in the log frame. This created 
some confusion and inefficiencies in the delivery of the outcome 3. The facilitation and 
vehicle for the implementation of the work stream 3 activities has been guided by the NEB 
and evaluation of the needs for RECP policy document or policy instruments update, 
coupled with capacity building of key stakeholders.  

The capacity building on RECP policies could have provided more insights amongst 
the different government agencies into the required development, implementation, and 
integration of RECP policy instruments in the country. 

The institutionalization of the RECP service provision is an activity still under 
development at the time of this evaluation. This activity should become a key priority 
support for the remaining time of the Project to enable the NCPP-Moldova to transform 
into a legal entity with appropriate and supporting institutional arrangements.  The 
evaluators understand that this task is being undertaken by contracted experts in the 
period July to September 2015. 

 

Table 8: Assessment score card for “Efficiency of implementation” 

NCPP-Moldova Efficiency of implementation 

Project 
components 

Implementation 
arrangement Rating Justification and comments 

RECP 
capability 

 Guidance through 
National executive 
board  

 Training and coaching 
of national experts 
through international 
experts 

 RECP promotion and 
outreach through 
various media 

High 

 Although challenging and time 
consuming at times, the 
National executive board have 
been operating throughout the 
project which benefitted the 
efficient implementation.  

 Trainings, promotion and 
outreach activities have been 
run efficiently. 

RECP 
demonstration 

 Through RECP Clubs in 
three regions 

 Building upon 
established  
UNIDO/UNEP 
methodologies 

High 

 It was time consuming to 
establish the RECP Clubs in 
three regions and build up the 
trust with enterprises and 
public institutions.  

 Three RECP clubs are now 
perceived as an efficient 
platform to implement and 
upscale RECP throughout the 
country. 
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NCPP-Moldova Efficiency of implementation 

Project 
components 

Implementation 
arrangement Rating Justification and comments 

RECP policy 
and strategy 

 Guided by policy gap 
assessment 

 Through a planned 
national RECP strategy 

 Through business and 
operational plans for 
operation of NCPP-
Moldova 

 Medium 

 The implementation of the work 
stream 3 activities was guided 
by the NEB, policy gap 
assessment, coupled with 
capacity building with key 
stakeholders. 

 Targeted and substantial policy 
capacity building would have 
smoothened the understanding 
of the outcome 3. 

 The development of a long 
term plan for independent 
operation of NCPP Moldova 
with appropriate institutional 
and legal legitimacy is being 
undertaken by contracted 
experts in the period July to 
September 2015. The 
evaluators can therefore not 
comment on the efficiency of 
implementation of this task. 

5.4. Effectiveness 

Table 7 presents the score card for “Effectiveness”.  

The effectiveness of the RECP capacity building and demonstration is rated as high. 
Public institutions and private sector companies involved in food/agribusiness, 
construction materials and municipal services’ sectors show significant recognition of 
NCPP Moldova. Substantial community of technical RECP experts created and active 
in RECP promotion in three regions. Substantial set of promotional and outreach has 
been delivered through the project which seems to meet the needs of target 
audiences. 

The effectiveness of the work done to date on the RECP policy and strategy is rated 
as medium.  

On one side, NCPP-Moldova played an important supporting, facilitating, and piloting 
role towards RECP policies in the country, including (1) the contributions to the draft 
National environmental strategy 2014-2023 (as evidenced by the technical consultants 
working of the former draft document), (2) providing the vehicle (NEB) for the 
discussion of the RECP policy developments in the country, and (3) piloting of RECP 
Clubs model in three regions as an industry-to-policy (bottom-up) measure. 

At the same time, the evaluation of the gaps in existing policies and the expert 
conclusion on the preference of a more hands-on approach to policy  implementation 
builds up emerging consensus that a separate National RECP strategy is not the most 
effective means towards implementation of top-down policies. However, key 
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stakeholders have to agree yet on the most effective RECP policy instruments in 
country. Further capacity building should be the key to smoothen this understanding. 
The developed strategic policy document36 and the detailed proposals for some policy 
instruments (to be worked out into specific regulatory proposals) presented by the 
project consultants and discussed during project workshops provide a solid bases to 
continue the work. There is a need to create synergies between existing policies and 
strategies and implementation support. To address this, there is a need for further 
capacity building for developing and integrating RECP policies and their 
implementation. 

Table 9: Assessment score card for “Effectiveness” 

NCPP-Moldova Effectiveness and utilization of results 

Project 
components 

Intended outcomes Rating Justification and comments 

RECP capability 

 Recognition of 
NCPP-Moldova 
by private and 
public sectors and 
civil society. 

High 

 Public institutions and private 
sector companies involved in 
food/agribusiness, construction 
materials and municipal 
services’ sectors show 
significant recognition of NCPP 
Moldova. 

 Substantial community of 
technical RECP experts 
created and active in RECP 
promotion in three regions. 

 Substantial set of promotional 
and outreach has been 
delivered through the Project 
which seems to meet the 
needs of target audiences. 

RECP 
demonstration 

 Reduced waste 
and pollution 
intensities of 
enterprises. 

 Increased 
resource 
productivity of 
enterprises. 

 Reduced 
operational and 
compliance costs 
of enterprises. 

High 

 Substantial environmental and 
economic savings have been 
identified and implemented as 
a result of the Project. 

 More identified RECP savings 
can be achieved subject to 
access to RECP related 
funding schemes. 

__________________ 

36
 Draft “Roadmap on RECP Strategy” for the Republic of Moldova (11 June 2015). 

 



 

 

44 

 

NCPP-Moldova Effectiveness and utilization of results 

Project 
components 

Intended outcomes Rating Justification and comments 

RECP policy and 
strategy 

 Increased role for 
RECP in 
environmental, 
industry and other 
relevant policies 
at appropriate 
administrative 
levels. 

Medium 

 Industry-to-regulation/policy 
approach applied as part of 
NCPP Moldova has been 
proven to be successful 
(Project and NEB as a 
facilitator, coordinator of policy 
gap analysis and drafting 
proposals for policy instruments 
while RECP Clubs embrace the 
industry). 

 NCPP has played an important 
supporting, facilitating, and 
piloting role towards RECP 
policies and strategies in the 
country. 

 Emerging consensus that a 
separate National RECP 
Strategy is not supported by 
key stakeholders. 

 Key stakeholders have to agree 
on most effective RECP policy 
instruments in country. 

 There is a need to create 
synergies between existing 
policies and strategies and 
implementation support. 

 There is a capacity constraint 
in the country for developing 
and integrating RECP policies 
and their implementation. 
Therefore further capacity 
building in RECP policy/RECP 
policy instruments is needed.  

 

5.5. Impact and sustainability 

The sustainability is rated on the basis of the likely presence of drivers/incentives for 
RECP, or, more generally, project sustainability factors, in particular: 

 Willingness of target industries, governments and/or other organizations (including 
donors, etc) to pay for the provision of RECP services. 

 Continued availability of the know-how and skills to deliver high quality and 
effective RECP services. 

 Consensus about the relevance and benefits of RECP (“critical mass”). 

 Presence of framework conditions conducive to RECP (e.g. legislation, pol icy, tax, 
financial incentives). 
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 Technology push (availability of new CP technologies/practices customized to local 
industry needs and capabilities). 

 Market push for RECP (through prices for water, energy, waste, materials , etc). 

 Market pull for RECP (exerted through the supply chains that target industries are 
part of or would aspire to become part of). 

Based on the project sustainability factors outlined above, the score card for “Impact 
and sustainability” is presented in Table 10. The top half assesses whether the above 
‘sustainability factors’ would continue to exist. The bottom half contains a rating of the 
impacts of the availability of these factors on the sustainability of current and future 
RECP benefits. 

The score card indicates the following: 

 It is very likely that most categories of incentives for RECP will remain in place at 
least at the current levels and possibly even strengthen further, including: 
willingness to pay, critical mass, technology and market push, and possibly also 
framework conditions. There is further work to be done to sustain the work on the 
know-how/skills and framework conditions, as further detailed in the table below.  

 The sustainability of the current and future benefits is rated medium to high in 
particular for productivity and environmental benefits achieved (outcomes) and 
availability of RECP services (outputs). Even though NCPP-Moldova plays a 
catalytic role for sustainable industrial development, this is confined to the priority 
sectors it has so far worked with. 

 The curricula for training of the pool of experts as well as the publications on the 
good practices of RECP provide the solid bases for the future formation of relevant 
expertise. There is yet a way to be found to achieving greater sustainability of 
these trainings. The registration of the legal entity for NCPC, RECP action plan and 
specific policy instruments are to ensure the required elements of the sustainability. 

Table 10: Assessment score card for “Impact and sustainability” 

Project 
sustainability 

factors 

Likely 
presence in 
absence of 
project in 

future 

Justification and comments 

Willingness to 
pay 

Likely 

There seems substantial industry demand for the 
delivery of a full RECP package of technical and 
access to finance solutions through new business 
ventures. Provided the RECP services are valuable 
and meet demands, businesses would be expected to 
pay for these. 

Know-how / 
skills 

Unlikely 

Substantial community of technical RECP experts 
created and active in RECP promotion, and RECP 
Clubs have been created in three regions. There is a 
capacity constraint in the country for developing and 
integrating RECP policies and their implementation. 
Further training, coaching and institutionalisation is 
required to secure long-term sustainability of RECP 
know-how and skills in the country.  
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Project 
sustainability 

factors 

Likely 
presence in 
absence of 
project in 

future 

Justification and comments 

Critical mass Likely 

While some critical mass is being created in the priority 
sectors, this is not yet similarly evident at the broader 
national level. Regardless however it is expected that 
this limited critical mass will at least remain, with 
potential to improve with continued collaborations with 
key government agencies and industry associations 
into the management of the NCPP-Moldova. 

Framework 
conditions 

Likely  
(short-term) 

 

Uncertain  
(long-term) 

The continuation of the EaP Green Program until 
December 2016 provides de facto for a lean next 
phase of the present Project and/or transitional phase 
towards a full scale dedicated RECP Project in 
Moldova. 
There are developments and indications for framework 
conditions to swing either way (e.g. adaptation of 
RECP concept in the National Environmental Strategy 
versus the fragile political situation in the country). Key 
stakeholders have to understand and agree on most 
effective RECP policy instruments in country. There is 
a capacity constraint in the country for developing 
and integrating RECP policies and their 
implementation, further capacity building in RECP 
Policy and RECP policy instruments therefore is 
needed. 

Technology 
push 

Likely 

Technology transfer initiatives are driven through 
various initiatives (e.g. Association Agreement with the 
European Union, Energy Efficiency Agency), and 
therefore not critically dependent on the existence and 
activities of the NCPP-Moldova. 

Market push Likely 

Prices for water, energy, and raw materials have been 
increasing significantly over the past years. Prices for 
these resources are expected to remain high, and 
therefor will remain a substantive driver for RECP in 
the country. 

Market pull Likely 

There is an increasing market pull for export-oriented 
industries and suppliers of goods and services to 
Moldova subsidiaries of transnational corporation, 
including the country’s association agreement with the 
European Union. 
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Project 
sustainability 

factors 

Likely 
presence in 
absence of 
project in 

future 

Justification and comments 

Current and  
future benefits 

Increasing or 
declining 

Rating Justification and comments 

1. Availability of 
RECP 
services 
(‘outputs’) 

Continuing Medium 

The market for RECP and related services, 
including under government and 
international supported programme, 
appears to have developed through the 
activities of the NCPP-Moldova. However 
there is a risk for decline in quality of RECP 
services if no further training is provided 
RECP experts on management consulting 
(including advising industries on access to 
finance and setting up their own 
consultancy businesses, and integrating 
and implementation of RECP related 
policies. Furthermore, there is a need to 
institutionalise the RECP trainings by either 
certification of RECP trainings or licensing 
RECP experts by national authorities. 

2. Productivity 
and 
environmental 
benefits 
(‘outcomes’) 

Expanding High 

 It is extremely likely that RECP 
options that have already been 
implemented will be continued given 
their reported environmental and 
economic benefits.  

 Further improvements in framework 
conditions and critical mass are likely 
to increase the number of businesses 
considering RECP, so that 
productivity and environmental 
benefits can expand over time. 

 From the RECP assessment reports 
and communications with the 
enterprises it is clear that more 
identified environmental and 
economic savings can be achieved 
subject to access to RECP related 
financing schemes with more 
favourable interest ratings and 
lending conditions. 
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Project 
sustainability 

factors 

Likely 
presence in 
absence of 
project in 

future 

Justification and comments 

3. Catalyst for 
sustainable 
industrial 
development 
(‘impact’) 

Continuing Medium 

 A fair impact has been achieved to 
date in regards to fostering the 
broader sustainable industrial 
development agenda in the country, 
also due to strict focus of NCPP-
Moldova in three priority sectors.  

 Compared to other RECP projects in 
the region, a substantial impact in 
understanding and behaviour 
changing of enterprises towards 
RECP has been achieved. The three 
priority sectors of the project will likely 
serve as a platform for further 
fostering sustainable industrial 
development in the country. 

 The current phase of NCPP-Moldova 
has achieved solid results, and more 
work is needed to catalyze 
sustainable and industrial 
development in the country. 

5.6 Project coordination and management 

The score card for “Project coordination and management” is presented in Table 11. It 
demonstrates the following: 

 Operationally, the project was generally well managed. UNIDO was responsive to 
the needs of beneficiaries. Considering the sometimes difficult external 
circumstances (e.g. fragile political situation and local context, overall lack of trust 
between industry and government stakeholders, perceived divide and cultural 
differences between “young and senior generation” in the country), UNIDO 
generally delivered its support timely and in good quality.  

 UNIDO’s contractual and administrative procedures and requirements have been 
perceived as constraining to the efficient implementation of the Project. Delays 
made it difficult to hire short-term consultants. The hiring constraints were most 
evident in work stream 2 for the national trainee experts to undertake the RECP 
assessments at enterprise level. For work stream 3 the Project did only succeed in 
identifying appropriately qualified consultants after multiple and extensive 
recruitment attempts. The hiring of these consultants went relatively smooth.  

 In the views of the evaluators, the project was delivered by an effective, committed 
and qualified team. Project outputs produced as part of the project were generally 
of high quality indicating that quality control was performed as throughout the 
project. Sample of communication records (e.g. NEB minutes and supporting 
correspondence) reviewed indicate that project communications was undertaken in 
a professional manner. 

 The monitoring of environmental and economic savings identified and implemented 
by the enterprises and public institutions are satisfactory and appear to conform 
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with the UNIDO/UNEP primer on enterprise-level indicators for resource efficiency 
and pollution intensity. 

 As the long term plan for independent operation of NCPP Moldova is still under 
development, organization and governance as per the UNIDO/UNEP good practice 
primer for RECP service providers will be done. An indicative and qualitative 
review against these good practices is provided in Section 6.2 of this evaluation 
report. 

 Although the operation of the NEB set-up had its challenges (e.g. changing 
representation of members, different stakeholder views on the project activities and 
outputs), the NEB played a key role in the successful guidance and implementation 
of the project. 

 The project is perceived to achieve good synergies with other activities and 
projects coordination through UNIDO and other international organizations (e.g. 
EaP green, low carbon technologies to green the industry, GEF National Energy 
efficiency fund). However, there is potential to further strengthen and develop 
synergies with national stakeholders and programs. For example, (1) the 
recognition of the trained RECP expert by either certification of RECP trainings or 
licensing RECP experts by national authorities and (2) the integration and 
implementation of RECP related policies and strategies in the country.  
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Table 11: Assessment score card for “Project coordination and management” 

Project 
management 

elements 
Rating Justification and comments 

Administration and 
mobilization of 
resources and 
inputs by the 
partner 
organizations 

Low 

 UNIDO’s contractual and administrative 
procedures and requirements have been 
perceived as a constraining factor to the 
efficient implementation of the project. 

 The Project faced challenges (and some delays 
as a result) with finding and mobilising qualified 
and experienced national experts to support 
specific project activities, in particular in work 
stream 2 (RECP implementation). 

 It is acknowledged that some delays were 
outside the control of the Project, including 
procurement and custom clearances of portable 
energy and water monitoring instruments to 
support the RECP assessments and larger than 
expected effort needed for collection and 
assessment of post implementation benefits at 
enterprise level. 

Project 
management, 
coordination and 
quality control 

High 

 In the views of the evaluators, the project was 
delivered by an effective, committed and 
qualified core team. 

 Project outputs produced as part of the project 
were generally of high quality indicating quality 
control was performed as throughout the 
project. 

 Sample of communication records (e.g. NEB 
minutes and supporting correspondence) 
reviewed indicate that Project communications 
was undertaken in a professional manner. 

 Overall, the progress and annual reports are 
considered of good quality and comprehensive 
on reporting of results, progress and challenges 
experienced in the subsequent years. 
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Project 
management 

elements 
Rating Justification and comments 

Monitoring and self-
evaluation 

High 
(implementati

on RECP 
options) 

 

Medium  
(NCPP-

Moldova) 

 A set of three indicators on resource productivity 
and three indicators on pollution intensity have 
been used to monitor the identified and post 
implementation benefits achieved by 
enterprises/organizations that were assisted as 
part of the project. 

 The NCPP-Moldova adopted the global 
frameworks developed under the UNIDO-UNEP 
RECP Programme to monitor enterprise level 
resource productivity and environmental 
benefits37. 

 The National executive board played a key role 
in the successful guidance and implementation 
of the project. 

 The long term action for independent operation 
of NCPP Moldova with appropriate institutional 
and legal legitimacy is currently under 
development. The project faced delays in the 
development of this action plan due to 
difficulties to find suitable national experts. 

Operation of 
National executive 
board 

High 

 Although the operation of the NEB had its 
challenges, the NEB played a key role in the 
successful guidance and implementation of the 
project. 

Synergy benefits 
with other projects 

Medium 

 Delivery of the project through UNIDO allowed 
the project to benefit from international 
expertise and methodologies, and create 
effective synergies with parallel projects. 

 The project is perceived to achieve good 
synergies with other activities and projects 
coordination through UNIDO and other 
international organizations (e.g. EaP Green, low 
carbon technologies to green the industry, GEF 
National energy efficiency fund). 

 There is potential to further strengthen and 
develop synergies with national stakeholders. 
For example, (1) the recognition of the trained 
RECP expert by either certification of RECP 
trainings or licensing RECP experts by national 
authorities and (2) the integration and 
implementation of RECP related policies and 
strategies in the country. 

__________________ 

37
 Enterprise-Level Indicators for Resource Efficiency and Pollution Intensity: a primer for small and 

medium sized enterprises, UNIDO/UNEP (2010). 
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5.7 Other aspects 

Table 12 presents the score card for “Other aspects”. It demonstrates that both gender 
mainstreaming and procurement as rated as satisfactory for the project. 

Table 12: Assessment score card for “Other aspects” 

 rating Justification and comments 

Gender 
mainstreaming 

Medium 

 A formal approach to gender equality or an analysis of 
the gender situation in Moldovan industries was not 
applied as part of the project. It was reported that a 
pragmatic and gender sensitive approach to gender 
mainstreaming was applied to relevant project activities 
(e.g. training, recruitment). 

 Participation of females in NCPP-Moldova activities, 
including training/capacity building is reported by the 
project team to be between 35-40%.  

 The UNIDO gender strategy was finalized in March 2015. 
Due to the timing, this strategy could not be applied to 
the current phase of the NCPP-Moldova. 

Procurement Medium 

 Even though the NCPP-Moldova is showing sound 
progress towards the achievement of its expected results, 
delays have been incurred, in terms of undertaking the 
activities and as a result thereof also in the disbursement 
of financial resources. 

 Different procurement factors have contributed to project 
delays, including administrative, contractual and financial 
matters (as a result of introduction of new Enterprise 
resource planning system and associated rules and 
procedures at UNIDO). 

 In order to facilitate the execution of RECP assessments 
a set of portable energy and water monitoring instruments 
was purchased. Their procurement and custom 
clearances incurred unfortunate delays resulting in late 
arrival in July 2013. 

 The Project faced challenges (and delays as a result) 
with finding and mobilising qualified and experienced 
national experts to support specific Project activities, in 
particular in work stream 3 (RECP policy and strategy). 

 Based on a review of sample recruitment records and 
supporting communications, the evaluators rate the 
recruitment of project staff and short and long-term 
experts to be fair and confirm UNIDO/UNDP procedure. 

5.8. Key strengths and weaknesses of the project 

Based on the evidence available to the evaluators from project documentation and 
interviews with project stakeholders, the key strengths and weaknesses of the project 
can be summarized in the table below.  
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Table 13: Key strengths and weaknesses of the project 

Key strengths Key weaknesses 

 RECP is cross-functional concept of 
increasing importance to Moldova. 
RECP is adding value to industry and 
government stakeholders by 
addressing increasing resource prices 
(e.g. energy, water, and raw materials), 
and increasing international standards 
and associated development 
opportunities. Furthermore, RECP 
drives innovation and the application of 
fit-for-purpose technologies. 

 Substantial environmental and 
economic savings have been identified 
and a relevant share thereof has been 
implemented as a result of the project. 

 NCPP-Moldova has established a 
substantial community of technical 
RECP experts and active in RECP 
promotion in three regions. 

 Industry-to-regulation/policy (bottom-
up) approach applied as part of NCPP-
Moldova has been proven to be 
successful (the RECP Clubs Model). 

 Increasing understanding of the policy 
specific situation is being built up in the 
project to create the necessary basis 
for the elaboration of the 
comprehensive policy instruments. 

 More identified RECP savings can be 
achieved if assistance is provided to 
beneficiary organizations to find and 
access available financing schemes. 
However, it is recognized that the 
investment climate in Moldova difficult at 
the moment. 

 The most effective RECP policy 
instruments to be implemented in the 
country are still under discussion. 
Furthermore, there is an ongoing 
capacity constraint in the country for 
developing and implementing 
environmental and industry policy which 
impacts integrating RECP policies and 
their implementation. 

 NCPP has played an important 
facilitating, piloting and supporting role 
towards RECP policies and strategies in 
the country. However, overall policy 
implementation in the country remains a 
challenge. 

 The work on the development of long 
term action plan for independent 
operation of NCPP-Moldova is still under 
development. This work is important to 
agree and develop an appropriate 
institutional and legal legitimacy to 
ensure long-term sustainability of the 
RECP service provision in the country. 
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6 Assessment against log frame and NCPP good practices 

6.1. Assessment against log frame 

Table 14 provides an assessment of the NCPP-Moldova against the project log frame as included in the project document38. The 
assessment is based on the evidence available to the evaluators and taking into account the common objective of all key stakeholders 
involved in the project, namely the practical implementation and scaling up of Resource efficient and Cleaner production (RECP) in the 
Republic of Moldova. 

Table 14: Assessment of against key performance indicators from log frame 

Narrative summary Key performance 
indicators 

Project delivery against performance indicators - as per 30 
June 2015 

Performance 
rating 

OBJECTIVE  

Programme objective: 
Improve resource 
productivity and 

1. Environment: reduced 
environmental footprint 
of enterprises. 

 Stakeholder interviews held during the field mission show that 
NCPP-Moldova is providing unique and added value services to 
private sector companies and public institutions in reducing 

Medium to high 

__________________ 

38
 Project document “National Cleaner Production Programme (NCPP): Republic of Moldova” (UE/MOL/10/x01), June 2011. 
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Narrative summary Key performance 
indicators 

Project delivery against performance indicators - as per 30 
June 2015 

Performance 
rating 

environmental 
performance of 
enterprises and other 
organizations in Moldova 
and thereby contribute to 
sustainable industrial 
development and 
generation of 
employment and 
incomes. 

2. Production efficiency: 
increased resource 
productivity and reduced 
operational and/or 
compliance costs of 
enterprises. 

resource use, wastes and pollution. 
 32 implemented RECP assessments at enterprises (7 detailed 

assessments, 25 self-assessments through established RECP 
Clubs). 

 Implementation monitoring in 7 companies and 25 club 
members show  
o Reported annual environmental savings estimated at 

3,015,000 kWh, 148,000 m3 water, 52, 3 tonnes of 
materials. 

o Reported economic savings estimated at € 290,000 
annually (total of € 870,000 over past 3 years). 

 Monitoring of implementation does not cover yet all participating 
companies and public institutions so environmental and 
economic savings are higher than reported above. 

 8 detailed RECP assessments are ongoing and 46 enterprises 
are part of the second/third cycle of RECP Clubs in Causeni, 
and Ungheni Municipalities. As a spin off from the Project two 
more RECP clubs are established in Balti and Orhei 
Municipalities with participation of 42 enterprises and the RECP 
club model is replicated to five countries under EaP GREEN. 

Medium to high 
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Narrative summary Key performance 
indicators 

Project delivery against performance indicators - as per 30 
June 2015 

Performance 
rating 

3. Policy and institutional: 
conductive policies and 
regulations implemented 
and enforced and RECP 
promoted by strong 
national custodian. 

 Piloting of RECP Clubs model in three regions (2013 – 2015) as 
a RECP policy measure show very promising results for 
continuation and replication. 

 NCPP-Moldova contributed to including RECP concept into 
draft National environmental strategy 2014-2023. 

 Liaison and engagement with various national and international 
stakeholders on policy instruments towards implementation of 
RECP in Moldova, including consultation workshop, policy 
review study. 

 

 

 

Medium 

OUTCOME (PRINCIPLE)  

RECP concepts, 
methods, practices, 
technologies and policies 
implemented by 
enterprises, government 
authorities and other 

1. RECP activities of 
enterprises. 

 32 implemented RECP assessments at enterprises, covering 7 
detailed assessments and 25 self-assessments through Clubs. 

 8 ongoing detailed assessments as part of the 2015 training of 
national experts. 

 3 RECP Clubs established in Chisinau, Causeni, Ungheni. 25 
enterprises (first cycle) + 46 (current second/third cycle). 

Medium to high 
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Narrative summary Key performance 
indicators 

Project delivery against performance indicators - as per 30 
June 2015 

Performance 
rating 

stakeholders in Moldova 2. RECP activities of 
government authorities. 

 Ministry of environment with support from key stakeholders 
endorsed the RECP concept and supporting action plans into 
the National environmental strategy 2014-2023. 

 24 implemented RECP assessments completed in public 
buildings. 

 Municipalities of Chisinau, Causeni, and Ungheni got involved 
at Mayor and Council level in RECP promotion to their 
enterprise sector and public institutions. 

 As a spin-off from the project, additional RECP Clubs were 
started in 2015 in cooperation with Mayor’s offices in 
municipalities of Orhei and Balti with membership of 42 
enterprises. 

 Government high level commitment to the Green Economy 
reflected through joint statement of key ministers. NCPP 
participation in and contributions to the government’s high level 
Green Growth Policy dialogue 

  

  

  

  

  

  

  

  

  

  

  

  

 . 

Medium to high 
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Narrative summary Key performance 
indicators 

Project delivery against performance indicators - as per 30 
June 2015 

Performance 
rating 

OUTCOMES (CONTRIBUTING)  

Outcome 1 - RECP 
capacity: 
NCPP-Moldova delivers 
value-adding RECP 
services to enterprises, 
government organizations 
and other relevant 
stakeholders. 

1.1. Recognition of NCPP-
Moldova by private and 
public sectors and civil 
society. 

 Public institutions and enterprises involved in 
food/agribusiness, construction materials and municipal 
services’ sectors show significant recognition of NCPP 
Moldova. 

 Expressions of appreciations received for NCPP-Moldova 
activities from third parties (government, industry and 
professional associations): 
o See annex D in the attached Progress report Q1-Q2, 2012. 
o http://mediu.gov.md/index.php/serviciul-de-

presa/noutati/938-lansarea-programului-national-de-
producere-mai-pura  

o http://mediu.gov.md/index.php/serviciul-de-
presa/noutati/2187-ecologizarea-economiei-necesita-
crearea-unui-model-de-dezvoltare-care-sa-contribuie-la-
reducerea-vulnerabilitatii-la-diferiti-factori-de-risc 

o http://mediu.gov.md/index.php/serviciul-de-
presa/noutati/2042-noua-strategie-de-tara-pentru-perioada-
2015-2020-in-elaborare-de-catre-agentia-austriaca-de-
dezvoltare-prevede-suport-republicii-moldova-in-protectia-
mediului 

o http://mediu.gov.md/index.php/serviciul-de-
presa/noutati/902-seminar-national-privind-economia-verde 

o http://mediu.gov.md/index.php/serviciul-de-
presa/noutati/504-vizita-reprezentantilor-unido-la-
ministerul-mediului 

o http://www.crungheni.md/news/?nid=9ccbcb68228f84cf371
fda585ebf34c9  
http://www.primaria.causeni.org/noutati/499-la-cueni-s-a-
constituit-clubul-nu-risipi-.html 

Medium 

http://mediu.gov.md/index.php/serviciul-de-presa/noutati/938-lansarea-programului-national-de-producere-mai-pura
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/938-lansarea-programului-national-de-producere-mai-pura
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/938-lansarea-programului-national-de-producere-mai-pura
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/2187-ecologizarea-economiei-necesita-crearea-unui-model-de-dezvoltare-care-sa-contribuie-la-reducerea-vulnerabilitatii-la-diferiti-factori-de-risc
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/2187-ecologizarea-economiei-necesita-crearea-unui-model-de-dezvoltare-care-sa-contribuie-la-reducerea-vulnerabilitatii-la-diferiti-factori-de-risc
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/2187-ecologizarea-economiei-necesita-crearea-unui-model-de-dezvoltare-care-sa-contribuie-la-reducerea-vulnerabilitatii-la-diferiti-factori-de-risc
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/2187-ecologizarea-economiei-necesita-crearea-unui-model-de-dezvoltare-care-sa-contribuie-la-reducerea-vulnerabilitatii-la-diferiti-factori-de-risc
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/2042-noua-strategie-de-tara-pentru-perioada-2015-2020-in-elaborare-de-catre-agentia-austriaca-de-dezvoltare-prevede-suport-republicii-moldova-in-protectia-mediului
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/2042-noua-strategie-de-tara-pentru-perioada-2015-2020-in-elaborare-de-catre-agentia-austriaca-de-dezvoltare-prevede-suport-republicii-moldova-in-protectia-mediului
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/2042-noua-strategie-de-tara-pentru-perioada-2015-2020-in-elaborare-de-catre-agentia-austriaca-de-dezvoltare-prevede-suport-republicii-moldova-in-protectia-mediului
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/2042-noua-strategie-de-tara-pentru-perioada-2015-2020-in-elaborare-de-catre-agentia-austriaca-de-dezvoltare-prevede-suport-republicii-moldova-in-protectia-mediului
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/2042-noua-strategie-de-tara-pentru-perioada-2015-2020-in-elaborare-de-catre-agentia-austriaca-de-dezvoltare-prevede-suport-republicii-moldova-in-protectia-mediului
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/902-seminar-national-privind-economia-verde
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/902-seminar-national-privind-economia-verde
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/504-vizita-reprezentantilor-unido-la-ministerul-mediului
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/504-vizita-reprezentantilor-unido-la-ministerul-mediului
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/504-vizita-reprezentantilor-unido-la-ministerul-mediului
http://www.crungheni.md/news/?nid=9ccbcb68228f84cf371fda585ebf34c9
http://www.crungheni.md/news/?nid=9ccbcb68228f84cf371fda585ebf34c9
http://www.primaria.causeni.org/noutati/499-la-cueni-s-a-constituit-clubul-nu-risipi-.html
http://www.primaria.causeni.org/noutati/499-la-cueni-s-a-constituit-clubul-nu-risipi-.html
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Narrative summary Key performance 
indicators 

Project delivery against performance indicators - as per 30 
June 2015 

Performance 
rating 

Outcome 2 - RECP 
Implementation: 
RECP concepts, 
methods, practices and 
technologies have been 
implemented by 
enterprises and other 
organizations in Moldova 
and their environment, 
resource use and 
economic benefits have 
been monitored and 
verified 

2.1. Reduced waste and 
pollution intensities of 
enterprises. 

 32 implemented RECP assessments at enterprises (7 detailed 
assessments, 25 self-assessments through Clubs). 

 Implementation monitoring in 7 companies and 25 club 
members show: 
o Reported annual environmental savings estimated at 

3,015,000 kWh, 148,000 m3 water, 52,3 tonnes of 
materials. 

o Reported economic savings estimated at € 290,000 
annually (total of € 870,000 over past 3 years). 

 Monitoring of implementation does not cover yet all participating 
companies and public institutions so environmental and 
economic savings are higher than reported above. 8 detailed 
RECP assessments are ongoing and 46 enterprises are part 
of the second/third cycle of RECP Clubs in Causeni, and 
Ungheni Municipalities. As a spin off from the Project two 
more RECP clubs are established in Balti and Orhei 
Municipalities with participation of 42 enterprises, and the 
RECP club model is replicated to five countries under EaP 
GREEN 

Medium to high 

2.2. Increased resource 
productivity of 
enterprises. 

Medium to high 

2.3. Reduced operational 
and compliance costs of 
enterprises. 

Medium to high 
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Narrative summary Key performance 
indicators 

Project delivery against performance indicators - as per 30 
June 2015 

Performance 
rating 

Outcome 3 - RECP 
Policy & Strategy: 
Mechanisms for 
mainstreaming RECP 
concepts and policy 
instruments have been 
created at suitable 
administrative levels in 
relevant policies and 
regulations in Moldova. 

3.1. Increased role for 
RECP in environmental, 
industry and other 
relevant policies at 
appropriate 
administrative levels. 

 Industry-to-regulation/policy (bottom-up) approach applied as 
part of NCPP Moldova has been proven to be successful. 
Piloting of RECP Clubs Model in three regions (2013 – 2014) 
as a RECP policy measure show very promising results for 
continuation and replication. 

 NCPP-Moldova contributed to including RECP concept into 
draft National environmental strategy 2014-2023. 

 Liaison and engagement with various national and international 
stakeholders on policy instruments towards implementation of 
RECP in Moldova, including consultation workshops, policy 
review study 

 

 

 

 

Medium 

WORKSTREAM 1: RECP CAPACITY  

Output 1.1:  
NCPP-Moldova set up 
and operating as per 
agreed institutional and 
governance provisions. 

1.1.1. Effective guidance 
and supervision of 
NCPP-Moldova by 
National executive 
board and Advisory 
forum following good 
international practices. 

 In total, ten meetings of the National executive board (NEB) 
were held throughout the project (e.g. four meetings in 2012, 
one meeting in 2013, 3 meetings in 2014, two meetings in 
2015). 

 Assessment of extensive sample of minutes and records of 
supporting communications material confirm that NEB 
meetings took place and reflected the true situation. Overall 
quality of communications was good. Evidence received 
indicates that minutes of NEB meetings were circulated to all 
key stakeholder organizations. In some cases the supporting 
materials could have been circulated more timely in advance 
of the NEB meetings. 

Medium 
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Narrative summary Key performance 
indicators 

Project delivery against performance indicators - as per 30 
June 2015 

Performance 
rating 

1.1.2. Annual work plan and 
progress reports on 
NCPP activities and 
achievements. 

 Progress and annual reports for the years 2012, 2013, and 
2014 were produced by the project team and circulated to the 
NEB members. 

 Overall, the progress and annual reports are considered of 
good quality and comprehensive on reporting of results, 
progress and challenges experienced in the subsequent years. 

High 

Output 1.2:  
Staff and associated 
experts of NCPP-
Moldova trained in basic 
and advanced RECP 
methods and 
applications. 

1.2.1. National experts 
trained in basic RECP 
assessment methods 
(target 20 experts). 

 40 national experts were trained and coached to undertake 
basic RECP assessments as part NCPP-Moldova in yrs. 2012-
2015. 

 Review of selected samples of training materials and 
attendance records show that trainings took place and reported 
number of experts was trained. Quality and extensiveness of 
technical training material reviewed is very good. 

High 

1.2.2. Training delivered on 
three advanced / 
associated RECP 
topics. 

 22 participants trained on the process monitoring/performance 
indicators; management systems/continuous improvement; 
energy efficiency; water efficiency/waste water minimization; 
techno/economic evaluation. 

Medium to high 

Output 1.3:  
Awareness and 
understanding of RECP 
opportunities and benefits 
improved at the national 
and regional levels 
among enterprises, 
government and civil 
society. 

1.3.1. Internet website and 
help-desk. 

 The NCPP website was set up and further maintained, and 
updated during 2012-2015 with relevant materials, and brief 
announcements of the main events have been posted 
http://www.ncpp.md/en/evenimente. 

 http://www.ncpp.md/en/  
 Operation of helpdesk available by accessing: 

http://www.ncpp.md/en/contacte.html  

High 

1.3.2. Awareness seminars 
(target 12). 
 

 7 awareness RECP raising workshops were organized and 
facilitated through the project with local and central 
government, business, academia (around 150 participants in 
total). 

Medium 

http://www.ncpp.md/en/evenimente
http://www.ncpp.md/en/
http://www.ncpp.md/en/contacte.html
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Narrative summary Key performance 
indicators 

Project delivery against performance indicators - as per 30 
June 2015 

Performance 
rating 

1.3.3. National conferences 
(target 2). 

NCPP staff delivered presentations at the following national and 
international conferences: 
 NCPP Launching event (May 2012). 

http://mediu.gov.md/index.php/serviciul-de-presa/noutati/938-
lansarea-programului-national-de-producere-mai-pura.  

 Regional Conference of the European Roundtable on 
Sustainable Consumption and Production (15 October 2014, 
Slovenia). Presentation on achievements during 2010-2014 and 
lessons learnt from RECP implementation in the Republic of 
Moldova. 
https://conferences.matheo.si/conferenceDisplay.py?confId=0 

 International Technical Scientific Conference "Energy, 
Efficiency, Ecology, Educations" (10-11 April 2014, TUM, 
Moldova). Presentation on RECP benefits at the national level, 
and contributed an article to the Conference. 

 Moldova's green development - High level event (8 April 2014). 
Presentations on RECP achievements in the country and 
company representatives testified regarding experiences of 
RECP implementation at food processing sector. 
http://unimedia.info/stiri/Moldova-va-promova-economia-verde-
si-dezvoltarea-durabila-74814.html. 

 Closure national conference is scheduled for September 2015. 
 

 

 

 

 

 

 

 

 

High 

http://mediu.gov.md/index.php/serviciul-de-presa/noutati/938-lansarea-programului-national-de-producere-mai-pura
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/938-lansarea-programului-national-de-producere-mai-pura
https://conferences.matheo.si/conferenceDisplay.py?confId=0
http://unimedia.info/stiri/Moldova-va-promova-economia-verde-si-dezvoltarea-durabila-74814.html
http://unimedia.info/stiri/Moldova-va-promova-economia-verde-si-dezvoltarea-durabila-74814.html
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Narrative summary Key performance 
indicators 

Project delivery against performance indicators - as per 30 
June 2015 

Performance 
rating 

WORKSTREAM 2: RECP IMPLEMENTATION  

Output 2.1:  
Potential for reduction of 
waste and effluent 
generation and water use 
demonstrated in 
Moldovan enterprises and 
other organizations. 

2.1.1. Implementation of 
RECP methods and 
practices in 
demonstration 
companies in target 
sectors (target 30+ 
‘demonstration’ 
enterprises). 

 32 implemented RECP assessments at enterprises (7 detailed 
assessments, 25 self-assessments through established RECP 
Clubs). 

 In progress RECP self-assessments with 46 enterprises 
(second/third cycle of RECP Clubs, Causeni, Ungheni). 

 8 detailed RECP assessments are ongoing  
 As a spin off from the project two more RECP clubs are 

established in Balti and Orhei Municipalities with participation of 
42 enterprises and the RECP club model is replicated to five 
countries under EaP GREEN. 

High 

 

2.1.2. Monitored resource 
productivity, 
environment and 
economic benefits as 
achieved by 
participating 
enterprises. 

 Implementation monitoring in 7 companies and 25 club 
members show: 
o Reported annual environmental savings estimated at 

3,015,000 kWh, 148,000 m3 water, 52,3 tonnes of 
materials. 

o Reported economic savings estimated at € 290,000 
annually (total of € 870,000 over past 3 years). 

 The monitoring of implementation, as reported here, do not yet 
cover the results from the RECP self-assessments undertaken 
with 46 enterprises as part of second/third cycle of RECP 
Clubs, Causeni, Ungheni, and of 8 ongoing detailed RECP 
assessments. 

 As a spin off from the Project - RECP clubs in Balti and Orhei 
municipalities with participation of 42 enterprises - baseline 
RECP options identified. 

Medium to high 
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Narrative summary Key performance 
indicators 

Project delivery against performance indicators - as per 30 
June 2015 

Performance 
rating 

2.1.3. At least five enterprise 
success stories of 
RECP implementation 
per sector (target: 15+ 
success stories) 

 Project has completed and published four RECP enterprise 
success stories to date (e.g. Agrosfera-BM, Doina Vin, Orhei-Vit 
Causeni, Stauceni Vin). 

 Success stories are available from: 
http://www.ncpp.md/en/documente.html. 

 10 more success stories are currently in progress. 

Medium 

Output 2.2:  
Mechanisms developed, 
trialed and installed for 
regional replication and 
scaling up of RECP in 
Moldovan enterprises and 
other organizations 

2.2.1. Regional replication 
programme developed 
and delivered in four 
regions. 

 Regional replication programme RECP was prepared and 
delivered in five regions through RECP Clubs which were 
completed in Chisinau, Ungheni, and Causeni regions, in 
cooperation with the mayor’s offices (plus Balti and Orhei 
regions ongoing as a spin off). 

 25 enterprises successfully completed the first Club cycle with a 
company specific RECP action plan. 

 Second/third cycle of RECP clubs in 2 regions initiated 
(Ungheni and Causeni) with 46 enterprises. 

 Piloting of RECP Clubs model in three regions (2013 – 2014) 
as a RECP policy measure show very promising results for 
continuation and replication. 

 28 RECP workshops were held as part of the RECP Clubs in 
Ungheni, Causeni, Chisinau with an overage attendance of 15 
participants per workshop, including enterprises, mayors, vice-
mayors, public institutions officers. 

 RECP Clubs established in two additional municipalities as a 
spin off from the Project (Balti and Orhei) with participation of 
42 enterprises. 

High 

http://www.ncpp.md/en/documente.html
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Narrative summary Key performance 
indicators 

Project delivery against performance indicators - as per 30 
June 2015 

Performance 
rating 

2.2.2. Successful 
completion of 
replication programme 
by at least 60 
enterprises. 

 111 enterprises will have completed a RECP self-assessment 
as part of the current phase of the NCPP-Moldova. Completed 
RECP self-assessments with 25 enterprises (first cycle of 
RECP Clubs in Chisinau, Causeni, Ungheni). 

 In progress RECP self-assessments with 46 enterprises 
(second cycle of RECP Clubs in Causeni and Ungheni). 

 RECP clubs established in two additional municipalities as spin 
off from Project (Balti and Orhei) with participation of 42 
enterprises, and RECP club model replicated to five other 
countries in region under EaP GREEN programme. 

High 

2.2.3. Monitored resource 
productivity, 
environment and 
economic benefits of 
participating 
enterprises. 

 Implementation monitoring in 7 companies and 25 club 
members to date 

 Monitoring of implementation is based on UNIDO/UNEP (2010) 
“Enterprise Level Indicators for Resource productivity and 
pollution intensity: a primer for small and medium enterprises”. 

 The monitoring of implementation do not yet cover the results 
from the RECP self-assessments being undertaken with 46 
enterprises as part of second/third cycle of RECP Clubs in 
Causeni, Ungheni. 

Medium to high 

2.2.4. Booklet on RECP 
successes for each 
participating region. 

 Customized guideline on RECP replication through Regional 
RECP Clubs Model (2013). 

 Customized guideline on RECP assessments in public 
buildings in Moldova (2013) (which was used for 24 
assessments in public buildings). 

 www.ncpp.md/docs/Ghid_de_Eficientizare_a_Resurselor_in_In
stitutii_Publice.pdf  

 www.ncpp.md/docs/ENG_RECP_results_2012-2014.pdf 
 www.ncpp.md/docs/RECP_CLUBS_Flyer_Ro.pdf 
 www.ncpp.md/docs/RECP_CLUBS_Flyer_En.pdf  

Medium 

http://www.ncpp.md/docs/Ghid_de_Eficientizare_a_Resurselor_in_Institutii_Publice.pdf
http://www.ncpp.md/docs/Ghid_de_Eficientizare_a_Resurselor_in_Institutii_Publice.pdf
http://www.ncpp.md/docs/ENG_RECP_results_2012-2014.pdf
http://www.ncpp.md/docs/RECP_CLUBS_Flyer_Ro.pdf
http://www.ncpp.md/docs/RECP_CLUBS_Flyer_En.pdf


 

 

66 

 

Narrative summary Key performance 
indicators 

Project delivery against performance indicators - as per 30 
June 2015 

Performance 
rating 

Output 2.3:  
Pilot projects for 
adaptation and adoption 
of innovative RECP 
technologies developed, 
evaluated and promoted 
for investment and 
implementation. 

2.3.1. Appropriate key 
RECP technologies 
identified for target 
sectors. 

2.3.2. Formulation and 
promotion of 
technology pilot 
projects, including 
detailed feasibility and 
investment analysis 
(target 15+ 
enterprises). 

 RECP investments for two buildings successfully promoted for 
funding and funded under National Energy Efficiency fund. 

 No specific RECP technology needs were identified in 
enterprise audits that would require technology pilots. 

 This task is further aligned with the support under the EaP 
GREEN Programme. NCCP-Moldova is being used as a 
platform for launching complementary RECP pilot projects. 

Medium 

 

WORKSTREAM 3: RECP POLICY AND STRATEGY  

Output 3.1:  
Policy assessment 

3.1.1. Policy gap 
assessment report. 

 Policy gap assessment produced by Thomas Lindhqvist, Lund 
University (2013), including supporting consultation. 

High 
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Narrative summary Key performance 
indicators 

Project delivery against performance indicators - as per 30 
June 2015 

Performance 
rating 

carried out and RECP 
strategy formulated. 
 

3.1.2. Proposed RECP 
strategy. 

 Consideration of proposals to include RECP concept to 
National environmental strategy 2014- 2023, resulted in 
inclusion of RECP in 2014-2023 National environment strategy. 

 Draft “Roadmap on RECP Strategy” for the Republic of 
Moldova (June 2015). 

 Initiation and development of the renewed National declaration 
on RECP Promotion. 

 There is emerging consensus that a separate National RECP 
strategy is not supported by key stakeholders. However, the 
most effective RECP policy instruments to be implemented in 
the country are still under discussion. These discussions have 
been a resource and time consuming process. 

 It is the view of the evaluators that the responsibility for the 
development and integration of RECP related policies and 
strategies should lie with the relevant government authorities. 
NCPP-Moldova played a supporting, facilitating, and piloting 
role towards RECP policies in the country. 

Medium 

3.1.3. Records of 
stakeholder 
consultations and 
endorsement. 

 Records of liaison and engagement with various national and 
international stakeholders on policy instruments towards 
implementation of RECP in Moldova, including policy gap 
assessment (November 2012), consultation workshop (March 
2015), policy briefing (June 2015). 

 Coordination of multi-stakeholder process to adopt the renewed 
National declaration on RECP promotion (work in progress). 

Medium 

Output 3.2:  
National action plan for 
RECP developed 
inclusive of appropriate 
implementation 
mechanisms. 

3.2.1. National RECP action 
plan developed and 
promoted. 

 Discussion document “Strategic priorities for RECP 
implementation in the Republic of Moldova” (March 2015). 

 Draft “Roadmap on RECP Strategy” for the Republic of 
Moldova (June 2015). 

 Initiation and development of the renewed National declaration 
on RECP promotion. 

Medium 
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Narrative summary Key performance 
indicators 

Project delivery against performance indicators - as per 30 
June 2015 

Performance 
rating 

3.2.2. Policy makers trained.  Study tour of NEB members to Austria to learn from RECP 
policy instruments, including the concept of RECP Clubs (Nov-
Dec 2012). 

 Material and supporting communications for RECP policy 
briefing session (June 2015).A total of 49 people received 
training and briefing sessions on RECP policies as part of the 
Project. 

 As part of a potential next phase of the NCPP-Moldova there is 
a need to expand capacity building to government decision 
makers and supporting policy experts on RECP policy 
implementation and integration. 

Medium 

Output 3.3: 
Implementation and 
enforcement capacity of 
government for RECP-
related policy and 
legislation enhanced. 

3.3.1. Implementation pilots 
undertaken with key 
policy instruments. 

 Piloting of RECP Clubs Model in three regions (2013 – 2014) 
as a RECP policy measure. This industry-to-regulation/policy 
approach has been proven to be successful. The established 
RECP clubs are perceived as an efficient platform to implement 
and upscale RECP throughout the country. 

 The RECP Clubs are built upon several success factors for 
replication, including the involvement of regional communities, 
creation of so-called “industry champions”, trust building 
between local stakeholders, hands-on information sharing and 
problem solving, and creating platforms for tackling collective 
opportunities and challenges in the regions. 

 The RECP Club Model should be considered by government 
agencies as an implementation mechanism in existing policy 
instruments in the country. 

 The RECP Clubs do not have a legal status yet. Further efforts 
are required to scale up these clubs by piloting different 
business models, and their feasibility should be assessed to 
develop self-sustaining RECP Clubs. 

Medium 
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Narrative summary Key performance 
indicators 

Project delivery against performance indicators - as per 30 
June 2015 

Performance 
rating 

Output 3.4: 
Institutional framework for 
sustained RECP 
advocacy and RECP 
service delivery 
established. 

3.4.1. Agreement on 
appropriate institutional 
set up and possibly 
legal entity for NCPP-
Moldova. 

 This task is still under development and undertaken by 
contracted experts in the period July to September 2015. 

Not sufficient 
information 
available to 

evaluators to 
assess quality and 
appropriateness. 3.4.2. Business and 

operational plans for 
continued operation of 
NCPP-Moldova. 

 This task is still under development and undertaken by 
contracted experts in the period July to September 2015. 
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6.2. Key good practice elements for RECP service providers 

The collective experience of the National Cleaner Production Centres (NCPCs) 
established and supported by UNEP and UNIDO highlighted the critical importance of 
management, organization and governance in terms of the long term success of the 
programmes and independence and institutional sustainability of a RECP service 
provider. Good practices were reviewed and put together in a practical primer that assists 
new and existing centres in their institutional and professional development to become 
nationally-directed institutions that are supported by key stakeholders from government, 
business sector and civil society, and that deliver value-adding RECP services that are 
sought after by SMEs (UNEP/UNIDO, 2010). 

Table 15 provides a qualitative assessment of the current status of the NCPP-Moldova 
against the key elements for providers of services in Resource efficient and Cleaner 
production based on UNEP/UNIDO (2010). 

It is noted and recognized that the RECP service provision in Moldova is in its early 
development stages, and that the development of mature and independent RECP service 
provider requires a long-term commitment and engagement with key stakeholders in 
industry, government and society. 

Table 15: Assessment against key elements for providers of services in resource 
efficient and cleaner production (UNEP/UNIDO, 2010)39 

Key elements and assessment 
questions 

Assessment against key factors by 
evaluators 

Strategy  
1. Does NCPC have an approved 

vision and mission that 
maximize stakeholder benefit? 

NCPP-Moldova is so far guided by objectives 
and logframe outlined in the Project document 
developed and approved by key stakeholders in 
2011. Updated vision and mission should be 
formulated as part of the finalization of the 
current phase in preparation for a potential next 
phase. 

2. Have the viewpoints and inputs 
of key stakeholders been taken 
into account during the 
development of the strategy? 

Viewpoints and inputs from key stakeholders 
have been taken into account into project 
document for objectives and activities of current 
phase of NCPP-Moldova. A renewed round of 
stakeholder consultation should take place to 
develop a potential next phase of NCPP-
Moldova and institutionalization of a RECP 
service provider in the country. 

3. To which extent does the board 
review the annual performance 
of the NCPC in relation to its 
agreed strategic objectives? 

NCPP-Moldova is guided by the National 
executive board in terms of performance and 
strategic objectives. It is strongly recommended 
to keep the operation of the NEB as part of a 
potential next phase to support the further 
institutionalization and implementation of RECP 

__________________ 

39
 Good Organization, Management and Governance Practices: a primer for providers of services in resource 

efficient and cleaner production, UNIDO/UNEP, Vienna/Paris, Austria/France (2010). 
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Key elements and assessment 
questions 

Assessment against key factors by 
evaluators 

in the country. 
4. Is there a productive working 

partnership between the NCPC 
director and the board? 

The partnership with the National executive 
board has been productive. This operation of the 
NEB was sometimes challenging partly due to 
current fragile national context, different 
personalities and objectives, and changing 
representations of NEB member organizations 
over the past years. 

5. Are roles, responsibilities and 
accountability for all relevant 
levels of management and 
board members defined, 
documented and understood? 

The roles and responsibilities of the NEB are 
outlined in the NCPP-Moldova project document 
of the current phase. Roles, responsibilities and 
accountability of NEB should be discussed as 
part of a potential next phase of NCPP-Moldova 
and institutionalization of a RECP service 
provider in Moldova. 

Autonomy 

1. Does NCPC have its own legal 
status (including - as 
appropriate - statutes, articles 
and bylaws)? 

No, NCPP-Moldova is not a legal entity yet. As 
per the project document, the current phase of 
the NCPP-Moldova is run as a project with the 
host institution providing support services, and 
thereby be acting as a de facto project 
management unit for UNIDO. 

2. Can NCPC enter into contracts 
for service delivery and can 
NCPC freely manage the funds 
obtained? 

No. As per statement above 

3. Can NCPC hire and appoint its 
own staff and make legal 
working contracts? 

No. As per statement above 

4. To which extent can NCPC 
enter into partnerships with 
other organizations in order to 
foster its own operations? 

Through UNIDO, the NCPP-Moldova is already 
in partnership and collaborating with various 
other projects (e.g. EaP Green, RECP-net, Low 
carbon technologies to green the Industry). 

5. To which extent have NCPC set 
procedures to avoid conflict of 
interest between your NCPC 
operations and members of the 
Board or staff of the NCPC? 

Outside scope of this evaluation, and therefore 
not assessed in this report. 

Operational management 
1. Has a work plan been 

established with target 
performance indicators for 
NCPC operations and are 
these known and understood 
by your staff? 

Annual work plans have been prepared and 
included in the annual progress reports 
produced to date. Work plans and progress 
reports were discussed and/or circulated to NEB 
members. 

2. To what extent does NCPC 
develop appropriate job 
descriptions and to which 

As part of current phase, recruitment of staff 
followed UNIDO procedures including job 
descriptions.  
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Key elements and assessment 
questions 

Assessment against key factors by 
evaluators 

extent is each of NCPC staff 
members aware of his or her 
specific duties and 
responsibilities? 

3. To what extent is staff able to 
produce relevant information in 
a timely manner? 

Overall satisfactory performance, see evaluation 
against the project’s logical framework (Section 
6.1). 

4. To what extent does NCPC 
reward good practice and give 
staff the time and opportunity to 
share their learnings? 

Outside scope of this evaluation, and therefore 
not assessed in this report. 

5. To what extent do members of 
NCPC staff participate in 
management of the NCPC (e.g. 
work planning and review etc.)? 

Current phase of NCPP-Moldova is managed by 
National programme director (Lucia Sop) and 
Project manager (Rene van Berkel). Contracted 
national and international experts focus on 
delivery of specific outcomes and outputs. 

Business  
1. Does NCPC allocate staff time 

for prospecting and other 
business development activities 
(e.g. following tenders and calls 
of bidders)? 

Outside scope of this evaluation, and therefore 
not assessed in this report. 

2. Are NCPC operations breaking 
even through incomes from 
clients? 

NCPP-Moldova is not a legal entity yet. As per 
the project document, the current phase of the 
NCPP-Moldova is run as a project with the host 
institution providing support services, and 
thereby be acting as a de facto project 
management unit for UNIDO. 

3. To which extent has NCPC 
developed standardized RECP 
service modules and developed 
new RECP-related services? 

As part of current phase, NCPP-Moldova 
developed customized RECP service modules 
for on-site RECP assessments for public 
buildings and companies, and a replication 
guide for RECP Clubs. 

4. Does NCPC service model 
have a good balance between 
training, information and 
advisory services to 
enterprises, governments and 
other possible client groups 

Current phase provided an overall good balance 
of training, information, and advisory services to 
companies and public institutions. Suggestions 
on RECP services for a potential next phase are 
presented in Section 9 of this evaluation report. 

5. Does NCPC have an active 
approach to networking and 
advocacy? 

A pro-active approach to networking and 
advocacy was provided to companies and public 
institutions as part of current phase of Moldova-
NCPP. Suggestions on RECP networking and 
advocacy as part of a potential next phase are 
presented in Section 9 of this evaluation report 

Expertise 

1. Does NCPC give knowledge 
management priority within its 

Outside scope of this evaluation, and therefore 
not assessed in this report. 
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Key elements and assessment 
questions 

Assessment against key factors by 
evaluators 

operations? 

2. Does NCPC specifically assign 
its staff to knowledge 
management activities? 

Outside scope of this evaluation, and therefore 
not assessed in this report. 

3. Does NCPC have a system in 
place for sharing knowledge 
within its NCPC? 

Outside scope of this evaluation, and therefore 
not assessed in this report. 

4. To which extent does NCPC 
rely on face-to-face/paper 
methods for managing and 
sharing the knowledge of the 
centre? 

Outside scope of this evaluation, and therefore 
not assessed in this report. 

5. To which extent does NCPC 
rely on online tools for 
managing and sharing the 
knowledge of centre? 

Outside scope of this evaluation, and therefore 
not assessed in this report. 
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7 Key findings 

 

Based on the assessments discussed in previous chapters, the key findings of the 
evaluation are as follows:  

NCPP-Moldova delivers value-adding RECP services to enterprises, government 
organizations and society. 

 Private sector companies and public institutions involved in food/agribusiness, 
construction materials and municipal services’ sectors show significant recognition 
of NCPP-Moldova. 

 Substantial community of technical RECP experts has been created and are 
active in RECP promotion in three regions. 

RECP concepts, methods, practices and technologies have been implemented by 
enterprises and other organizations in Moldova and their environment, resource 
use and economic benefits have been monitored and verified.  

 Implementation monitoring in 7 companies and 25 club members participating in 
the project show that substantial environmental savings have been identified and 
implemented as a result of the project. Reported annual environmental savings 
estimated at 3,015,000 kWh, 148,000 m3 water, 52.3 tons of materials. 
Furthermore, 24 RECP assessments carried out with public institutions identified 
over annual electricity savings of up to 21,000,000 kWh and 4,400 kt of CO 2 
savings. Reported implemented economic savings are estimated at € 290,000 
annually (estimated to be over € 870,000 over past 3 years).  

 Current monitoring of RECP implementation does not cover yet all participating 
companies and public institutions so economic and environmental savings are 
higher than reported above. The monitoring of implementation, as reported here, 
do not yet cover the results from ongoing 8 full scale assessments and the RECP 
self-assessments undertaken with 46 enterprises as part of second/third cycle of 
RECP Clubs in Causeni, and Ungheni Municipalities, so environmental and 
economic savings at the end of the current phase will be higher than reported 
above. Moreover RECP clubs are established in two additional municipalities in 
Moldova as spin off from project (Balti and Orhei Municipalities) with participation 
of 42 enterprises, and RECP club model replicated to five other countries in region 
under EaP GREEN programme40. 

 Given the total project budget of € 500,000, the savings achieved through the 
Project show a substantial return on investment, also taken into account that the 
Project delivered a range of other RECP services and promotions.  

In addition to technical capacity building, there is a need to further build capacity 
of the established pool of RECP experts on management consulting, including and 
setting up their own consultancy businesses and advising organizations on access 
to finance.  

__________________ 

40
 http://www.unido.org/eapgreen.html  

http://www.unido.org/eapgreen.html
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 From the RECP assessment reports produced by the Project and communications 
with the enterprises it is clear that more of the identified environmental and 
economic savings can be achieved if support is provided to access available 
financing and funding schemes (which may have more favorable interest ratings 
and lending conditions). The National energy efficiency fund is an example of such 
funding scheme.  

 There seems significant industry demand and potential for the delivery of a full 
RECP package of technical and access to finance solutions through new business 
ventures. It is therefore important that the pool of technical experts are further 
trained in offering access to finance solutions and supported with business 
development skills to set up their own RECP service consultancies.  

Although overall policy implementation in the country is a challenge, progress 
towards mainstreaming RECP concepts through policy instruments has been 
made.  
 The industry-to-regulation/policy approach applied as part of NCPP-Moldova (the 

established RECP Club model) has been proven to be successful. The learnings 
from this approach should be used to replicate the model to other regions and 
inform the optimization of existing policy instruments in the country. 

 There is emerging consensus that a separate National RECP strategy is not 
supported by key stakeholders. However, the most effective RECP policy 
instruments to be implemented in the country are stil l under discussion. Key 
stakeholders still have to agree on the most effective top-down RECP policy 
instruments in country. 

 One of the underpinning root-causes is that there is a capacity constraint at 
governmental institutions and at country level in general. More capacity building to 
decision makers and supporting RECP experts on developing and integrating 
RECP policies and their implementation in Moldova is therefore required.  

The results achieved at company and public institution level are likely to be 
sustainable. The sustainability of the broader project outcomes will depend on the 
institutionalization of RECP related activities in the country, including the 
completion of a long term plan for the RECP service provision. 

 Considering that the substantial environmental and economic savings achieved 
with the enterprises and public institutions are a result of implementing low(er) 
cost RECP measures, the benefits achieved seem to be sustainable. 

 The sustainability of broader project objectives at the national level (wide and 
successful application of RECP in Moldova, resulting in significant long-term 
environmental and economic benefits) requires strong service providers that are 
able to support the implementation of RECP methods, practices and technologies 
with key stakeholders in industries and government. 

 There is a need for further institutionalizing the project outcomes with other RECP 
related initiatives and programs in the country and internationally. One example is 
the recognition of the RECP expertise by either formal certification of RECP 
trainings or licensing RECP experts by national authorities.  

 Although the set-up arrangement and operation of the National executive board 
was successful, capacity constraints, decision makers’ cultural and country 
context issues remain. The NEB played a key role in the successful guidance and 
implementation of the project, and starting the process to institutionalize RECP in 
the country. 
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 The evaluators note the importance to complete the assessment of most 
appropriate long term plan for NCPP-Moldova, and the required institutional set up 
and legal entity and supporting business and operational plans. This task is being 
undertaken by contracted experts in the period July to September 2015. 

The important “enabling role” of the NCPP-Moldova should be recognized and this 
should be the basis for stakeholder discussions on the future work of the NCPP in 
the country and the region. 

 The key strengths of the NCPP-Moldova are on providing a leading role on 
bottom-up RECP approaches in the country, including RECP capacity building, 
demonstration of RECP improvements in enterprises/public institutions, and 
facilitating multi-stakeholder engagement. 

 It is the view of the evaluators that responsibility for development and integration 
of RECP related policies and strategies should lie with the relevant government 
authorities. The NCPP-Moldova should provide a fostering role (e.g. facilitate, 
pilots, support) role in this process. One practical example where NCPP-Moldova 
can act as a facilitator in the policy making is the current NCPP initiative to renew 
and adopt the National declaration on RECP Promotion by key government, 
industry and society stakeholders. 

Outputs produced as part of the project were generally of high quality. 
 A cross-validation confirmed the accuracy of data reported to the National 

executive board. The progress and annual reports are considered of sufficient 
quality and comprehensive on reporting of results, progress and challenges 
experienced in the subsequent years. 

 The quality of outputs produced by the project for beneficiary companies and 
public institutions (e.g. RECP assessment reports, success stories, media articles, 
website) are of good quality, comprehensive and written towards their target 
audience. 
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8 Recommendations 

 

Based on the evaluation findings outlined in this report, this chapter outlines the 
recommendations for UNIDO, relevant government agencies, counterpart organizations, 
and donor organizations. 

5.9. Recommendations for UNIDO 

UNIDO to re-focus its efforts on institutionalizing and synergizing RECP activities 
in the country, including the completion of a long term action plan for the RECP 
service provision in the country and restructuring the current draft of RECP policy 
roadmap being developed through the Project as an action oriented document 
rather than a regulatory document. 
One key element of this recommendation is for UNIDO and Project team to restructure 
the final version of the RECP policy roadmap (developed as part of the Project work 
stream 3) in a manner that ensures cross-sectoral engagement (e.g. economy, 
environment, finance), synergize between existing plans, and implementation of RECP 
agenda in Moldova – a document that is action oriented towards the facilitation of RECP 
implementation - adopted by the joint decisions of the relevant ministries (Ministry of 
Economy, Ministry of Environment) rather than a regulatory one. This includes the 
process already started by UNIDO to renew and adopt the National Declaration on RECP 
Promotion by key government, industry and society stakeholders. Furthermore and 
without delay, it is recommended for UNIDO to complete a long term plan for the RECP 
service provision and the necessary institutional set up and legal entity, including 
business and operational plans for independent operation of a service providing entity 
(follow up from NCPP-Moldova). 

Two additional suggestions to advance the RECP institutionalizing and synergizing 
process include: 

 UNIDO to develop a clear strategy on how the NCPP-Moldova could support the 
government to implement specific elements of the EU-Moldova Association 
agreement. This should include the positioning of the NCPP-Moldova as a partner for 
the international donor community. 

 UNIDO to investigate options to recognize the RECP expertise developed through 
NCPP-Moldova by either certification of RECP trainings or licensing RECP experts by 
national authorities.  

UNIDO to further develop NCPP-Moldova as an “enabler” for the implementation 
and scaling up of RECP in the country, meaning a leading role on RECP capacity 
building and demonstration, and fostering role (e.g. facilitate, pilots, support) in the 
development and integration of RECP related policy instruments. 
The evaluators are of the opinion that the responsibility for development and integration 
of RECP related policies and strategies should lie with the relevant government 
authorities. The NCPP-Moldova is best positioned to support the development and 
integration of RECP related policy instruments and facilitating multi-stakeholder 
engagement on RECP policy related topics. This includes contributing to sector  or topic 
specific policy instruments and mechanisms in RECP (e.g. green loans, certification 
programs, fiscal benefits). NCPP-Moldova can contribute to these specific policy 
instruments by sharing the learnings from the implementation of the practical RECP 
experiences in enterprises and public institutions. 
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UNIDO to expand capacity building to (1) government decision makers and 
supporting policy experts, and (2) technical RECP experts to deliver extended 
package of RECP services to companies and public institutions.  
The capacity building for government decision makers and supporting experts should 
focus on developing and integrating RECP policies and their implementation in Moldova. 
The increased capacity building to RECP experts should focus on management 
consulting, including advising industries on available options for access to finance) and 
setting up their own consultancy businesses on RECP related or specialized topics (e.g. 
renewable energy, water efficiency, waste management). 

UNIDO to expand the RECP Club concept to other regions and formalize country 
wide network of RECP Clubs, and pilot different innovative business models for 
operating RECP clubs to operate independently and sustainability.  
The RECP Club concept has proven to be an effective and efficient industry-to-
regulation/policy (bottom-up) approach for the implementation of the RECP related 
policies. The spread of the RECP services across the regions through RECP Clubs 
provides a solid learning ground for the integration and implementation of RECP related 
policies. Different business models to operate the RECP Clubs seem to be possible (e.g. 
membership fee for participating companies after they achieved economic benefits), and 
their feasibility should be assessed to develop self-sustaining RECP Clubs. 

5.10. Recommendations for government and counterpart organizations 

Key government, industry and society stakeholders (e.g. Ministry of environment, 
ministry of economy, environmental and economic focused NGOs, international 
companies operating in Moldova) to adopt the renewed National Declaration on 
RECP Promotion coordinated through NCPP-Moldova. 
The process to seek adaptation of the renewed National declaration on RECP is 
facilitated by NCPP-Moldova. With this recommendation the evaluators acknowledge the 
importance of this process to re-confirm the commitment of government, industry and 
societal stakeholders to RECP and to capitalize on the opportunities offered by RECP for 
the country (e.g. addressing increasing price of energy/water/materials, increasing 
international standards and associated development opportunities, and drive innovation 
and fit-for-purpose technologies). 

Rather than developing a separate and new National RECP Strategy, it is 
recommended that government agencies in Moldova incorporate relevant RECP 
concepts into already existing policy instruments and ensure their implementation.  
Throughout the duration of the project, this integration process has already started. For 
example, the Ministry of environment has incorporated the RECP concept into the 
National environmental management strategy. The successful RECP Club Model (as the 
industry-to-regulation/policy approach applied as part of NCPP-Moldova) should be 
considered for integration into existing policies which are linked to resource efficient and 
cleaner production. 

Ministry of environment, Ministry of economy, Chamber of commerce and industry, 
Academy of sciences, current member companies and Austrian development 
agency to continue the National executive board (NEB) after end of the project. 
The project partnership with the National executive board has been productive. It is 
acknowledged that the operation of the NEB was sometimes challenging partly due to 
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current fragile national context, different personalities and personal/professional 
objectives, and changing representations of NEB member organizations over the past 
years. However, the NEB is regarded as a key instrument to guide and assist strategic 
decision making on the further development, implementation, and scaling up of RECP in 
Moldova. 

Government agencies, NGOs and industry stakeholders to continue active 
participation with and multi-stakeholder dialogues through the NCPP-Moldova. 
It is recognized that these engagement processes can be challenging and time 
consuming, but are key to the long-term success and sustainability of RECP initiatives in 
any country. Multi-stakeholder dialogues should be geared towards the common goal of 
all Project stakeholders to further implement and scale up RECP in Moldova. The 
objectives and drivers for individual organizations should be recognized and where 
possible and appropriate be integrated into multi-stakeholder engagement processes. 

5.11. Recommendations for donor 

Austria (through its Ministry for Europe, Integration and Foreign Affairs, BMEIA) to 
consider continuing the support to the NCPP-Moldova as part of a potential next 
phase with key stakeholders in industry, government, and NGOs.  
The NCPP-Moldova is providing unique and added value services to private sector 
companies and public institutions in reducing resource use (water, materials, energy), 
wastes and pollution. The RECP policy related outputs have played a complementary and 
fostering role at the national level. The project demonstrates satisfactory to high 
satisfactory performance against the project’s logical framework. In the view of the 
evaluators, the work of the NCPP-Moldova should be continued with key stakeholders in 
industry, government, and NGOs through a next phase. 
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9 Possible next phase 

As outlined in previous chapters, NCPP-Moldova delivers value-adding RECP services to 
enterprises, government organizations and society. The work of the NCPP-Moldova is 
recommended to continue in close collaboration with key stakeholders in industry, 
government, and NGOs. 

This chapter suggest, based on the present evaluation, potential focus areas and 
activities which could be put forward for a possible next phase. It is noted that, of course, 
these suggestions are subject to further review and discussions with relevant 
stakeholders. 

a. Focus areas and activities 

The suggested focus areas for a potential next phase of the NCPP-Moldova are based on 
intention to further develop NCPP-Moldova as an “enabler” for implementation and 
scaling up of RECP in the country. This means a leading role on RECP capacity building, 
demonstration of RECP improvements in enterprises/public institutions, and a fostering 
role for top-down RECP policies and strategies in the country. 

Based on the findings and stakeholder interviews undertaken as part of this evaluation, 
the following focus areas and enabling functions are proposed for a potential next phase 
of the NCPP-Moldova: 

a) Institutionalize RECP service provision in a legal entity, (possibly as a National 
cleaner production centre, Centre for resource efficient and cleaner production 
Moldova or otherwise), taking consideration of international good practice elements 
for governance, management and organization of RECP service providers 
(/UNIDO/UNEP, 2010)41. 

b) Facilitate multi-stakeholder engagement towards institutionalization of RECP 
related policies in the country, including a facilitating, piloting, supporting role to the 
integration and implementation of RECP related policies and strategies. 

c) Continue practical support to RECP implementation in industries, enterprises and 
public institutions through the further development of established RECP clubs in 
three regions (e.g. Chisinau, Causeni, Ungheni), and support their replication to 
other regions in the country and internationally. 

d) Expand capacity building to (1) government decision makers and supporting 
experts on developing and integrating RECP policies and their implementation in 
Moldova, (2) RECP experts to deliver extended package of RECP services to 
companies and public institutions including access to finance and business case 
development, and (3) curriculum of engineering training courses to incorporating 
RECP concepts. 

e) Support the incubation of new consultancies offering a portfolio of RECP 
services to private and public clients tapping into industry demand and substantial 
community of technical RECP experts created in RECP promotion.  

__________________ 

41
 Good Organization, Management and Governance Practices: a primer for providers of services in resource 

efficient and cleaner production, UNIDO/UNEP, Vienna/Paris, Austria/France (2010). 
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f) Continue the monitoring of RECP implementation in companies and public 
institutions and disseminate RECP achievements and success stories to:  
(1) demonstrate the added-value and relevance of the RECP concept to key 
stakeholders, (2) support decision making on RECP related initiatives in the country, 
and  
(3) provide the basis for promoting and disseminating RECP successes in Moldova.  

g) Assist stakeholders to create synergies with parallel RECP related initiatives  
nationally (e.g. Energy Efficiency Fund) and internationally (e.g. EaP Green, 
Association Agreement with the European Union). 

b. Outcomes and outputs 

Building upon the proposed focus areas and activities in section a, a potential next phase 
for NCPP-Moldova could focus on delivering the following outputs and outcomes to 
business, government, and society. 

It is noted that the outcomes and outputs specified below are qualitative. Quantification of 
the outcomes should be undertaken as part of the development process for a potential 
new phase of the NCPP-Moldova. 

Business 

 Increased resource productivity and reduced operational and/or 
compliance costs of enterprises. 

 Expanded network of RECP Clubs operating in various regional 
communities throughout the country. 

 Expanded network of experts delivering full packages of RECP 
services to companies (e.g. technical advices, access to finance, 
and business case development). 

Business 
and 
government 

 Created synergies with parallel RECP related initiatives nationally 
(e.g. Energy Efficiency Fund) and internationally (e.g. EaP 
Green, Association Agreement with the European Union). 

 Expanded and updated set of RECP success stories, booklets 
and promotional materials customized to specific target 
audiences. 

Government 

 Input and advice on a needs basis and multi-stakeholder 
engagement to support the integration and implementation of 
RECP related policies and strategies in the country. 

 Substantial group of government decision makers in relevant 
government agencies and supporting experts trained on the 
integration and implementation of RECP related policies and 
strategies. 

Society 

 Reduced environmental footprint and pollution of enterprises and 
thereby better living conditions. 

 Job creation through the establishment of new RECP service 
consultancies. 

All 

 Increased awareness among business, government, NGOs, 
society of the importance of RECP as a concept to address 
increasing resource prices, meet increasing international 
standards and associated development opportunities, and drive 
innovation and fit-for-purpose technologies. 

 Long-term behavior change towards the implementation and 
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scaling up of RECP in the Republic of Moldova. 
 NCPP-Moldova operating as an independent and sustainable 

legal entity providing support to and being supported by key 
stakeholders in industry, government, and society. 

c. Budget and duration 

The required budget to undertake to deliver the proposed outcomes are subject to 
detailed fee calculations which are outside the scope of this evaluation. As an indication, 
it is suggested that a package of resources similar as the current phase (total budget of 
€500,000) is required.  

Based on the learnings of the current phase, the duration of a potential next phase of the 
NCPP-Moldova should be at least three years in order to create sustainable impacts,  high 
quality of outputs and outcomes, and ensure sufficient multi-stakeholder engagement 
throughout the entire next phase. 

It is noted that the continuation of the EaP green program until December 2016 provides 
de facto for a lean next phase of the present project and/or transitional phase towards a 
full scale dedicated RECP project in Moldova. 

The budgeting and project planning is obviously subject to further investigations and 
stakeholder discussions to assess the following: 

 Level and changing RECP demands of stakeholders in industry, government, and 
NGOs. 

 Criteria and opportunities of donor funding. 
 Opportunities to incorporate self-funded and paid RECP services. 
 Type of activities can be undertaken through parallel RECP-related initiatives (e.g. 

EaP GREEN, Energy efficiency fund, Low carbon technologies to green the 
industry). 
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10  Lessons learnt 
Based on the evidence and findings of the evaluation, the lessons learnt of wider 
applicability beyond the evaluated Project can be summarized as follows: 

 RECP enabling role: It is important to recognize where RECP service providers 
should play a leading or fostering role. The responsibility for developing and 
integrating RECP related policies and strategies should lie with the relevant 
government authorities. RECP service providers should provide a fostering role (e.g. 
facilitate, pilots, support) in this process. Overall, key strengths of RECP service 
providers are on providing a leading role on bottom-up RECP approaches in a 
country, including RECP capacity building, demonstration of RECP improvements in 
enterprises/public institutions, and facilitating multi-stakeholder engagement. 

 RECP Clubs as replication model: The establishment of RECP Clubs has proven to 
be a successful concept to support the implementation and scaling up of RECP in the 
country. These clubs are built upon several success factors for replication elsewhere, 
including the involvement of regional communities, creation of so-called “industry 
champions”, trust building between local stakeholders, hands-on information sharing 
and problem solving, and creating platforms for tackling collective opportunities and 
challenges in the regions. 

 Full package of RECP services to beneficiaries: Companies and public institutions 
need RECP services providers which can offer the full package of services to identify, 
develop, and implement RECP improvement options. This package of services 
should include the undertaking of technical RECP assessments, assisting companies 
and public institutions to find and access available funding opportunities, and 
preparing the business case for company investments in RECP solutions. This would 
better position companies to implement high impact RECP options which require 
upfront investments. 

 The importance of multi-stakeholder engagement: Multi-stakeholder engagement 
processes are generally challenging and time consuming, but are key to the long-
term success and sustainability of RECP initiatives in any country. It is important to 
find and communicate the common ground (e.g. implementation and scal ing up of 
RECP) in order to effectively facilitate the multi-stakeholder engagement processes 
at local, national and regional level. The objectives and drivers for individual 
organizations should be recognized and where possible and appropriate be 
integrated into multi-stakeholder engagement processes. Multi-stakeholder 
engagement requires strategic planning and mapping of stakeholder needs and their 
decision making processes. 

 Legal set-up: Careful attention should be paid to a legal set-up that allows cleaner 
production centers to function as service providers (to companies, donor-funded 
projects and where possible to government institutions) on commercial terms in order 
to ensure sufficient revenue generation to cover the costs of fulfilling their mandates 
beyond the end of UNIDO’s support. The selection for the most suitable legal entity 
requires a legal due diligence by a lawyer familiar with nationally appropriate legal 
forms. This learning is in line with recommendations from other national cleaner 
production centres in a similar development phase in other countries.  

 Utilize practical RECP experiences to inform policy making (bottom-up 
approach): NCPP-Moldova promoted the practical implementation of RECP 
concepts and methods with companies and public institutions. These experiences 
should serve as a basis for outreach to policy makers to make them aware of the 
lessons earnt to improve the integration and implementation of existing policy 
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instruments. This is the core bottom-up approach in the policy adoption process 
practiced by the Project. 
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TERMS OF REFERENCE 

 
Independent final evaluation 

  National Cleaner Production Programme – Republic of Moldova  

(UNIDO project No. UE/MOL/11/002 – SAP 104143) 

 
 

1. Introduction 
 
The United Nations Industrial Development Organization (UNIDO) is the specialized 
intergovernmental organization that supports Inclusive and sustainable industrial 
development (ISID) in developing and transition countries. Its areas of intervention are 
industrial resource efficiency and sustainable production, trade capacity building and 
productive capacity building. Resource efficient and cleaner production (RECP) is an 
exemplary intervention area aimed at mobilizing enterprises, in particular small and medium 
sized enterprises (SMEs) from the manufacturing and related productive sectors to ‘green’ 
their operations and become more efficient in the use of natural resources (materials, energy 
and water) and less polluting (in terms of waste water, waste and emissions).   
 
Resource efficient and cleaner production applies preventive environmental management 
techniques and total productivity practices with the triple aim of improving the efficient use of 
natural resources (materials, energy and water), minimizing the generation of wastes and 
emissions, and reducing the risks of industrial operations to workers, consumers and 
communities. Experiences from 1000s of enterprises globally representing all key 
manufacturing and related productive sectors have demonstrated that adopting RECP can 
be good for business, environment and climate, and ultimately development at large (42).  
 
With funding support from the Government of Austria (through its Ministry for Europe, 
Integration and Foreign Affairs), UNIDO implements the project entitled: “National Cleaner 
Production Programme (NCPP) – Republic of Moldova” (hereinafter the “Project”). The 
project is implemented within the framework of the joint global RECP programme with the 
United Nations Environment Programme (UNEP) for developing and transition countries, 
which builds upon the achievements, experiences and lessons learned by both organizations 
with establishing and supporting National cleaner production centres (NCPCs) globally since 
1994 (www.unido.org/cp).  
 

2. Project background 
 
The present project in Moldova was designed during 2010-2011 on the basis of the 
achievements, experiences and lessons learned during the implementation of a (pilot) 
National Cleaner Production Programme (NCPP) in the Republic of Moldova, between 2009 
and 2010, implemented with funding support from the Government of Czech Republic using 
the Technical University of Moldova (TUM) as national counterpart. Cleaner production 

__________________ 

42
 See e.g.: Taking Stock and Moving Forward: the UNIDO-UNEP National Cleaner Production Centres, 

UNIDO, 2010 

http://www.unido.org/cp


Annex A: Terms of reference of evaluation 

 

 

assessments were completed in 5 companies from Chisinau, Orhei, and Riscani regions and 
5 national experts were trained in conducting plant level assessments, whereas in addition 
several awareness and dissemination activities were undertaken.  
 
Building on these pilot achievements, the present project aims to further advance the 
adaptation and adoption of RECP in the country, in particular in the food/agribusiness, 
construction materials and municipal services’ sectors. The three-year project was formally 
approved in June 2011 and implementation commenced upon release of project funding in 
September 2011. The approved project budget is €500, 000 (inclusive of programme support 
costs). A zero-cost one year project extension was agreed in October 2014, with a view to 
complete the project by 30 September 2015.   The project log frame is presented in annex 1. 
 
The objective of the present project is to improve the resource efficiency and environmental 
performance of businesses and other organizations, in particular small and medium 
enterprises in the targeted food processing, construction materials and municipal services 
sectors, through the implementation of RECP methods, practices and policies. The project’s 
activities have been further structured under three outputs, respectively: 
 
1. RECP capacity: improved capacity for and wide-spread utilization of RECP services that 

support adaptation and adoption of RECP methods, practices and technologies, through 
the creation of a cadre of at least 15 national RECP experts and supportive 
communication and awareness activities, including regional workshops, national 
conference and web-site;  

2. RECP demonstration: increased implementation of RECP methods, practices and 
technologies by enterprises in the target sectors with monitoring and verification of the 
environment, resource use and economic benefits achieved. Using different approaches 
some 100 companies will have started implementation of RECP opportunities with 
documented economic, environmental and resource conservation benefits; and  

3. RECP policy and strategy: policy framework established and/or strengthened that 
enables the realization of RECP methods, practices and technologies in particular in the 
target sectors.  

 
The project is implemented by UNIDO under guidance of National Executive Board through 
the engagement of the national and international experts, with the support of Technical 
University of Moldova (TUM) and selected municipalities. The project’s logical framework is 
annexed (annex 1) to the ToR for this final evaluation.  
 
The country’ socio-political and economic situation has remained volatile over the 
implementation period of the Project as a result of both internal factors (weakened economic 
growth resulting from declining overseas remittances, exchange rate volatility and political 
change) and international developments in the region, including in particular the Ukraine 
crisis.  
 
The government of the Republic of Moldova signed in 2014 an Association agreement with 
the European Union, which foresees a Deep and Comprehensive Free Trade Agreement 
(DCFTA). The Association Agreement is based on the ‘more for more’ principle, i.e. the EU 
will provide more support and more market access as Moldova demonstrates more progress 
in implementing the terms of the association agreement and its economic and related 
reforms.  
 
In order to support a regional focus on greening of economies, the EU further supports a 
regional action on greening of economies in its Eastern Partnership Countries (Armenia, 
Azerbaijan, Belarus, Moldova and Ukraine), implemented by a consortium led by the 
Organization for Economic Cooperation and Development (OECD), with contributions from 
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United Nations Economic Commission for Europe (UNECE), UNEP and UNIDO (EaP 
GREEN Programme, 2013-2016, see: http://www.oecd.org/env/outreach/eapgreen.htm).  
  
As foreseen during the formulation of the project, a final evaluation of the project is now 
required to take stock of the achievements and experiences of the project and provide 
lessons learned for further promotion of RECP in Moldova.  
   
  

http://www.oecd.org/env/outreach/eapgreen.htm
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3. Rationale and purpose 
 
The terminal evaluation is conducted following UNIDO evaluation policy (see: 
http://www.unido.org/en/resources/evaluation/evaluation-policy.html). In particular final 
evaluations serve the general purpose of monitoring programme achievements, relative to 
stated aims, activities and outputs at the start of the project, determining observed impacts, 
identifying lessons learnt and providing suggestions for sustaining project achievements 
upon project completion.  
 
The specific objectives of the present final evaluation are: 

 To assess the performance of the project (covering its implementation and management) 
in terms of efficiency, effectiveness, impact and sustainability, viz-a-viz the logical 
framework and organizational and institutional arrangements for its implementation and 
monitoring;  

 To ascertain the continued relevance of RECP for Moldovan businesses and other 
organization, taking into consideration the changed national socio-political and economic 
situation and other major initiatives of government and the international community; and  

 To provide lessons learnt and potential recommendations with a view to furthering the 
adaptation and adoption of RECP in Republic of Moldova, including institutionalization, 
service portfolio, outreach and advocacy.  

 
In doing so the dual purpose of the final evaluation is to account for the grant funding and 
other resources utilized by the project and to document and systematize the experiences 
gained with the present project in particular with a view to scaling up and mainstreaming 
RECP in small and medium enterprises (SMEs). 
 

4. Scope and focus 
 
This final evaluation is expected to cover all project activities implemented since project start, 
notionally from October 2011 – April 2015, covering all three output areas in a balanced 
manner (i.e. RECP Capacity, RECP demonstration and RECP policy).  
 
The final evaluation is further expected to focus on the following three cross-cutting impact 
dimensions, namely: 
1. Institutionalization and Governance (of RECP service delivery): progress in the 

institutionalization of the RECP service delivery, the formalization of the NCPP, its 
management systems and business processes, and the active participation of 
representatives of government, business and civil society in setting direction for and 
monitoring of the NCPP (43);  

2. Adoption (of RECP methods, practices and techniques): the level of actual 
implementation of RECP methods, practices and techniques by final beneficiaries 
(enterprises in target regions and sectors) and the scale of economic, resource 
conservation and environmental benefits realized by them (44), as well as RECP-relevant 

__________________ 

43
 Taking into account international good practices, as for example documented in: UNIDO/UNEP (2010), Good 

Organization, Management and Governance Practices: a primer for providers of services in resource efficient 

and cleaner production, UNIDO/UNEP, Vienna/Paris, Austria/France. 

44
 Using where appropriate enterprise level RECP indicators, as documented in: UNIDO/UNEP (2010), 

Enterprise-Level Indicators for Resource Efficiency and Pollution Intensity: a primer for small and medium 

sized enterprises, UNIDO/UNEP, Vienna/Paris, Austria/France.  

http://www.unido.org/en/resources/evaluation/evaluation-policy.html
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project-enabled changes in government policy and/or strategy and in availability of 
technology and finance for enterprises; and 
 

3. Learning and Domestication (45): progress in learning from RECP experiences and 
achievements in Moldova, and incorporation of lessons learned into activities and 
services of the NCPP and its project activities, including, but not limited to: 
communications strategy and awareness raising activities; contents and structure of 
training; and types, methodology and approaches of RECP service delivery (to 
enterprises and government).  

 
5. Evaluation issues and key evaluation questions 

 
The following are the key issues to be addressed through the final evaluation. 
 

i. Project formulation 
 
The extent to which: 
 

 The views, perceptions and experiences of the target group (SMEs in particular in the 
food, construction materials, municipal services), as reflected in consultations during 
project formulation in 2010/11, have been considered, addressed and incorporated in the 
project design and addressed in project implementation; 

 The views, perceptions and capacities of the national stakeholders (in particular the 
Government of Moldova (Ministries of economy, environment etc.), business/employers 
membership organizations and host institution) were assessed and addressed in the 
project design; and 

 The guidelines and expectations of the donors (Government of Austria) enabled, or as 
the case might have been, constrained the formulation of a targeted project design. 

 
ii. Ownership and relevance 

 
The extent to which: 

 The partner organizations have been appropriately involved and were participating in the 
identification of the critical problem areas of the target beneficiaries and in the 
development of technical cooperation strategy and were actively supporting the 
implementation of the project including through in-kind and/or cash contributions;  

 The outputs, as formulated in the logical framework: 
o Were relevant to the target beneficiaries, adequately balanced, and reasonably 

expected to be sufficient to achieve the expected outcomes and objectives over 
the project duration;  

o Have since project start been progressed in a balanced way (considering 
financial, institutional, human and other resources available to the project); and 

o Continue to be  relevant to the target beneficiaries, taking into consideration the 
substantive socio-political and economic developments in the country, and 
continue to provide adequate prospect for ensuring project aims and objectives 

__________________ 

45
 In this context, domestication is understood as the process of customizing and fine-tuning international RECP 

concepts, methods and practices to Moldova context and in particular the needs and opportunities experienced by 

target enterprises, with a view to make RECP more appropriate, attractive and affordable to those target 

enterprises and foster and catalyze their self interest in RECP adoption.  Domestication is thereby a key enabler 

for scaling up and mainstreaming RECP in national context.  
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over the remaining project period (and/or otherwise suggest adjustments, 
including in targets and performance indicators) 

 

iii. Efficiency of implementation 
 

The extent to which 

 The resources and inputs of UNIDO (including those made available through the donor) 
and its partner organizations have been provided as planned and were adequate to 
achieve the requirements of the Project and respond to the needs of the target 
beneficiaries; and 

 The quality of the inputs and services provided by UNIDO and its partner organizations 
were as planned and led to the production of the planned outputs. 
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iv. Effectiveness 
 
Assessment of: 

 Quality and appropriateness of outputs produced and how the target beneficiaries use 
(and/or could use) these outputs; and 

 Achievement of outputs and outcomes and/or likelihood of their achievement through 
further utilization of the outputs. 

 
v. Impact and sustainability 

 
Assessment of: 

 Long term developmental changes (economic, environment and social) that have 
occurred or are likely to occur as a result of the project and are these likely to be 
sustained after its completion; 

 Replication and/or multiplication of the activities and outputs by partner organizations 
and/or other stakeholders; and  

 Provisions made for sustaining the impacts achieved by the project, in terms of (i) human 
and institutional capacity for RECP service delivery (including, but not limited to the 
sustainability of the NCPP); (ii) economic, environmental and resource productivity 
benefits achieved by assisted enterprises (including their investments and acquired 
technology and improved management practices) and (iii) adoption and implementation 
of new policies, strategies and financing arrangements conducive to RECP in target 
enterprise sectors).  
 

6. Project coordination and management 
 

The extent to which:  

 The management, coordination and administration of the project have been efficient and 
effective, including for mobilization of resources and inputs by the partner organizations; 

 The management, coordination and quality control have been efficient and effective; 

 Monitoring and self-evaluation was carried out, were based on indicators for outputs, 
outcomes and/or objectives and using that information for the steering and adaptive 
management of the project; 

 The operation of the National executive board have enabled and achieved effective 
steering and adaptive management of the project; and 

 Synergy benefits were achieved in relation to other activities of UNIDO and/or the partner 
organizations in Moldova and/or elsewhere. 

 
7. Evaluation approach and methodology 
 
The terminal evaluation is to be undertaken using good international practice in a transparent 
and accountable way, taking input from: 

 Narrative progress reports and (annual) work plans of the project and minutes of the 
meetings of the National executive board 

 Substantive reports produced, in particular reports on RECP training, RECP 
assessments and RECP policy and investment support provided; and 

 Fact finding interviews with key partners of the project, in particular UNIDO, 
representatives of donor and recipient governments, national implementing partners and 
selected beneficiaries (national experts group and enterprises).  
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8. Time schedule and deliverables 
 
The final evaluation of the project is to be completed during May – July 2015. One fact 
finding mission to Moldova is foreseen, tentatively 3-4 working days in Chisinau and 1-2 
working days in affiliated regional hubs (Ungheni and/or Causeni).  
 
The indicative time table is as follows:  

 Contract signed with evaluators (31st May 2015) 

 Desk review, planning of evaluation mission and drafting of inception note (to be 
completed by 19th June 2015) 

 Field mission (to be completed by 3rd July 2015) 

 Elaboration of draft report (to be completed by 24th July 2015) 

 Finalization of evaluation report (to be completed on or before 10th August 2015). 
 
The indicative table of content for the evaluation report is presented in annex 4. 
 
A debriefing presentation of the evaluation consultant is foreseen in Vienna after the field 
mission  
 
A brief inception note is to be submitted at the end of the desk review, which should outline 
the key issues to be further clarified and assessed during the field mission. The complete 
draft report in English language is to be submitted on or before 24th July 2015. Comments will 
be sought from UNIDO, NCPP and donor representatives) by 3rd August 2015. UNIDO will 
arrange translation into Romanian language of the executive summary of the final report. 
 
9. Evaluation team 
 
The evaluation will be undertaken by an evaluation team composed by one international 
expert in evaluation of technical cooperation projects and one national expert. The respective 
Job Descriptions are attached to these ToR (annex 2). 
 
All members of the evaluation team must not have been involved in the design and/or 
implementation, supervision and coordination of any intervention to be assessed by the 
evaluation and/or have benefited from the programmes/projects under evaluation. 
 
The evaluation will be managed and supervised by an evaluation manager appointed from 
the Office for Independent Evaluation of UNIDO. The UNIDO Project Manager, Unit Chief 
and management of the NCPP will be available as resource to the evaluators and evaluation 
manager. 
 
The NCPP will assist with the planning and logistics of the evaluation mission. NCPP will 
avail one of its staff to assist in the planning and scheduling of the fact finding mission where 
needed.   
 
10. Governance and management of the evaluation process 
 
The ToR for this final evaluation was drafted by the project manager upon initial 
consultations with UNIDO Office for Independent Evaluation and representatives of donor 
and NCPP regarding scope, focus and objectives of the final evaluation. The ToR were next 
reviewed and cleared by the evaluation manager at the UNIDO Office for Independent 
Evaluation.  
 



Annex A: Terms of reference of evaluation 

 

 

The evaluation manager will approve the inception note and evaluation report after having 
given an opportunity for review by project manager and responsible unit chief, donors and 
NCPP (both only for the evaluation report). 
 
11. Quality assurance 
 
Commensurate with UNIDO evaluation policy, this evaluation is subject to quality 
assessments by the UNIDO Office for Independent Evaluation. Quality control is exercised 
throughout the evaluation process. The quality of the evaluation report will be assessed and 
rated against the criteria set forth in the checklist on evaluation report quality, attached as 
annex 3.  
 
12. Annexes 
  

1. Log frame of the project 
2. Job description evaluators 
3. Checklist on evaluation report quality 
4. Table of content for the evaluation report  
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Annex 1: Log frame 
Logical framework 

 
Narrative summary Indicators  Means of verification Assumptions 

Objective 
Programme objective: 
Improve resource productivity 
and environmental 
performance of enterprises and 
other organizations in Moldova 
and thereby contribute to 
sustainable industrial 
development and generation of 
employment and incomes  

Aspects: 
1. Environment: reduced 

environmental footprint (46) of 
enterprises  

2. Production Efficiency: increased 
resource productivity (47) and 
reduced operational and/or 
compliance costs of enterprises  

3. Policy and institutional: conducive 
policies and regulations 
implemented and enforced and 
RECP promoted by strong national 
custodian 

 Final project evaluation  

 Aggregated results from 
demonstration and replication 
projects (outputs 2.1-2.3)  

 Publication of new policies, 
legislation and/or guidelines 
(national gazette or otherwise) 

 

Outcome (Principal) 

__________________ 

46
 Environmental footprint is used as a shorthand for the total of the impacts of an enterprise on its surrounding environment, in particular through its discharges of waste and 

emissions; noise, odor, radiation and/or other nuisance factors; and impact on the quality of local ecosystems (through e.g. extraction of water and harvesting or extracting of 
other natural resources). The total of environmental impacts of a business can in principle be expressed with a proxy, aggregated environmental pressure indicator such as 
ecological footprint. Improvements in the environmental performance of the business over time are best expressed in terms of pollution intensities, i.e. kg waste per ton of product 
or kg of GHG emission per ton of product. 
47

 Resource productivity is concerned with the productive use of natural resources by the enterprise or other organization as measured in the ratio of value creation or productive 
output per unit of resource consumption (including water, energy and materials), e.g. MVA/energy (USD/MJ) or MVA/water (USD/GL). 
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Narrative summary Indicators  Means of verification Assumptions 

RECP concepts, methods, 
practices, technologies and 
policies implemented by 
enterprises, government 
authorities and other 
stakeholders in Moldova 

1. RECP activities of enterprises 
2. RECP activities of government 

authorities 

 Final project evaluation  

 Annual reports of enterprises, 
government agencies and 
other stakeholders  

 RECP is beneficial for 
enterprises in Moldova and 
these can appropriate 
tangible and measurable 
benefits from RECP 
implementation (‘win-win’ 
premise) 

Outcomes (Contributing) 
Outcome 1: 
RECP Capacity:  
NCPP-Moldova delivers value-
adding RECP services to 
enterprises, government 
organizations and other 
relevant stakeholders 

1.1. Recognition of NCPP-Moldova by 
private and public sectors and civil 
society 

 Final project evaluation  

 Annual activity, management 
and governance reports of 
NCPP-Moldova 

 Appreciation received for 
NCPP activities from third 
parties (government, industry 
and professional associations), 
as for example reflected in 
their respective annual reports  

 Limited uptake of RECP by 
enterprises of the target 
groups is at least in part a 
result of lacking supply of 
appropriate RECP services 
that deliver value to 
enterprises and other 
organizations in the target 
sectors 
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Narrative summary Indicators  Means of verification Assumptions 

Outcome 2:  
RECP Implementation: 
RECP concepts, methods, 
practices and technologies 
have been implemented by 
enterprises and other 
organizations in Moldova and 
their environment, resource use 
and economic benefits have 
been monitored and verified (48) 

2.1. Reduced waste and pollution 
intensities of enterprises 

2.2. Increased resource productivity of 
enterprises 

2.3. Reduced operational and 
compliance costs of enterprises 

 Environment, financial and/or 
sustainability reports of 
enterprises 

 Annual report of NCPP-
Moldova 

 Final project evaluation  

 There is insufficient 
consideration of the potential 
and importance of RECP as 
cornerstone for improved 
environmental and utility 
services, including water, 
sanitation, waste and waste 
water.  

 Availability of compelling 
success stories with 
environmental, resource use 
and cost benefits of RECP 
implementation would 
accelerate the wider 
consideration and uptake of 
RECP concepts, methods 
and practices. 

Outcome 3:  
RECP Policy and Strategy  
Mechanisms for mainstreaming 
RECP concepts and policy 
instruments have been created 
at suitable administrative levels 
in relevant policies and 
regulations in Moldova 

3.1. Increased role for RECP in 
environmental, industry and other 
relevant policies at appropriate 
administrative levels 
 

 Annual reports of NCPP 
Moldova 

 Final project evaluation  

 Publication of relevant policies, 
strategies and guidelines by 
the government of the 
Republic of Moldova 

 Consideration and uptake of 
RECP methods by 
enterprises and other 
organizations is constrained 
by lack of policy incentives 

Work-stream 1: RECP Capacity 

__________________ 

48
 Monitoring of benefits will follow the framework outlined in: Enterprise level resource productivity and environmental pollution intensity indicators: a primer for Small and 

Medium Enterprises, UNIDO and UNEP, 2010. 
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Narrative summary Indicators  Means of verification Assumptions 

Output 1.1: NCPP-Moldova set 
up and operating as per agreed 
institutional and governance 
provisions 

1.1.1. Effective guidance and 
supervision of NCPP-Moldova by 
National executive board and 
Advisory Forum following good 
international practices (49) 

1.1.2. Annual work plan and 
progress reports on NCPP activities 
and achievements 

 Meeting minutes of Executive 
Board and Advisory Forum 

 Annual work plans and 
progress reports of NCPP 
Moldova 

 Final project evaluation 

 Solid institutional foundation 
and transparent governance 
mechanisms are required to 
bolster national ownership 
and continuity of service 
delivery. 

Key Activities 
1.1.1. Establishment of National executive board and Advisory forum 

and formalisation of its relationships with key project personnel and 
host institution 

1.1.2. Preparation of annual work plans for NCPP Moldova and 
endorsement by National executive board 

1.1.3. Management and implementation of agreed project activities by 
NCPP Moldova through host institution and associated national and 
international experts 

1.1.4. Preparation of bi-annual activity reports on NCPP-Moldova and 
review by National executive board 

Output 1.2: Staff and 
associated experts of NCPP 
Moldova trained in basic and 
advanced RECP methods and 
applications 

1.2.1. National experts trained in 
basic RECP assessment methods 
(target 20 experts) 

1.2.2. Training delivered on three 
advanced/associated RECP topics 

 Annual reports of NCPP-
Moldova 

 Attendance records for training 
events 

 Lacking professional capacity 
for delivery of value adding 
RECP services prevents 
enterprises in the target 

__________________ 

49
 Taking due consideration of: Good Management, Organization and Governance Practices: a primer for the providers of services in resource efficient and cleaner production, 

UNIDO and UNEP, 2010. 
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Narrative summary Indicators  Means of verification Assumptions 

Key activities: 
1.2.1. Basic training of national experts in RECP assessment 

methods, in two rounds, using UNIDO CP Toolkit as the basic 
resource 

1.2.2. Advanced training for national experts on three topics 

 Training materials produced 
and utilized 

sectors from considering and 
implementing RECP 
opportunities 

Output 1.3: Awareness and 
understanding of RECP 
opportunities and benefits 
improved at the national and 
regional levels among 
enterprises, government and 
civil society 

1.3.1. Internet website and help-
desk 

1.3.2. Awareness seminars (target 
12) 

1.3.3. National conferences (target 
2) 

 Annual reports of NCPP 
Moldova 

 Availability of promotion 
materials 

 Proceedings of national 
conference 

 Attendance records of 
awareness seminars 

 Availability and currency of 
internet web-site and help-
desk 

 Awareness and knowledge of 
opportunities for and benefits 
of RECP is very low among 
enterprises and government 
agencies in Moldova 

Key activities: 
1.3.1. Establish, update and maintain interactive bi-lingual website on 

RECP in Moldova 
1.3.2. Organize and host two national RECP conferences or symposia 
1.3.3. Organize and deliver awareness and dissemination seminars in 

different regions, for different target groups and/or sectors 
 

Work stream 2: RECP Implementation 
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Narrative summary Indicators  Means of verification Assumptions 

Output 2.1: Potential for 
reduction of waste and effluent 
generation and water use 
demonstrated in Moldovan 
enterprises and other 
organizations  

2.1.1. Implementation of RECP 
methods and practices in 
demonstration companies in target 
sectors (target 30+ ‘demonstration’ 
enterprises) 

2.1.2. Monitored resource 
productivity, environment and 
economic benefits as achieved by 
participating enterprises  

2.1.3. At least five enterprise 
success stories of RECP 
implementation per sector (target: 
15+ success stories) 

 Activity reports NCPP Moldova 

 RECP assessment reports for 
demonstration companies 

 Enterprise success stories with 
documented economic, 
environmental and other 
benefits (using common 
indicator framework (50)) 

 RECP methods, practices 
and technologies can be 
utilised to achieve significant 
reductions in waste and 
effluent generation and water 
use in the target sectors 

Key activities  
2.1.1. Identification and recruitment of demonstration companies from 

priority sectors 
2.1.2. In depth assessments in demonstration companies in two 

rounds (in combination with 1.2.1) 
2.1.3. Follow up monitoring and evaluation of benefits achieved after 

RECP implementation in participating demonstration companies 
2.1.4. Preparation, publication and dissemination of enterprise 

success stories 

__________________ 

50
 Monitoring of benefits will follow the framework outlined in: Enterprise level resource productivity and environmental pollution intensity indicators: a primer for Small and 

Medium Enterprises, UNIDO and UNEP, 2010. 
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Narrative summary Indicators  Means of verification Assumptions 

Output 2.2: Mechanisms 
developed, trialled and installed 
for regional replication and 
scaling up of RECP in 
Moldovan enterprises and other 
organizations 

2.2.1. Regional replication 
programme developed and 
delivered in four regions 

2.2.2. Successful completion of 
replication programme by at least 
60 enterprises 

2.2.3. Monitored resource 
productivity, environment and 
economic benefits of participating 
enterprises 

2.2.4. Booklet on RECP successes 
for each participating region 

 Activity reports of NCPP 
Moldova 

 Resource materials for the 
replication programme 

 Success booklets for each 
participating region with 
documented economic, 
environmental and other 
benefits (using common 
indicator framework (51)) 

Key Activities: 
2.2.1. Development of regional replication programme, including 

resource materials 
2.2.2. Promotion of regional replication programme in four regions 

and recruitment of companies 
2.2.3. Delivery of the replication programme in four regions over two 

rounds 
2.2.4. Evaluation of impact of each replication programme on 

participating businesses and preparation and distribution of success 
booklet 

__________________ 

51
 Monitoring of benefits will follow the framework outlined in: Enterprise level resource productivity and environmental pollution intensity indicators: a primer for Small and 

Medium Enterprises, UNIDO and UNEP, 2010. 
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Narrative summary Indicators  Means of verification Assumptions 

Output 2.3: Pilot projects for 
adaptation and adoption of 
innovative RECP technologies 
developed, evaluated and 
promoted for investment and 
implementation 

2.3.1. Appropriate key RECP 
technologies identified for target 
sectors 

2.3.2. Formulation and promotion of 
technology pilot projects, including 
detailed feasibility and investment 
analysis (target 15+ enterprises) 

 Activity reports of NCPP 
Moldova 

 Technology and financial 
proposals for participating 
enterprises along with 
projected economic, 
environmental and other 
benefits (using common 
indicator framework (52)) 

Key activities: 
2.3.1. Undertake technology gap assessment and identify appropriate 

RECP technologies 
2.3.2. Undertake detailed feasibility and investment analysis for 

selected RECP technologies with high potential 
2.3.3. Prepare and promote pilot projects involving innovative RECP 

technology 
Output Category 3: RECP Policy and Strategy 

Output 3.1: Policy assessment 
carried out and RECP strategy 
formulated 

3.1.1. Policy gap assessment report 
3.1.2. Proposed RECP strategy 
3.1.3. Records of stakeholders 

consultations and endorsement 

 Policy gap assessment report 

 Publication of RECP strategy 

 Records of stakeholders’ 
consultations 

 Activity report of NCPP 
Moldova 

 Government of the Republic 
of Moldova and relevant 
stakeholders from business 
sector and civil society are 
interested and committed to 
develop, implement and 
enforce RECP-conducive 
policy and regulations 

Key Activities: 
3.1.1. Undertake review of existing policies and strategies 
3.1.2. Consult key stakeholders from government, business and civil 

society 
3.1.3. Prepare and promote national RECP strategy 

__________________ 

52
 Monitoring of benefits will follow the framework outlined in: Enterprise level resource productivity and environmental pollution intensity indicators: a primer for Small and 

Medium Enterprises, UNIDO and UNEP, 2010. 
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Narrative summary Indicators  Means of verification Assumptions 

Output 3.2: National action plan 
for RECP developed inclusive 
of appropriate implementation 
mechanisms 

3.2.1. National RECP action plan 
developed and promoted 

3.2.2. Policy makers trained 

 National RECP action plan 

 Records of training activities 

 Activity reports of NCPP 
Moldova 

Key Activities:  
3.2.1. Identification and prioritization of key actions and policy 

instruments in national RECP strategy 
3.2.2. Training of policy makers in prioritized policy instruments 
3.2.3. Proposals for institutional embedment of prioritized policy 

instruments developed and promoted for further development and 
implementation 

Output 3.3: Implementation and 
enforcement capacity of 
government for RECP-related 
policy and legislation enhanced 

3.3.1. Implementation pilots 
undertaken with key policy 
instruments 

 Reports of completed policy 
trials, including results, lessons 
learned and recommendations 
for further deployment 

Key Activities: 
3.3.1. Plan and implement pilot projects with agreed priority policy 

instruments 
3.3.2. Evaluate pilot findings and provide recommendations for 

mainstreaming of lessons learned in regular policy practice 
Output 3.4: Institutional 
framework for sustained RECP 
advocacy and RECP service 
delivery established 

3.4.1. Agreement on appropriate 
institutional set up and possibly 
legal entity for NCPP-Moldova 

3.4.2. Business and operational 
plans for continued operation of 
NCPP Moldova 

 Publication of strategic and 
business plans for continued 
operation of NCPP Moldova 

Key Activities: 
3.4.1. Development of long term strategy for independent operation of 

NCPP Moldova with appropriate institutional and legal legitimacy 
3.4.2. Prepare and business and operational plans for operation of 

NCPP Moldova 
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Annex 2: Job descriptions 
 
 
Post title:  International evaluation expert (Project evaluation)  
Duration: 25 working days, including 5-6 working days fact finding mission in 

Moldova and one working day in Vienna 
Date required:     3rd June 2015, completed before 10th August 2015 
Duty station: Chisinau, Republic of Moldova, with national travel within Moldova, as 

required for fact finding 
Counterpart:     Ministry of Environment and Ministry of Economy,  

   Republic of Moldova 
 

 
Under the direct supervision of the UNIDO Headquarters evaluation manager and with 
the support of the project Manager, the International evaluation expert is responsible to 
carry out the following tasks:  
 

Tasks Expected 
duration 

Expected results 

Undertake desk review of management, 
activity, output and related documents of the 
project and prepare initial set of evaluation 
findings and questions for clarification and 
additional data collection during field fact 
finding mission 

7 working 
days 

 Inception note with key 
findings and outstanding 
issues, submitted to 
evaluation manager  

Undertake field mission to Moldova to 
consult project partners and beneficiaries, to 
verify and complete preliminary evaluation 
findings from desk review 

6 working 
days 

(MOLDOVA) 

 Completed additional fact 
finding and data evaluation  

Presentation and discussion of preliminary 
findings  

1 working 
days 

(UNIDO HQ) 

 Preliminary findings 
discussed with UNIDO staff 
and feedback obtained 

Prepare and submit draft report of final 
evaluation, including evaluation findings and 
recommendations and lessons learned  

8 working 
days 

 Draft evaluation report 
submitted to evaluation 
manager for review  

Finalize evaluation report, on basis of 
comments and suggestions received 
through evaluation manager 

3 working 
days 

 Final evaluation report 
submitted to evaluation 
manager  

 
Requirements 
Relevant university degree; over 5 years project evaluation experience; excellent oral and 
written communication skills in English; demonstrated familiarity with private sector 
development and (corporate) environmental responsibility, including preferably Resource 
Efficient and Cleaner Production. Demonstrated experience in Eastern Europe, Caucasus 
and/or Central Asia is also required and specific experience in Moldova would be 
positively looked upon. Knowledge of Romanian or Russian language is an asset. 
 
Absence of conflict of interest:  
According to UNIDO rules, the consultant must not have been involved in the design 
and/or implementation, supervision and coordination of and/or have benefited from the 
programme/project (or theme) under evaluation. The consultant will be requested to sign a 
declaration that none of the above situations exists and that the consultants will not seek 
assignments with the manager/s in charge of the project before the completion of her/his 
contract with the Office for Independent Evaluation.  
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Post title:  National evaluation expert (Project evaluation)  
Duration: 18 working days,  
Date required:  3rd June 2015, completed before 10th August 2015 
Duty station: Home based (Chisinau, Moldova), with national travel within Moldova, 

as required for fact finding 
Counterpart:  Ministry of Economy and Ministry of Environment, Republic of Moldova 

 
Under the direct supervision of the UNIDO Headquarters evaluation manager and with 
the support of the project manager, the national evaluation expert is responsible to carry 
out the following tasks:  
 

Tasks Expected 
duration 

Expected results 

Assist international evaluation expert with 
summary of activities and achievements of the 
project as input for the final evaluation 

 
3 working 

days 

 Concise summary of status 
of implementation and 
achievement of the project 
activities relative to the 
project’s logical framework 

Assist international evaluation expert with 
desk review of management, activity, output 
and related documents of the project and on 
basis thereof plan and organize fact finding 
mission for the international project evaluator 

6 working 
days 

 Fact finding mission 
prepared and meeting 
schedule confirmed 

Support the field mission of international 
evaluator and assist him/her in consultations 
of project partners and beneficiaries, to verify 
and complete preliminary evaluation findings 
from desk review 

6 working 
days) 

 Completed additional fact 
finding and data evaluation  

Provide inputs to the draft report of mid-term 
evaluation, including evaluation findings and 
recommendations and lessons learned for 
continued implementation of the project 

2 working 
days 

 Draft evaluation report 
submitted to evaluation 
manager for review 

Provide inputs to the final evaluation report, on 
basis of comments and suggestions received 
through evaluation manager 

1 working 
days 

 Final evaluation report 
submitted to evaluation 
manager  

 
Requirements 
University degree in relevant business, public policy or engineering discipline, Knowledge 
of Moldovan industrial development situation, institutions and programmes, and its 
environmental and resource/energy use situation; Knowledge of UNIDO; and evaluation 
experience.  
 
Absence of conflict of interest:  
According to UNIDO rules, the consultant must not have been involved in the design 
and/or implementation, supervision and coordination of and/or have benefited from the 
programme/project (or theme) under evaluation. The consultant will be requested to sign a 
declaration that none of the above situations exists and that the consultants will not seek 
assignments with the manager/s in charge of the project before the completion of her/his 
contract with the Office for Independent Evaluation.  
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Annex 3: Assessment of evaluation report 

 
Rating system for quality of evaluation reports 

A number rating 1-6 is used for each criterion:  Highly Satisfactory = 6, Satisfactory = 5, 
Moderately Satisfactory = 4, Moderately Unsatisfactory = 3, Unsatisfactory = 2, Highly 
Unsatisfactory = 1, and unable to assess = 0.   
 
  

Report quality criteria 

UNIDO Office for 
Independent 
evaluation 
assessment notes 

Rating 

a. Did the report present an assessment of relevant 
outcomes and achievement of programme 
objectives?  

  

b. Were the report consistent and the evidence 
complete and convincing? 

  

c. Did the report present a sound assessment of 
sustainability of outcomes or did it explain why this 
is not (yet) possible?  

  

d. Did the evidence presented support the lessons 
and recommendations?  

  

e. Did the report include the actual programme costs 
(total and per activity)? 

  

f. Quality of the lessons: Were lessons readily 
applicable in other contexts? Did they suggest 
prescriptive action? 

  

g. Quality of the recommendations: Did 
recommendations specify the actions necessary 
to correct existing conditions or improve 
operations (‘who?’ ‘what?’ ‘where?’ ‘when?)’. Can 
they be implemented? 

  

h. Was the report well written? (Clear language and 
correct grammar)  

  

i. Were all evaluation aspects specified in the TOR 
adequately addressed? 

  

j. Was the report delivered in a timely manner?   



Annex A: Terms of reference of evaluation 

 

 

Annex 4: Table of contents for the evaluation report 

 

I. Executive summary 
 Must be self-explanatory 
 Not more than five pages focusing on the most important findings and 

recommendations 
 Overview showing strengths and weaknesses of the project 

II.  Introduction 
 Information on the evaluation: why, when, by whom, etc. 
 Information sources and availability of information 
 Methodological remarks and validity of the findings 
 Project summary (“fact sheet”, including project structure, objectives, donors, 

counterparts, timing, cost, etc) 

III. Country and project context 
This chapter provides evidence for the assessment under chapter IV (in particular 
relevance and sustainability): 

 Brief description including history and previous cooperation 
 Project specific framework conditions; situation of the country; major changes 

over project duration 
 Positioning of the project (other initiatives of government, other donors, private 

sector, etc.) 
 Counterpart organisation(s); (changes in the) situation of the 

IV. Project planning 
This chapter describes the planning process as far as relevant for the assessment 
under chapter IV: 

 Project identification (stakeholder involvement, needs of target groups 
analysed, depth of analysis, etc.) 

 Project formulation (stakeholder involvement, quality of project document, 
coherence of intervention logic, etc.) 

 Description of the underlying intervention theory (causal chain: inputs-
activities-outputs-outcomes) 

 Funds mobilization 

V. Project implementation 
This chapter describes what has been done and provides evidence for the 
assessment under chapter IV: 
 Financial implementation (overview of expenditures, changes in approach 

reflected by budget revisions, etc.) 
 Management (in particular monitoring, self-assessment, adaptation to changed 

circumstances, etc.) 
 Outputs (inputs used and activities carried out to produce project outputs) 
 Outcome, impact (what changes at the level of target groups could be 

observed, refer to outcome indicators in project document if any) 
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VI. Assessment 

The assessment is based on the analysis carried out in chapter II, III and IV. It 
assesses the underlying intervention theory (causal chain: inputs-activities-
outputs-outcomes). Did it prove to be plausible and realistic? Has it changed 
during implementation? This chapter includes the following aspects: 
 Relevance (evolution of relevance over time: relevance to UNIDO, 

Government, counterparts, target groups) 
 Ownership  
 Efficiency (quality of management, quality of inputs, were outputs produced as 

planned? were synergies with other initiatives sufficiently exploited? Did 
UNIDO draw on relevant in-house and external expertise? Was management 
results oriented?) 

 Effectiveness and impact (assessment of outcomes and impact, reaching 
target groups) 

 Sustainability  
 If applicable: overview table showing performance by outcomes/outputs 
 Assessment of gender mainstreaming 
 Procurement issues 

VII. Issues with regard to a possible next phase 
 Assessment, in the light of the evaluation, of proposals put forward for a 

possible next phase  
 Recommendations on how to proceed under a possible next phase, overall 

focus, outputs, activities, budgets, etc.  

VIII. Recommendations 
 Recommendations must be based on evaluation findings 
 The implementation of the recommendations must be verifiable (indicate 

means of verification)  
 Recommendations must be actionable; addressed to a specific officer, group 

or entity who can act on it; have a proposed timeline for implementation 
 Recommendations should be structured by addressees: 

o UNIDO 
o Government and/or counterpart organisations 
o Donor 

IX. Lessons learned 
 Lessons learned must be of wider applicability beyond the evaluated project 

but must be based on findings and conclusions of the evaluation  
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Annex B: Project logical framework 

Narrative summary Indicators Means of verification Assumptions 

Objective 

Programme objective: 
Improve resource productivity 
and environmental performance 
of enterprises and other 
organizations in Moldova and 
thereby contribute to 
sustainable industrial 
development and generation of 
employment and incomes  

Aspects: 
4. Environment: reduced 

environmental footprint (53) of 
enterprises  

5. Production efficiency: increased 
resource productivity (54) and 
reduced operational and/or 
compliance costs of enterprises  

6. Policy and institutional: conducive 
policies and regulations 
implemented and enforced and 
RECP promoted by strong national 
custodian 

 Final project evaluation  
 Aggregated results from 

demonstration and 
replication projects (outputs 
2.1-2.3)  

 Publication of new policies, 
legislation and/or guidelines 
(national gazette or 
otherwise) 

 

Outcome (Principal) 
RECP concepts, methods, 
practices, technologies and 
policies implemented by 
enterprises, government 
authorities and other 
stakeholders in Moldova 

3. RECP activities of enterprises 

4. RECP activities of government 
authorities 

 Final project evaluation  
 Annual reports of 

enterprises, government 
agencies and other 
stakeholders  

 RECP is beneficial for 
enterprises in Moldova and 
these can appropriate 
tangible and measurable 
benefits from RECP 
implementation (‘win-win’ 
premise) 

Outcomes (Contributing) 

__________________ 

53
 Environmental footprint is used as a shorthand for the total of the impacts of an enterprise on its surrounding environment, in particular through its discharges of waste and 

emissions; noise, odor, radiation and/or other nuisance factors; and impact on the quality of local ecosystems (through e.g. extraction of water and harvesting or extracting of 
other natural resources). The total of environmental impacts of a business can in principle be expressed with a proxy, aggregated environmental pressure indicator such as 
ecological footprint. Improvements in the environmental performance of the business over time are best expressed in terms of pollution intensities, i.e. kg waste per ton of 
product or kg of GHG emission per ton of product. 
54

 Resource productivity is concerned with the productive use of natural resources by the enterprise or other organization as measured in the ratio of value creation or 
productive output per unit of resource consumption (including water, energy and materials), e.g. MVA/energy (USD/MJ) or MVA/water (USD/GL). 
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Narrative summary Indicators Means of verification Assumptions 

Outcome 1: 
RECP capacity:  
NCPP-Moldova delivers value-
adding RECP services to 
enterprises, government 
organizations and other relevant 
stakeholders 

1.2. Recognition of NCPP-Moldova by 
private and public sectors and civil 
society 

 Final project evaluation  
 Annual activity, management 

and governance reports of 
NCPP-Moldova 

 Appreciation received for 
NCPP activities from third 
parties (government, industry 
and professional 
associations), as for example 
reflected in their respective 
annual reports  

 Limited uptake of RECP by 
enterprises of the target 
groups is at least in part a 
result of lacking supply of 
appropriate RECP services 
that deliver value to 
enterprises and other 
organizations in the target 
sectors 

Outcome 2:  
RECP Implementation: 
RECP concepts, methods, 
practices and technologies have 
been implemented by 
enterprises and other 
organizations in Moldova and 
their environment, resource use 
and economic benefits have 
been monitored and verified (55) 

2.4. Reduced waste and pollution 
intensities of enterprises 

2.5. Increased resource productivity of 
enterprises 

2.6. Reduced operational and 
compliance costs of enterprises 

 Environment, financial and/or 
sustainability reports of 
enterprises 

 Annual report of NCPP-
Moldova 

 Final project evaluation  

 There is insufficient 
consideration of the 
potential and importance of 
RECP as cornerstone for 
improved environmental 
and utility services, 
including water, sanitation, 
waste and waste water.  

 Availability of compelling 
success stories with 
environmental, resource 
use and cost benefits of 
RECP implementation 
would accelerate the wider 
consideration and uptake 
of RECP concepts, 
methods and practices. 

__________________ 

55
 Monitoring of benefits follow the framework outlined in: Enterprise level resource productivity and environmental pollution intensity indicators: a primer for Small and 

Medium Enterprises, UNIDO and UNEP, 2010. 
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Narrative summary Indicators Means of verification Assumptions 

Outcome 3:  
RECP policy and strategy  
Mechanisms for mainstreaming 
RECP concepts and policy 
instruments have been created 
at suitable administrative levels 
in relevant policies and 
regulations in Moldova 

3.2. Increased role for RECP in 
environmental, industry and other 
relevant policies at appropriate 
administrative levels 

 

 Annual reports of NCPP-
Moldova 

 Final project evaluation  
 Publication of relevant 

policies, strategies and 
guidelines by the 
Government of the Republic 
of Moldova 

 Consideration and uptake 
of RECP methods by 
enterprises and other 
organizations is 
constrained by lack of 
policy incentives 

Work-stream 1: RECP Capacity 

Output 1.1: NCPP-Moldova set 
up and operating as per agreed 
institutional and governance 
provisions 

1.1.3. Effective guidance and 
supervision of NCPP-Moldova by 
National executive board and 
Advisory Forum following good 
international practices (56) 

1.1.4. Annual work plan and 
progress reports on NCPP activities 
and achievements 

 Meeting minutes of Executive 
board and Advisory forum 

 Annual work plans and 
progress reports of NCPP 
Moldova 

 Final project evaluation 

 Solid institutional 
foundation and transparent 
governance mechanisms 
are required to bolster 
national ownership and 
continuity of service 
delivery. 

__________________ 

56
 Taking due consideration of: Good Management, Organization and Governance Practices: a primer for the providers of services in resource efficient and cleaner production, 

UNIDO and UNEP, 2010. 
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Narrative summary Indicators Means of verification Assumptions 

Key Activities 

1.1.5. Establishment of National executive board and Advisory forum 
and formalization of its relationships with key project personnel and 
host institution 

1.1.6. Preparation of annual work plans for NCPP-Moldova and 
endorsement by National executive board 

1.1.7. Management and implementation of agreed project activities by 
NCPP-Moldova through host institution and associated national and 
international experts 

1.1.8. Preparation of bi-annual activity reports on NCPP-Moldova and 
review by National executive board 

Output 1.2: Staff and associated 
experts of NCPP-Moldova 
trained in basic and advanced 
RECP methods and applications 

1.2.3. National experts trained in 
basic RECP assessment methods 
(target 20 experts) 

1.2.4. Training delivered on three 
advanced/associated RECP topics 

 Annual reports of NCPP-
Moldova 

 Attendance records for 
training events 

 Training materials produced 
and utilized 

 Lacking professional 
capacity for delivery of 
value adding RECP 
services prevents 
enterprises in the target 
sectors from considering 
and implementing RECP 
opportunities 

Key activities: 
1.2.3. Basic training of national experts in RECP assessment methods, 

in two rounds, using UNIDO CP Toolkit as the basic resource 

1.2.4. Advanced training for national experts on three topics 

Output 1.3: Awareness and 
understanding of RECP 
opportunities and benefits 
improved at the national and 
regional levels among 
enterprises, government and 
civil society 

1.3.4. Internet website and help-
desk 

1.3.5. Awareness seminars (target 
12) 

1.3.6. National conferences (target 
2) 

 Annual reports of NCPP-
Moldova 

 Availability of promotion 
materials 

 Proceedings of national 
conference 

 Awareness and knowledge 
of opportunities for and 
benefits of RECP is very 
low among enterprises and 
government agencies in 
Moldova 
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Narrative summary Indicators Means of verification Assumptions 

Key activities: 
1.3.4. Establish, update and maintain interactive bi-lingual website on 

RECP in Moldova 

1.3.5. Organize and host two national RECP conferences or symposia 

1.3.6. Organize and deliver awareness and dissemination seminars in 
different regions, for different target groups and/or sectors 

 

 

 

 

 

 

 

 

 

 

 

 

 Attendance records of 
awareness seminars 

 Availability and currency of 
internet web-site and help-
desk 

Work stream 2: RECP Implementation 



Annex B: Project logical framework 

    

 

 

Narrative summary Indicators Means of verification Assumptions 

Output 2.1: Potential for 
reduction of waste and effluent 
generation and water use 
demonstrated in Moldovan 
enterprises and other 
organizations  

2.1.4. Implementation of RECP 
methods and practices in 
demonstration companies in target 
sectors (target 30+ ‘demonstration’ 
enterprises) 

2.1.5. Monitored resource 
productivity, environment and 
economic benefits as achieved by 
participating enterprises  

2.1.6. At least five enterprise 
success stories of RECP 
implementation per sector (target: 
15+ success stories) 

 Activity reports NCPP-
Moldova 

 RECP assessment reports 
for demonstration companies 

 Enterprise success stories 
with documented economic, 
environmental and other 
benefits (using common 
indicator framework (57)) 

 RECP methods, practices 
and technologies can be 
utilized to achieve 
significant reductions in 
waste and effluent 
generation and water use 
in the target sectors 

Key activities  
2.1.5. Identification and recruitment of demonstration companies from 

priority sectors 

2.1.6. In depth assessments in demonstration companies in two rounds 
(in combination with 1.2.1) 

2.1.7. Follow up monitoring and evaluation of benefits achieved after 
RECP implementation in participating demonstration companies 

2.1.8. Preparation, publication and dissemination of enterprise success 
stories 

__________________ 

57
 Monitoring of benefits follow the framework outlined in: Enterprise level resource productivity and environmental pollution intensity indicators: a primer for Small and 

Medium Enterprises, UNIDO and UNEP, 2010. 
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Narrative summary Indicators Means of verification Assumptions 

Output 2.2: Mechanisms 
developed, trialed and installed 
for regional replication and 
scaling up of RECP in Moldovan 
enterprises and other 
organizations 

2.2.5. Regional replication 
programme developed and 
delivered in four regions 

2.2.6. Successful completion of 
replication programme by at least 
60 enterprises 

2.2.7. Monitored resource 
productivity, environment and 
economic benefits of participating 
enterprises 

2.2.8. Booklet on RECP successes 
for each participating region 

 Activity reports of NCPP-
Moldova 

 Resource materials for the 
replication programme 

 Success booklets for each 
participating region with 
documented economic, 
environmental and other 
benefits (using common 
indicator framework (58)) 

Key Activities: 
2.2.5. Development of regional replication programme, including 

resource materials 

2.2.6. Promotion of regional replication programme in four regions and 
recruitment of companies 

2.2.7. Delivery of the replication programme in four regions over two 
rounds 

2.2.8. Evaluation of impact of each replication programme on 
participating businesses and preparation and distribution of success 
booklet 

__________________ 

58
 Monitoring of benefits follow the framework outlined in: Enterprise level resource productivity and environmental pollution intensity indicators: a primer for Small and 

Medium Enterprises, UNIDO and UNEP, 2010. 
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Narrative summary Indicators Means of verification Assumptions 

Output 2.3: Pilot projects for 
adaptation and adoption of 
innovative RECP technologies 
developed, evaluated and 
promoted for investment and 
implementation 

2.3.3. Appropriate key RECP 
technologies identified for target 
sectors 

2.3.4. Formulation and promotion of 
technology pilot projects, including 
detailed feasibility and investment 
analysis (target 15+ enterprises) 

 Activity reports of NCPP-
Moldova 

 Technology and financial 
proposals for participating 
enterprises along with 
projected economic, 
environmental and other 
benefits (using common 
indicator framework (59)) 

Key activities: 
2.3.4. Undertake technology gap assessment and identify appropriate 

RECP technologies 

2.3.5. Undertake detailed feasibility and investment analysis for 
selected RECP technologies with high potential 

2.3.6. Prepare and promote pilot projects involving innovative RECP 
technology 

Output Category 3: RECP policy and strategy 

Output 3.1: Policy assessment 
carried out and RECP strategy 
formulated 

3.1.4. Policy gap assessment report 
3.1.5. Proposed RECP strategy 

3.1.6. Records of stakeholders 
consultations and endorsement 

 Policy gap assessment 
report 

 Publication of RECP strategy 

 Records of stakeholders’ 
consultations 

 Activity report of NCPP-
Moldova 

 Government of the 
Republic of Moldova and 
relevant stakeholders from 
business sector and civil 
society are interested and 
committed to develop, 
implement and enforce 
RECP-conducive policy 
and regulations 

Key Activities: 
3.1.4. Undertake review of existing policies and strategies 

3.1.5. Consult key stakeholders from government, business and civil 
society 

3.1.6. Prepare and promote national RECP strategy 

__________________ 

59
 Monitoring of benefits follow the framework outlined in: Enterprise level resource productivity and environmental pollution intensity indicators: a primer for Small and 

Medium Enterprises, UNIDO and UNEP, 2010. 
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Narrative summary Indicators Means of verification Assumptions 

Output 3.2: National action plan 
for RECP developed inclusive of 
appropriate implementation 
mechanisms 

3.2.3. National RECP action plan 
developed and promoted 

3.2.4. Policy makers trained 

 National RECP action plan 

 Records of training activities 

 Activity reports of NCPP-
Moldova 

Key Activities:  
3.2.4. Identification and prioritization of key actions and policy 

instruments in national RECP strategy 

3.2.5. Training of policy makers in prioritized policy instruments 

3.2.6. Proposals for institutional embedment of prioritized policy 
instruments developed and promoted for further development and 
implementation 

Output 3.3: Implementation and 
enforcement capacity of 
government for RECP-related 
policy and legislation enhanced 

3.3.2. Implementation pilots 
undertaken with key policy 
instruments 

 Reports of completed policy 
trials, including results, 
lessons learned and 
recommendations for further 
deployment Key Activities: 

3.3.3. Plan and implement pilot projects with agreed priority policy 
instruments 

3.3.4. Evaluate pilot findings and provide recommendations for 
mainstreaming of lessons learned in regular policy practice 

Output 3.4: Institutional 
framework for sustained RECP 
advocacy and RECP service 
delivery established 

3.4.3. Agreement on appropriate 
institutional set up and possibly 
legal entity for NCPP-Moldova 

3.4.4. Business and operational 
plans for continued operation of 
NCPP-Moldova 

 Publication of strategic and 
business plans for continued 
operation of NCPP-Moldova 

Key Activities: 
3.4.3. Development of long term strategy for independent operation of 

NCPP-Moldova with appropriate institutional and legal legitimacy 

3.4.4. Prepare and business and operational plans for operation of 
NCPP-Moldova 
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Annex C: Project history and previous cooperation 

Various donors initiated from 2000 onward RECP and related projects in the Republic 
of Moldova, including: 

 The Government of Norway provided long term support for Cleaner production and 
Energy efficiency between 2001 and 2008, implemented by Energy Savings 
International and the Norwegian Society of Chartered Engineers. Training 
programmes were delivered on Environmental Management Systems (EMS), 
industrial and building energy efficiency and cleaner production in four cities in 
Moldova (Chisinau, Balty, Tiraspol and Comrat). According to the project 
completion report60, 27 manufacturing companies benefitted from implementation 
of 197 CP options with a total investment cost of approximately 1 million USD and 
annual savings exceeding 1.5 million USD. The Moldovan Cleaner Production and 
Energy Efficiency Centre (MCPEEC) would have been established, and had been 
reported to have become financially independent from July 2005. A revolving fund 
was created with a capitalization of USD 25,000 and provided loans to four 
companies for implementation of CP options with total investment value just over 
USD 34,000. Moreover, an Energy Efficiency Audit Unit was established, trained 
and equipped at the Technical University of Moldova. 

 The Government of the Czech Republic provided funding to the Czech Cleaner 
Production Centre to provide CP training and undertake CP assessments in six 
enterprises in Moldova, during 2001-2003. Total identified annual savings mounted 
up to € 450,00061. 

 The government of The Netherlands provided funding for the preparatory stage for 
an environmental centre for the wine industry, with a view to start producing 
organic wines in the Republic of Moldova. The project was terminated mid-way. 

 The European Commission provided through its Tempus Programme funding for a 
Joint European project on education through Master courses in Environment and 
Clean technologies, which continue to be delivered through TUM62. 

 The European Commission also supported under its Technical Assistance for 
Commonwealth of Independent States (TACIS) Programme between February 
2003 and October 2005 a regional Cleaner Production Programme for Moldova, 
Georgia and Kazakhstan. The project was implemented by an international 
consortium led by the Polish Cleaner Production Technology Centre, and utilized 
the Regional Environment Centre (REC) in Moldova as its local counterpart.  

In 2010, the NCPP-Moldova made an attempt to take stock of remnants of the above 
mentioned projects. However, it was not possible to identify any ongoing activities or 
impacts from these above mentioned projects. Hence it was concluded that neither 
these earlier projects had a sustainable impact on RECP promotion in the country.  

Jointly these projects, and possibly others, had confirmed that Cleaner Production 
could be meaningfully applied in the Moldavian industrial sector, even though their 

__________________ 

60
 Cleaner Production and Energy Efficiency in the Republic of Moldova: status report December 2007, 

Energy Savings International, Oslo, Norway, www.ensi.no/uploads/071219.lt.status_report_2007.pdf.  

61
 Building Capacities for Application of Pollution Prevention Strategies in Moldova, Czech Cleaner 

Production Centre, Prague, http://www.ircon.cz/en/moldova-3 and www.cir.cz/history0/482715/1833872.  

62
 www.utm.md/master/en/index.html. 

http://www.ensi.no/uploads/071219.lt.status_report_2007.pdf
http://www.cir.cz/history0/482715/1833872
http://www.utm.md/master/en/index.html
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collective impact on the uptake of RECP in the sector had been relatively modest. 
Professional training appeared to have been most successful; also prior efforts had 
been invested in information and awareness activities and industry pilot projects. 
While some outputs had been produced, information on further RECP implementation 
is not existent. It appeared that in order to provide a solid foundation for promoting of 
RECP, more attention was needed to be paid to the monitoring of current 
implementation and benefits thereof. 

In the absence of evidence of ongoing implementation or replication of CP in the 
country, the Government of the Republic of Moldova requested in 2008 the assistance 
of UNIDO to establish a National Cleaner Production Programme in Moldova. A project 
was formulated during 2008 and in 2009 the Government of the Czech Republic 
funded UNIDO to implement the first preparatory stage between June 2009 and 
December 2010. This preparatory stage confirmed the applicability and benefits of 
RECP in Moldova, and succeeded in bolstering interest from the national government 
and business sectors. It also revealed the need for further assistance for 
domestication (or customization) and institutionalization of RECP in the country, for 
which this project document was prepared based on inputs derived from consultations 
with business and government sectors, civil society and donor representatives. 

In order to foster country ownership and built institutional capacity on RECP in the 
country a National executive board (NEB) was set up comprising governmental, 
enterprises, academia and civil society membership to advocate the NCPP-Moldova 
and oversight its activities. 

The status of past CP related projects in Moldova was reviewed as part of the 
preparatory NCPP-Moldova activities and was completed in the mid of 2010 on the 
basis of available documents and follow up enquiries and on-site discussions with 
companies and experts involved. 
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Project planning and reporting documents63 

 UNIDO RECP programme concept for support to National cleaner production 
programme: Republic of Moldova 2011 – 2013, concept for discussion 
(November 2010). 

 Project document “National Cleaner Production Programme (NCPP): Republic 
of Moldova” (UE/MOL/10/x01), June 2011. 

 2012 Activity report. 
 2013 Progress report and 2014 Work plan. 
 2014 Annual progress report 
 Minutes of the National executive board meetings held in 2011 – 2015. 
 Sample records on recruitment of project staff, national and international 

experts. 

Project outputs - Work stream 1 RECP capacity 

 Website of Moldova NCPP: http://www.ncpp.md/en. 
 Project brochure on National Cleaner Production Programme in the Republic of 

Moldova (2013). 
 Project brochure on RECP clubs (2013). 
 Records of outreach on various local, national and international events 

(National Green Growth Policy Dialogue, technical conference, EAP 
stakeholder consultations) (2012-2015) 

 Sample of attendance records for RECP Club awareness raising events (e.g. 
Causeni on 2 Sept 2013, Ungheni on 19 Sept 2013, Causeni on 11 March 
2015). 

 Sample of attendance records for RECP training sessions. 
 Samples of case study success stories (e.g. Agrofera-BM, Rhei-Vit Causeni 

branch, Doina Vin Stauceni, FEC). 
 Conference publication of the Technical University of Moldova “Resource 

efficient and cleaner production in Moldova – Lessons Learnt” by Lucia Sop 
and Johannes Fresner (2014). 

 Customised guideline on RECP replication through Regional RECP Clubs 
Model (2013). 

 Customised guideline on RECP assessments in public buildings in Moldova 
(2013). 

Project outputs - Work stream 2 RECP demonstration 

 Extensive samples of RECP assessment reports produced for demonstration 
companies (2012-2015). 

 Excel spreadsheet with RECP benefits assessed companies and club members 
in three regions 2012-2014 (version 12 June 2015). 

__________________ 

63
 The listed Project activity/progress reports were produced for the National Executive Board and therefore 

purposely excluded financial details. Complementary donor reports have been provided to donor with 

financial details. 

http://www.ncpp.md/en
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 Excel spreadsheet with final RECP results from assessments of public 
institutions (version 12 June 2015). 

Project outputs - Work stream 3 policy and strategy 

 Project document “Policy Measures to Promote Resource Efficient and Cleaner 
Production in the Republic of Moldova”, produced by Thomas Lindhqvist, IIIEE, 
Lund University, Sweden (2013). 

 Consideration and communication records of proposals submitted to the 
National Environmental Strategy 2014- 2023 (as included in Annex 6 of the 
2014 Annual Progress Report). 

 Discussion document “Strategic priorities for RECP implementation in the 
Republic of Moldova” (March 2015). 

 Proposals for “Policy Plan for RECP Strategy Promotion in the Republic of 
Moldova” (March 2015) 

 Records of stakeholders’ consultations on RECP policy and strategy (21 Nov 
2012 and 16 March 2015). 

 Draft “Roadmap on RECP Strategy” for the Republic of Moldova (11 June 
2015). 

 Material and supporting communications for RECP policy briefing session 
(June 2015). 

Project outputs – Overall 

 Expressions of appreciations received for NCPP-Moldova activities from third 
parties (government, industry and professional associations)  

o See annex 2 in the project progress report Q1-Q2, 2012 

o http://mediu.gov.md/index.php/serviciul-de-presa/noutati/938-lansarea-
programului-national-de-producere-mai-pura  

o http://www.crungheni.md/news/?nid=9ccbcb68228f84cf371fda585ebf34c
9  

o http://www.primaria.causeni.org/noutati/499-la-cueni-s-a-constituit-
clubul-nu-risipi-.html  

Reference documents 

 PRE-SME – Promoting resource efficiency in small & medium sized 
enterprises. Industrial training handbook. UNIDO/UNEP (2010).  

 Enterprise-Level Indicators for resource efficiency and pollution intensity: a 
primer for small and medium sized enterprises, UNIDO/UNEP (2010).  

 Good organization, management and governance practices: a primer for 
providers of services in resource efficient and cleaner production, 
UNIDO/UNEP, Vienna/Paris, Austria/France (2010). 

 Nairobi declaration of the Global network for resource efficient and cleaner 
production in developing and transition countries (RECP net), Nairobi, 19 
October 2011. 

 UNIDO, Cleaner production toolkit (2006).
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Year 2012 

Table: Overview of key dates and project activities in 2012 

Date Location Activity Description 

9-11 January 
2012 

Chisinau Basic RECP 
training 

Delivery of basic RECP training, 
combined with on-site guidance in 
food and construction materials 
companies 

4 April 2012  Chisinau NEB meeting Activities report presented with focus 
on the training of national experts 
and startup of comprehensive RECP 
assessments in the 
enterprises/organizations 

9-11 April  Chisinau Follow up RECP 
training 

Preliminary stages of the 
assessments had been presented, 
and their progress using the RECP 
methodology  

22 May 2012 Chisinau NCPP launching 
event 

NCPP-Moldova launching provided 
an opportunity to learn at first-hand 
how enterprises, organizations, and 
government might benefit from the 
RECP 

22 May 2012 Chisinau NEB meeting The main focus for the NEB has 
been the policy review, including 
selection of key policy areas to be 
reviewed, and planning for 
consultations 

12 June 2012 Ungheni Awareness 
raising and 
dissemination 
seminar  

Presentations aimed at improving 
the understanding of RECP 
opportunities that can contribute to 
the sustainable development of the 
community through the RECP re-
plication programme on municipal 
services. 

13 July  2012 Chisinau  NEB meeting  Progress of NCPP Moldova activities 
over the 6 months 2012 reviewed 

17-20 July 
2012  

Chisinau 

Ungheni 
Causeni  

RECP follow up 
training 

A combination of classroom training 
and supervised execution of RECP 
assessments for selected 
companies/organizations) has been 
conducted by the international expert 
with on-site guidance, 
measurements, and calculations. 

8 August 2012  Causeni  Regional seminar 
on RECP 
awareness raising 

Benefits from the implementation of 
RECP concept disseminated to 
improve understanding of RECP 
opportunities that can contribute to 
the sustainable development of the 
community 
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Date Location Activity Description 

27 September 
2012 

Chisinau NEB meeting The meeting agenda have included: 
(1) review  of 
companies/organizations 
assessments, trainings; (2) 
discussions on the policy workshop, 
study tour; (3) status of the 
preparations for the re-plication 
program 

4-6 October 
2012 

Causeni, 
Ungheni, 
Chisinau 

RECP training 
follow up and 
coaching  

Site visits at seasonal food 
companies, measurements, 
evaluations, practical 
recommendations have been done 

21 November 
2012 

Chisinau RECP 
consultation 
workshop  

Views on development, 
implementation, enforcement of 
existing policies and regulations 
relevant to the RECP gathered from 
wide range of stakeholders from 
government, business and civil 
society  

25 Nov – 1 
Dec2012 

Austria  Study tour of 
NEB, and 
enterprises  

Local government meetings and 
company visits to  better understand 
and learn from the RECP related 
international policy context 
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Year 2013 

Table: Overview of key dates and project activities in 201364 

Date Location Activity Description 

26 March 2013 Chisinau National 
executive 

board (NEB) 

NEB reviewed 2012 activity report and 
2013 work plan, and draft results from 
initial policy assessment were 
presented 

5 April 2013 Chisinau Donor monitoring 
visit 

Delegation of Austrian development 
agency (ADA) visited FEC company 
(producer of prefabricated concrete 
building elements) 

10-12 April 
2013 

Vienna 

(Austria) 
Regional chapter 
meeting of 
RECPnet 

NCPP director participated in kick off 
meeting for regional chapter, training 
in knowledge management and 
development of regional programme 
on RECP for low carbon industrial 
development 

20-21 May 
2013 

Chisinau Project manager 
monitoring visit 

Review of achievements at Bucaria 
company, review and planning 
meetings with national 
expert teams on RECP Clubs and 
scaling up of RECP in public buildings 

24 May 2013 Chisinau International 
conference on 
energy efficiency, 
ecology and 
education 

National experts of NCPP presented 
results of RECP assessments 
completed in 2012 in schools and 
kindergartens 

2 September 
2013 

Causeni RECP Club 
promotion 

Awareness seminar for regional 
RECP Club 

4-6 September 
2013 

Montreux 

(Switzerla
nd) 

Global RECP 
networking 

conference 

NCPP Director participated in the 
global RECP 

networking conference 

17-21 

September 
Chisinau Advanced RECP 

training 
Training focused on process 
monitoring and optimization, and 
included on-site demonstrations of 
use of monitoring equipment 

19 September 
2013 

Ungheni RECP Club 
promotion 

Awareness seminar for regional 
RECP Club 

2 October 
2013 

Causeni RECP Club 
initiation 

Presentation and hands on 
assignments with RECP indicators for 
participating enterprises 

3 October 
2013 

Ungheni RECP Club 
initiation 

Presentation and hands on 
assignments with RECP indicators for 
participating enterprises 

__________________ 

64
 Extracted from 2013 Progress Report and 2014 Work plan. 
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Date Location Activity Description 

24-30 October 
2013 

Chisinau Introductory 
RECP 

training 

Delivery of first intensive session of 
basic RECP assessment training, 
combined with on-site 

guidance in food and construction 
materials companies and 
complementary training on sound 
chemicals’ management 

20 November 
2013 

Ungheni RECP Club 
(Module 1) 

Presentation on RECP concepts and 
techniques and discussion of their 
applicability in participating 
enterprises 

21 November 
2013 

Causeni RECP Club 
(Module 1) 

22 November 
2013 

Chisinau RECP =Club 
(Module 1) 
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Year 2014 

Table: Overview of key dates and Project activities in 201465 

Date Location Activity Description 

January 15 
2014 

Chisinau RECP Club meeting Presentation of RECP 
implementation benefits at the 
national level 

January 31 
2014  

Chisinau National executive 
board 

NCPP annual progress presented 
at the NEB meeting 

February 5 
2014 

Ungheni RECP Club (Module 
2) 

Presentation on non-product 
 output costs and approaches to 
environmental accounting 
discussed 

February 6 
2014 

Causeni RECP Club (Module 
2) 

February 7 
2014 

Chisinau RECP Club (Module 
2) 

10-11 February 

2014 (*) 
Vienna RECP 

Demonstration 
component – kick off 
meeting under EaP 
GREEN 

NCPP director participated to the 
kick off meeting of UNIDO RECP 
demonstration component, and 
shared the experience on the 
NCPP set up and achievements 

February 24-
25 

2014 (**) 

Chisinau Low carbon 
production 

project monitoring 

mission 

International expert was 
accompanied to monitor the 
achievements on the companies 
sites, and meetings with national 
experts under the low carbon 
production regional project frame 

February 27 

2014 

Chisinau National executive 
board (NEB) 

NEB reviewed and endorsed 2013 
progress report, and 2014-2015 
NCPP work plan with 
recommendation for one year zero 
cost extension 

March 4-6 

2014 (**) 
Vienna Regional networking 

on RECP in the 
countries of South-
Eastern Europe 

NCPP director participated to the 
coordination workshop on the 
regional programme on RECP and 
contributed to the low carbon 
industrial development component 

March 19 Causeni RECP Club (Module 
3) 

Presentation on need for and 
opportunities of energy efficiency at 
the company level and data 
collection discussed 

March 20 Ungheni RECP Club (Module 
3) 

March 21 Chisinau RECP Club (Module 
3) 

__________________ 

65
 Extracted from 2014 Annual Progress Report. 
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Date Location Activity Description 

March 27, 
2014 

(*) 

Chisinau Seminar green 
economy indicators 

NCPP director participated to the 
seminar concerning presentation of 
the draft report on the progress 
towards green economy, and 
indicators to measure the progress 
at the country level  

8 April 2014 Chisinau High level event, 
Three key ministers 

signed declaration 
to 

coordinate the 
efforts to foster 
green growth 

Four NCPP staff participated and 
contributed to Moldova’s Green 
development high level event with 
presentations and input to the side 
event 

10-11 April 
2014 

Chisinau International 
ecology, and energy 
efficiency 

conference 

NCPP staff participated to the 
Conference held at TUM and 
presented RECP benefits at the 
national level, and contributed an 
article to the conference 
proceedings 

21-25 April 
2014 (**) 

Graz, 
Austria 

Advanced training 

on low carbon (LC) 
Two NCPP associate experts 
participated in four day training in 
Austria, and presented the results 
of low carbon assessments 
undertaken in Moldova 

28 April 2014 Causeni RECP Club (Module 
4) 

Presentations and discussions on 
materials efficiency, data collection, 
and RECP options identification 29 April 2014 Ungheni RECP Club (Module 

4) 
30 April 2014 Chisinau RECP Club (Module 

4) 
14-15 May 
2014 (*) 

Chisinau Inception seminar 
on 

sustainable public 

procurement (SPP) 

NCPP director participated, and 
contributed to the seminar with 
suggestions on RECP Policy 
promotion while implementing SPP 

02 June 2014 Ungheni RECP Club (Module 
5) 

Basics of material resource 
management and waste 
management. Examples of good 
practices from Moldovan 
enterprises 

03 June 2014 Chisinau RECP Club (Module 
5) 

04 June 2014 Causeni RECP Club (Module 
5) 

06 June 2014 
(*) 

Chisinau Seminar UNEP on 
green economy 
policy 

NCPP director participated to the 
strategic policy setting workshop for 
green economy in Moldova 

13 June 2014 
(*) 

Chisinau Seminar OECD on 

environmentally 
harmful subsidies 

NCPP director participated to the 
seminar on economic instruments 
for managing environmentally 
harmful products in Moldova 
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Date Location Activity Description 

26 June 2014 
(*) 

Chisinau Seminar OECD 
indicators for green 
economy 

NCPP director participated to the 
seminar on the outline draft report 
presentation and indicators to 
measure progress towards green 
economy in Moldova 

23-29 June 
2014 

Chisinau EU sustainable 
energy week, 
Chisinau, 

NCPP staff presented RECP 
concept during the whole week with 
posters and flyers in Stefan cell M – 
Central Park 

21 July 2014 Ungheni RECP Club (Module 
6) 

Presentation on chemicals 
management, including an exercise 
on material safety data sheet, 
chemicals handling 

22 July 2014 Causeni RECP Club (Module 
6) 

23 July 2014 Chisinau RECP Club (Module 
6) 

12 August 
2014 

Ungheni RECP Club (Module 
7) 

Action planning. Tools for 
monitoring the benefits of 
implemented RECP options. 
Example of action plan/monitoring 
plan 

13 August 
2014 

Chisinau RECP Club (Module 
7) 

14 August 
2014 

Causeni RECP Club (Module 
7) 

6 October 
2014(*) 

Chisinau UNEP workshop on 

Sustainable public 

procurement (SPP) 

NCPP director participated to the 
workshop and contributed to the 
prioritization of main product groups 
to be trailed as SPP in Moldova. 

13 October 
2014 

Portoroz, 
Slovenia 

RECP Net regional 
chapter for Eastern 

Europe, Caucasus 
and 

Central Asia 
meeting 

NCPP-Moldova as a member of the 
RECPnet has participated to the 
meeting that aimed at strengthening 
RECP capacity in European region 

14-15 October 
2014 

Portoroz European 
roundtable on 
sustainable 
consumption and 
production (ERSCP) 

NCPP-Moldova representative 
made presentation on the 
achievements during 2010-2014 
and lessons learnt from RECP 
implementation in the republic of 
Moldova 

16 October 
2014 

Portoroz RECP 
Demonstration 

component meeting 

under EaP GREEN 

NCPP-Moldova representative 
participated and contributed to 
planning and coordination of the 
EaP GREEN demonstration 
activities 

6 November Chisinau National executive 
board meeting 

Review progress Q1-3 in 
implementation of NCPP 

December 16 

2014(*) 
Chisinau UNEP workshop on 

sustainable public 

procurement (SPP), 
under EaP GREEN 

NCPP representative participated to 
the workshop aimed to agree on the 
SPP policy and action plan for the 
country 
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Date Location Activity Description 

Note: 
(*) Contribution to the regional project on Greening of Economies of the Eastern 
Partnership region (EaP GREEN) in Armenia, Azerbaijan, Belarus, Georgia, Republic of 
Moldova and Ukraine, financed by European Commission, with co-financing from 
amongst others Government of Slovenia and Development Bank of Austria. The project is 
co-implemented by Organization for Economic Cooperation and Development (OECD), 
United Nations Environment Programme (UNEP), United Nations Economic Commission 
for Europe (UNECE) and United Nations Industrial Development Organization (UNIDO). 
(**) Contribution to regional RECP technical cooperation and networking project aimed at 
fostering exchange and application of international best practices in low carbon 
production, sustainable tourism and sound chemicals management, in Albania, 
Macedonia, Montenegro, Moldova and Serbia. The project is implemented by the United 
Nations Industrial Development Organization (UNIDO) with funding support of the 
Governments of Slovenia and Austria. 
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Year 2015 

Table: Overview of key dates and project activities in 2015  
(January to 30 June) 

 

Date Location Activity Description 

23 January 
2015 

Balti  RECP 
replication model 
promotion, First 
module 

RECP Club launching event, 
awareness raising seminar delivered 
to the enterprises and mayors officers  

3-5 March 
2015 

Chisinau  RECP basics 
training 

New trainees have attended 
introductory course on RECP basics 
held by the international expert  

10 March 2015  Ungheni RECP Club 
(Module 1) 

Presentation on RECP concepts 
/techniques , and examples of RECP 
implementation results at the Club 
members of the first Club cycle  

11 March 2015 Causeni  RECP Club 
(Module 1) 

Presentation on RECP concepts 
/techniques, and examples of RECP 
implementation results at the Club 
members of the first Club cycle 

9-11 March 
2015 

Chisinau  RECP follow up 
training under 
EaP Green 

Guidance to the experts on the 
companies sites on concluding the 
RECP assessments  

16 March 2015  Chisinau RECP Policy 
consultation 
workshop 

Relevant stakeholders views 
gathered, and as a result a roadmap 
on way forward agreed on 

17 March 2015 Chisinau National 
executive board 
(NEB) meeting 

NEB reviewed and endorsed 2014 
activity report and the work plan until 
September2015. The RECP Policy 
component steps undertaken 
presented   

23-28 March  Tbilisi, 
Georgia 

RECP training 
coordination 
meeting  

Three NCPP staff participated to the 
training and coordination meeting 
under EaP Green 

23 April 2015 Ungheni RECP Club 
(Module 2) 

Presentation on non-product output 
costs and approaches to 
environmental accounting 

27 April – May 
2 2015 

Chisinau, 
Orhei, Balti, 
Ungheni 

Follow up 
training in RECP 
basics  

Guidance to  the trainees on the 
companies site for the RECP options 
identification  

29 April 2015 Balti RECP Club 
(Module 2) 

Presentation on Non-Product Output 
costs and approaches to 
environmental accounting  

8 May 2015  Ungheni  RECP Club 
(Module 3) 

Presentation on need for and 
opportunities of Energy Efficiency at 
the company level and data collection 
discussed 
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Date Location Activity Description 

June 16 Chisinau RECP policy 
training 

Key RECP concepts and policies 
introduced to policy makers/relevant 
stakeholders, and practical ways for 
their application in Moldova 
discussed. 

June 17 2015 Chisinau RECP 
consultation 
Dialogue under 
EaP Green 

Expertise/insights of stakeholders 
representing government, business 
gathered to customize RECP to 
national context  

June 17 2015 Chisinau NEB meeting  NCPP progress during January-June 
2015, including status of RECP policy 
development, outlook until Sept 
2015/Dec 2016 presented. 

June 19 2015 Chisinau Donor 
monitoring visit  

Delegation of European Commission, 
and EaP Green partners visited 
Bonss Offices - a print shop company 
that is applying RECP concept.  

15-22 June 
2015 

Chisinau, 
Orhei 

Sustainable 
energy week in 
Moldova 

RECP concept application presented 
during the whole week with posters/ 
flyers at the outdoors events in 
Chisinau Central Park, and Orhei 
Municipality  
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# Institution Mr./Ms. Position 

Members of national executive board 

1 Ministry of environment HE Mr. Lazar Chirica Vice-minister of environment 

2 Ministry of environment Ms. Maria Nagornii International relations 
department 

3 Ministry of economy Mr. Oleg Izvoreanu  Energy efficiency and 
renewable directorate 

4 
Chamber of commerce and 
industry 

Mr. Mihai Bilba 
Head of international 
relations & business events 
department 

5 Academy of science Mr. Mihai Tirsu Director 
6 Academy of science Mr. Ilie Timofti Senior, scientific secretary  
7 Academy of science Mrs. Natalia Timofti Scientific research 

Donor representation  

8 
Austrian Development 
Agency 

Mr. Constantin 
Mihailescu 

Water and Sanitation Expert 

Industries and municipalities 

9 Eurocomplast, Ungheni Mr. Nicolae Tarus Director / owner 

10 
AVE waste management, 
Ungheni Mr. Sergiu Nanu Chief engineer 

11 
Ungheni municipality – City 
Hall Mr. Dumitru Radu Vice-mayor 

12 Panilino, bakery, Chisinau Mr. Valeriu Surguci Chief engineer 

13 
M.Patrunjel, Causeni cons. 
mat.prod 

Mr. Patrunjel Sergiu Manager 

14 
Orhei-Vit Causeni, fruit/veg 
processor Mr. Valentin Uncu Director 

Project team 

15 NCPP-Moldova at TUM Ms. Lucia Sop National programme director 

16 NCPP-Moldova at TUM 
Mr. Victor Gropa /  
Mr. Tudor Radilov 

Coordinator from TUM 

17 NCPP-Moldova at TUM Mr. Victor Pogora Dean energy faculty, TUM 

18 NCPP-Moldova at TUM Mr. Ion Nita Technical expert 
19 UNIDO Mr. Rene van Berkel Project manager 

20 RECP Club Ungheni Mr. Alexandru Maler Coordinator RECP Club - 
Ungheni  

21 RECP Club Chisinau Mr. Daniel Scalatchi Coordinator RECP Club – 
Chisinau 

22 RECP Club Causeni Mr. Valentin Uncu 
Coordinator RECP Club – 
Causeni 

23 Trained technical expert Mr. Andrei Binzari  RECP associated expert 
24 Trained technical expert Mr. Nastasiu Anatolie RECP associated expert 
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25 Short term national experts Mr. Victor Moroz Policy expert 
26 Short term national experts Mr. Valentin Bobeica Policy expert 

27 
Romanian centre for 
sustainable consumption 
and production 

Ms. Aida Szilagyi  RECP training and 
implementation 

28 Stenum Mr. Johannes Fresner RECP methods and 
techniques 

29 Lund University 
Mr. Thomas 
Lindhqvist RECP Policy  
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